

CHANGE ORDER

<input checked="" type="checkbox"/> ORDERED BY ENGINEER UNDER SECTION 1-04.4 OF THE STANDARD SPECIFICATIONS. <input type="checkbox"/> CHANGE PROPOSED BY CONTRACTOR.	PROJECT IDENTIFICATION PROJECT NAME: North Creek Trail – Ph 1 (SR524 to Sprague Drive) PROJECT NUMBER: RC1776, RR6318, RR6323, RR6319 CM-STPUL 2031 (112)	
	CONTRACTOR: Rodarte Construction, Inc. ADDRESS: 17 E Valley Hwy East Auburn, WA 98092	
CONTRACTOR ENDORSEMENT:		
<i>SIGNATURE</i> <i>DATE</i>		
<i>PRINT NAME</i> <i>TITLE</i>		

This change order provides a force account item to compensate the Contractor for weed removal in areas of the mitigation site where existing vegetation to remain is interspersed with undesirable weeds.

In consideration of Standard Specifications Section 1-04.4, make the following revisions to the contract:
RC1776, Group 2

Add new Bid Item 215 “Planting Area Selective Weed Control” under Group 2, in the amount of \$35,000.00.

Description of Work

The Contractor shall perform weed control using manual methods in those areas where desirable vegetation to remain is interspersed with undesirable weeds to be removed as required by the contract documents.

Measurement and Payment

“Planting Area Selective Weed Control” shall be measured and paid by force account in accordance with Section 1-09.6 for work associated with manual methods of weed removal in areas where desirable and undesirable vegetation is interspersed.

No working days will be added to the contract with this change order.

ORIGINAL CONTRACT AMOUNT	CURRENT CONTRACT AMOUNT	ESTIMATED NET CHANGE THIS ORDER	ESTIMATED CONTRACT TOTAL AFTER CHANGE
\$8,137,776.14	\$8,137,776.14	\$35,000.00	\$8,172,776.14
OTHER APPROVAL RECOMMENDED		OTHER APPROVAL RECOMMENDED	
<i>SIGNATURE / REPRESENTING</i> <i>DATE</i>		<i>SIGNATURE / REPRESENTING</i> <i>DATE</i>	
APPROVAL RECOMMENDED		APPROVED	
<i>CONSTRUCTION MANAGER</i> <i>DATE</i>		<i>ENGINEERING SERVICES DIRECTOR</i> <i>DATE</i>	