



<b>CHANGE ORDER</b>	<b>CHANGE ORDER NUMBER</b> <b>03</b> 3/2/2026 Page 1 of 1
---------------------	--

<input checked="" type="checkbox"/> <b>CHANGE ORDER PROPOSED BY <u>OWNER</u>.</b>  <input type="checkbox"/> <b>CHANGE PROPOSED BY <u>CONTRACTOR</u>.</b>	<b>PROJECT IDENTIFICATION</b> <b>PROJECT NAME:</b> <u>Arlington Operations Center Redevelopment</u> <b>CONTRACT NUMBER:</b> PDB01-23 <b>PROJECT NUMBER:</b> ROAOC; UPI# 13-0083
<b>CONTRACTOR ENDORSEMENT:</b>	<b>CONTRACTOR:</b> Cornerstone General Contractors  <b>ADDRESS:</b> 11805 North Creek Parkway South, #115 Bothell, WA 98011
<i>SIGNATURE</i> <span style="float: right;"><i>DATE</i></span>	
<i>PRINT NAME</i> <span style="float: right;"><i>TITLE</i></span>	

In consideration of the Plans & Specifications for the Granite Falls site, the Contractor will make the following revisions to the contract:

**Description**

This Change Order compensates the Contractor for added costs associated with grading a 1% slope within each hoop storage structure that was not originally assumed. See attached documentation with PCO#001 for backup calcs/justification from Colacurcio Brothers for this work.

PCO#001 = \$ 38,460.14

*\*summary of this change order is shown in attached PCO#001, PCCO#002 (bonds, insur., and GC fee are included in this amount), and backup details for each item are exhibited in each attached PCO*

**Construction Requirements**

No special construction requirements were associated with this change order.

**Contract Time**

The substantial completion date for the Granite Falls site is extended to April 31, 2026 due to these revisions.

<b>ORIGINAL CONTRACT (GMP) AMOUNT</b>	<b>CURRENT CONTRACT (GMP) AMOUNT</b>	<b>ESTIMATED NET CHANGE THIS ORDER</b>	<b>ESTIMATED CONTRACT (GMP) TOTAL AFTER CHANGE</b>
\$26,720,242.00	\$26,745,236.66	\$38,460.14	\$26,783,696.80
<b>OTHER APPROVAL RECOMMENDED</b>		<b>OTHER APPROVAL RECOMMENDED</b>	
<i>PROJECT MANAGER</i>	<i>DATE</i>	<i>SIGNATURE / REPRESENTING</i>	<i>DATE</i>
<b>APPROVAL RECOMMENDED</b>		<b>APPROVED</b>	
<i>SPECIAL PROJECTS MANAGER</i>	<i>DATE</i>	<i>PUBLIC WORKS DIRECTOR</i>	<i>DATE</i>



SNOHOMISH COUNTY

<b>CHANGE ORDER ESTIMATE</b>	CHANGE ORDER NUMBER
	<b>03</b>
	3/2/2026

PROJECT NAME: Arlington Operation Center PROJECT NO.: ROAOC; UPI #13-0083  
 PROJECT ENGINEER: Eric Nordstrom CONTRACT NO.: PDB001-23

ITEM NO.	GROUP NO.	DESCRIPTION	UNIT MEAS.	UNIT PRICE	EST. QUANTITY	EST. CHANGE
	PCO-001	Added Slope to Inside of Storage Bunkers per Owner request.				\$ 38,460.14
		<b>TOTAL</b>				\$ 38,460.14
		Arlington sales tax			9.30%	
		Granite Falls sales tax			9.10%	\$ 3,499.87
<b>TOTAL with tax</b>				<b>\$</b>		<b>41,960.01</b>