

<b>Snohomish County Standard Consultant Agreement Supplement</b>		Consultant/Address/Telephone <b>Otak, Inc.</b> 11241 Willows Rd NE, Suite 200 Redmond, WA 98052	
Supplement Number <b>Supplement No.14</b>		Contact Name / E-Mail Address Nico Vanderhorst / nico.vanderhorst@otak.com	
Agreement Number <b>CCF08-13</b>		Telephone 425-739-4212	Fax 425-827-9577
Project Title <b>North Creek Trail Design Services</b>		Execution Date February 25, 2014	Completion Date December 31, 2023
Description of Work <i>Provide Design Services for a section of the North Creek Regional Trail (2.8 miles) between SR 524 and North Creek Park at 183rd Street SE.</i>		New Maximum Amount Payable <b>\$1,829,218.00</b>	

WHEREAS, Snohomish County desires to supplement the Agreement entered into with **Otak, Inc.** and executed on the 25<sup>th</sup> day of February, 2014, as amended by Supplement No.1 on the 5<sup>th</sup> day of August, 2015, Supplement No.2 on the 11<sup>th</sup> day of January, 2016, Supplement No.3 on the 20<sup>th</sup> day of June, 2016, Supplement No.4 on the 24<sup>th</sup> day of October, 2016, Supplement No.5 on the 24<sup>th</sup> day of April, 2017, Supplement No.6 on July 27, 2017, Supplement No. 7 on the 19<sup>th</sup> day of December 2018, Supplement No. 8 on the 24<sup>th</sup> day of April 2019, Supplement No. 9 on the 21<sup>st</sup> on November, 2019, Supplement No. 10 on the 16<sup>th</sup> of April 2020, Supplement No. 11 on the 6<sup>th</sup> of May 2021, Supplement No. 12 on 16<sup>th</sup> day of September 2021, Supplement No. 13 on 2<sup>nd</sup> of May 2022, and identified as Agreement No. **CCF08-13**. All provision of the basic agreement remain in effect except as expressly modified by this supplement.

The changes to this Agreement are described as follows:

1. The "Completion Date" on the Agreement title page is amended as follows:

Completion Date                    ~~((December 31, 2022))~~ **December 31, 2023**

2. The "Total Amount Authorized" on the Agreement title page is amended as follows:

Total Amount Authorized                    ~~((**\$1,818,296.00**))~~ **\$1,829,218.00**

3. The "Maximum Amount Payable", on the Agreement title page is amended as follows:

Maximum Amount Payable                    ~~((**\$1,818,296.00**))~~ **\$1,829,218.00**

4. Section **II Scope of Work**, is hereby amended to read:

The Scope of Work and projected level of effort required for this PROJECT is detailed in Exhibit "A" comprised of Exhibit A-1, Exhibit A-1a, Exhibit A-1b, Exhibit A-1c, Exhibit A-1d, Exhibit A-1e and Exhibit A-1f attached hereto and by this reference made a part of the AGREEMENT.

5. **EXHIBIT A-1f Supplemental Scope of Work**, attached hereto and by this reference is added to and incorporated into the original Agreement.
6. **EXHIBIT E-1f Supplemental Consultant Fee Determination – Budget**, attached hereto and by this reference is added to and incorporated into the original Agreement.

IN WITNESS WHEREOF, the parties hereto have executed this Supplement No.14 on the date set forth under their signatures below, and effective as of the date of the last party to sign.

**SNOHOMISH COUNTY**

**OTAK, INC.**

\_\_\_\_\_  
*Signature*

\_\_\_\_\_  
*Signature*

\_\_\_\_\_  
*Title*

\_\_\_\_\_  
*Title*

## **EXHIBIT A-1f**

### **Supplemental Scope of Work**

#### **Description of Project:**

The purpose of the North Creek Trail Project is building a 2.5-mile regional trail facility between SR 524 and North Creek Park at 183rd Street SE. The trail will be part of a coordinated regional system that will eventually connect the Sammamish River/Burke-Gilman Trail in King County with the Snohomish County Regional Interurban Trail in Everett.

The North Creek Trail Project will be divided into three phases as follows:

- Phase 1 – SR 524 to Sprague Drive SE (1.3 miles)
- Phase 2 – Waxen Road to 183rd Street SE
- Phase 3 – North Creek Bridge – Sprague Drive SE to Waxen Road

The following Scope of Services is to provide additional Construction Engineering Support Services for the Phase 1 Segment of the Trail Project from SR 524 to Sprague Drive SE, including the preparation of As-Constructed Record Drawings.

#### **1.0 CONSTRUCTION ENGINEERING SUPPORT SERVICES (Phase 1 Segment)**

##### **1.1 Project Management and Coordination**

CONSULTANT will continue to coordinate with the AGENCY on a regular basis to keep the AGENCY's project manager informed about project progress, project issues and schedule. Project management will include the coordination of design team members, internal project scheduling, and the preparation of a monthly progress report and a monthly billing statement.

##### **Deliverables**

- Monthly progress report and monthly invoice, per AGENCY requirements

##### **1.2 Additional Construction Engineering Support Services**

Additional Construction Engineering Support Services will include submittal review, response to Requests for Information (RFI), and clarification of design details.

CONSULTANT will continue to review or assist with the review of select submittals and shop drawings. CONSULTANT will continue to respond to Requests for Information (RFI's) and provide supplemental information as needed to maintain the progress of the work. The time allocated for responses will be limited to the hours shown in the hour/fee estimate.

##### **1.3 Preparation of As-Constructed Record Drawings (Phase 1)**

The Construction Plans will be revised to conform to As-Constructed Record Drawings from information supplied by the Contractor and AGENCY Field Representative. The As-Constructed Record Drawings (Phase 1) will be prepared in accordance with the AGENCY's Record Drawing Requirements. Any surveying required to establish as-constructed conditions will be provided by Others.

#### Deliverables

- As-Constructed Record Drawings (Phase 1) – Electronic Deliverables (AutoCAD and PDF)

#### SUBCONSULTANTS

- None included with this Supplement.

#### PROJECT EXPENSES

- None included with this Supplement.

#### PROJECT ASSUMPTIONS

- Construction Engineering support services for Phase 1 will be extended through Project Completion, which is anticipated to be in September 2022.
- Work under this Agreement will be completed by December 30, 2023, unless otherwise modified.
- Construction Engineering support services will be limited to the level of effort shown in the hour/fee estimate. If additional services are needed, they will be provided with an additional Supplement.

