



# Committee of the Whole

Deb Bell

Council Initiated:

Yes

No

**ECAF:** 2024-1585

**Motion:** 24-294

**Type:**

- Contract
- Board Appt.
- Code Amendment
- Budget Action
- Other

**Requested Handling:**

- Normal
- Expedite
- Urgent

**Fund Source:**

- General Fund
- Other
- N/A

**Executive Rec:**

- Approve
- Do Not Approve
- N/A

**Approved as to**

**Form:**

- Yes
- No
- N/A

**Subject:** Supplement No. 4 to Professional Services Agreement CCF02-22 with WSP, USA Inc.

**Scope:** Public Works has determined that there is a need for additional permitting and environmental support for the replacement of the Granite Falls Bridge #102.

**Duration:** Execution through December 31, 2026.

**Fiscal Impact:**  Current Year  Multi-Year  N/A

Project is included in the adopted 2022-2027 TIP, Project No: F.39.

Expenditures	2024	2025	2026	Total
102.50630314109 Capital Consultant	\$150,000	\$200,000	\$34,206	<b>\$384,206</b>
<b>Total</b>	<b>\$150,000</b>	<b>\$200,000</b>	<b>\$34,206</b>	<b>\$384,206</b>

Revenue	2024	2025	2026	Total
Road Fund 102	\$150,000	\$200,000	\$34,206	<b>\$384,206</b>
<b>Total</b>	<b>\$150,000</b>	<b>\$200,000</b>	<b>\$34,206</b>	<b>\$384,206</b>

**Authority Granted:** Approves and authorize the County Executive to sign Supplement No. 4 to Professional Services Agreement CCF02-22 with WSP USA, Inc. for the amount of \$384,206.00 for a total amount not to exceed \$4,139,888.00, under SCC 3.04.190.

**Background:** Snohomish County Public Works needs to replace Granite Falls Bridge #102. Built in 1934, Bridge #102 carries the Mountain Loop Highway over the South Fork of the Stillaguamish River. Public Works does not have the capacity to provide design services for this project and determined a need for assistance from a consultant. After publishing a request for qualifications (RFQ 22-04SB), Public Works selected WSP USA, Inc. as the top choice from among three responding firms to design a wider structure that would improve safety and traffic flow. Public Works has since processed three (3) supplements to the original agreement.

CCF02-22	Motion	Start	End	Total
Original	<a href="#">22-537</a>	12/16/2022	12/31/2026	\$3,776,037.00
Supplement No. 1	Exec.	06/14/2023	12/31/2026	(\$20,356.00)
Supplement No. 2	Exec.	10/18/2023	12/31/2026	\$0
Supplement No. 3	Exec.	12/14/2023	12/31/2026	\$0
Supplement No. 4	24-294	Execution	12/31/2026	\$384,206.00
<b>TOTAL</b>				<b>\$4,139,888.00</b>

**Requested Action:** For Council to consider the motion.