



CHANGE ORDER	CHANGE ORDER NUMBER
	07
	5/15/2026
	Page 1 of 1

Arlington **Granite Falls Site**

<input checked="" type="checkbox"/> CHANGE ORDER PROPOSED BY OWNER. <input type="checkbox"/> CHANGE ORDER PROPOSED BY CONTRACTOR.	<p style="text-align: center;">PROJECT IDENTIFICATION</p> PROJECT NAME: Arlington Operations Center Redevelopment CONTRACT NUMBER: PDB01-23 PROJECT NUMBER: ROAOC; UPI# 13-0083		
CONTRACTOR ENDORSEMENT:	CONTRACTOR: Cornerstone General Contractors ADDRESS: 11805 North Creek Parkway South, #115 Bothell, WA 98011		
<table style="width: 100%; border: none;"> <tr> <td style="border: none; width: 50%;">SIGNATURE</td> <td style="border: none; width: 50%;">DATE</td> </tr> </table>	SIGNATURE	DATE	
SIGNATURE	DATE		
<table style="width: 100%; border: none;"> <tr> <td style="border: none; width: 50%;">PRINT NAME</td> <td style="border: none; width: 50%;">TITLE</td> </tr> </table>	PRINT NAME	TITLE	
PRINT NAME	TITLE		

In consideration of the Plans & Specifications for the Arlington Operations Center, the Contractor will make the following revisions to the contract:

Description

This Change Order compensates the Contractor for added costs associated with:

- Replacement of 6" section at the existing gate valve to the nearest flange, upsizing to 8" to match new pipe to be installed.
- PCO-049: \$4,555.78

This added scope was at the direction of the AHJ, COA Waterline Inspector.

See attached documentation with PCO-049 for backup calcs/justification from the contractor for this work.

Total = \$ 4,555.78

**summary of this change order is shown in attached PCO-049 (bonds, insur., and GC fee are included in this amount), and backup details for each item are exhibited in the attached PCO.*

Construction Requirements

No special construction requirements were associated with this change order.

Contract Time

The substantial completion date remains unchanged by this change order.

ORIGINAL CONTRACT (GMP) AMOUNT (W/O tax) \$26,720,242.00	CURRENT CONTRACT (GMP) AMOUNT \$27,090,734.32	CHANGE ORDER \$4,555.78	CONTRACT (GMP) TOTAL AFTER CHANGE \$27,095,290.10
<i>Original + tax</i> \$29,199,969.98	<i>Current + tax</i> \$29,604,841.16	<i>Change Order + tax</i> \$4,979.47	<i>Contract Total After Change + tax</i> \$29,609,820.63
OTHER APPROVAL RECOMMENDED		OTHER APPROVAL RECOMMENDED	
<i>PROJECT MANAGER</i>	<i>DATE</i>	<i>PUBLIC WORKS DIRECTOR</i>	<i>DATE</i>
APPROVAL RECOMMENDED		APPROVED	
<i>SPECIAL PROJECTS MANAGER</i>	<i>DATE</i>	<i>SNOHOMISH COUNTY EXECUTIVE</i>	<i>DATE</i>

CHANGE ORDER ESTIMATE	CHANGE ORDER NUMBER
	07
	5/15/2026

PROJECT NAME: Arlington Operation Center **PROJECT NO.:** ROAOC; UPI #13-0083
PROJECT ENGINEER: Eric Nordstrom **CONTRACT NO.:** PDB001-23

ITEM NO.	GROUP NO.	DESCRIPTION	UNIT MEAS.	UNIT PRICE	EST. QUANTITY	EST. CHANGE
	PCO-049	RFI- 169: Existing Gate Valve Near Fleet Building replace theplace 6" valve sectio ann with 8" valve				\$ 4,555.78
		TOTAL				\$ 4,555.78
		Arlington sales tax			9.30%	\$ 423.69
TOTAL with tax						\$ 4,979.47