

# CHANGE ORDER

<input checked="" type="checkbox"/> <b>ORDERED BY IT:</b> Joanie Fadden <input type="checkbox"/> <b>CHANGE PROPOSED BY CONTRACTOR.</b>	<p style="text-align: center;"><b>PROJECT IDENTIFICATION</b></p> <b>PROJECT NAME:</b> Enterprise 911 Products and Services						
<b>CONTRACTOR ENDORSEMENT:</b> <div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  </div> <div style="text-align: center;">           09/15/2025         </div> </div>	<b>CONTRACTOR:</b> Intrado Life & Safety, Inc.  <b>ADDRESS:</b>  1601 Dry Creek Drive #250 Longmont, CO 80503						
<table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 50%;"><i>SIGNATURE</i></td> <td style="width: 50%;"><i>DATE</i></td> </tr> <tr> <td>Joe Custer</td> <td>CFO</td> </tr> <tr> <td style="text-align: center;"><i>PRINT NAME</i></td> <td style="text-align: center;"><i>TITLE</i></td> </tr> </table>	<i>SIGNATURE</i>	<i>DATE</i>	Joe Custer	CFO	<i>PRINT NAME</i>	<i>TITLE</i>	
<i>SIGNATURE</i>	<i>DATE</i>						
Joe Custer	CFO						
<i>PRINT NAME</i>	<i>TITLE</i>						

This change order is required to add additional funding to the maintenance and support agreement due to an unexpected increase in service costs related to the change from Skype for Business to Teams Telephony. The estimated cost for the term from February 1, 2024 through January 31, 2026 stated in Amendment 1 was \$55,200.00. An additional \$20,000.00 is needed to cover the expected monthly services fees through January 31, 2026.

ORIGINAL CONTRACT AMOUNT	CURRENT CONTRACT AMOUNT	ESTIMATED NET CHANGE THIS ORDER	ESTIMATED CONTRACT TOTAL AFTER CHANGE
\$50,400.00	\$105,600.00	\$20,000.00	\$125,600.00
<b>OTHER APPROVAL RECOMMENDED</b> <div style="font-size: 1.5em; font-weight: bold;">Forde, Viggo</div> <small>Digitally signed by Forde, Viggo Date: 2025.09.11 14:58:10 -07'00'</small>		<b>OTHER APPROVAL RECOMMENDED</b>	
<i>SIGNATURE / REPRESENTING</i>	<i>DATE</i>	<i>SIGNATURE / REPRESENTING</i>	<i>DATE</i>
<b>APPROVAL RECOMMENDED</b>		<b>APPROVED</b>	
<i>CONSTRUCTION MANAGER</i>		<i>IT DIRECTOR</i>	
<i>DATE</i>		<i>DATE</i>	