

CHANGE ORDER

**CHANGE ORDER
NUMBER**

7

12/18/2024

Page 1 of 1

<input checked="" type="checkbox"/> ORDERED BY ENGINEER UNDER SECTION 1-04.4 OF THE STANDARD SPECIFICATIONS. <input type="checkbox"/> CHANGE PROPOSED BY CONTRACTOR	PROJECT IDENTIFICATION PROJECT NAME: 36 th Avenue W & 35 th Avenue W, 164 th St SW to SR 99 PROJECT NUMBER: RC1783, RC1784, RR6337, RR6342, UPI 06-0014 Fed Aid #: STBGUL-2585(001)
CONTRACTOR ENDORSEMENT:	CONTRACTOR: Marshbank Construction, Inc.
<div style="display: flex; justify-content: space-between;"> <div><i>SIGNATURE</i></div> <div><i>DATE</i></div> </div>	ADDRESS: PO Box 97 3304 Old Hartford Rd Lake Stevens, WA 98258
<div><i>TITLE</i></div>	

In consideration of Section 1-04.4 of the Standard Specifications, make the following revisions to the contract:

Description

This change order compensates the Contractor for added costs associated with eight working days that were added to the Contract Time by change orders 4, 5, and 6.

RR6337, Group 4

Add new item #187 "AWWD - Additional Working Days Compensation" in the lump sum amount of \$16,530.61.

Payment

The lump sum contract payment for "AWWD - Additional Working Days Compensation" shall be full compensation for the extra cost of management, supervision, Traffic Control Supervisor, and Project Temporary Traffic Control associated with eight working days added by Change Orders 4, 5, and 6. The lump sum payment shall be the final and complete payment associated with changes from Change Orders 4, 5, and 6.

Contract Time

No working days will be added to the Contract Time with this Change Order. The Contract Time was addressed on previous change orders.

ORIGINAL CONTRACT AMOUNT	CURRENT CONTRACT AMOUNT	ESTIMATED NET CHANGE THIS ORDER	ESTIMATED CONTRACT TOTAL AFTER CHANGE
\$9,890,354.21	\$10,598,677.35	\$18,266.32	\$10,616,943.67
OTHER APPROVAL RECOMMENDED		OTHER APPROVAL RECOMMENDED	
SIGNATURE / REPRESENTING		ALDERWOOD WATER & WASTEWATER DISTRICT	
DATE		DATE	
APPROVAL RECOMMENDED		APPROVED	
CONSTRUCTION MANAGER		ENGINEERING SERVICES DIRECTOR	
DATE		DATE	



CHANGE ORDER NUMBER

12/18/2024

Page 1 of 1

RC1783, RC1784, RR6337, RR6342

STBGUL-2585(001)

ITEM NO.	GROUP NO.	Item Description	UNIT MEAS.	UNIT PRICE	EST. QUANTITY	EST. CHANGE
187	4	AWWD - Additional Working Days Compensation	LS	\$16,530.61	1.00	\$16,530.61
		Group 4 subtotal:				\$16,530.61
		10.5% Group 4 tax:				\$1,735.71
		Group 4 total:				\$18,266.32
TOTAL						\$18,266.32