



Public Infrastructure and Conservation

Deb Bell

Council Initiated:

☐ Yes

☒ No

ECAF: 2025-3453

Motion: 25-509

Type:

☒ Contract

☐ Board Appt.

☐ Code Amendment

☐ Budget Action

☐ Other

Requested Handling:

☒ Normal

☐ Expedite

☐ Urgent

Fund Source:

☐ General Fund

☒ Other

☐ N/A

Executive Rec:

☒ Approve

☐ Do Not Approve

☐ N/A

Approved as to

Form:

☒ Yes (original contract template)

☐ No

☐ N/A

Subject: Supplement No. 7 to Professional Services Agreement CC04-23 with PH Consulting LLC for the 84th Street NE Corridor Spot Improvements Project.

Scope: Supplement No. 7 adds related services, including but not limited to assistance during bidding and engineering services during construction.

Duration: Execution through December 31, 2026.

Fiscal Impact: ☐ Current Year ☒ Multi-Year ☐ N/A

Project is included in the adopted TIP under Project No: D. 67.03.

Expenditures	2025	2026	Total
102.50610314109 Consultant	\$5,000	\$6,978.99	\$11,978.99
Total	\$5,000	\$6,978.99	\$11,978.99

Revenue	2025	2026	Total
Road Fund 102	\$5,000	\$6,978.99	\$11,978.99
Total	\$5,000	\$6,978.99	\$11,978.99

Authority Granted: Approves and authorizes the County Executive to sign Supplement No. 7 to Professional Services Agreement CCF04-23 with PH Consulting, LLC for the amount of \$11,978.99 for a total amount not to exceed \$140,625.48, under SCC 3.04.190.

Background: The Department of Public Works received federal funding to complete spot safety improvements on the 84th Street NE Corridor from SR 9 to SR 92, as this corridor carries a high volume of traffic at high speeds. PH Consulting, LLC responded to RFQ-23-002SB and was selected through established Federal, State and County policies and practices. This included design and implementation of the recommended near-term improvements outlined in the 84th Street NE Corridor implementation Action Plan.

CCF04-23	Motion/ECAF	Start	End	Amount	Total
Original	23-286	7/5/2023	06/30/2024		\$95,311.40
Supplement No. 1	2024-1437	6/28/2024	11/30/2024	\$0	\$95,311.40
Supplement No. 2	24-279	7/24/2024	11/30/2024	\$24,876.17	\$120,187.57
Supplement No. 3	2024-2740	10/18/2024	11/30/2024	\$0	\$120,187.57
Supplement No. 4	2025-0289	1/6/2025	1/30/2025	\$0	\$120,187.57
Supplement No. 5	2025-0719	2/13/2025	4/30/2025	\$8,458.92	\$128,646.49
Supplement No. 6	2025-1488	4/23/2025	4/30/2025	\$0	\$128,646.49
Supplement No. 7	25-509	Execution	12/31/2026	\$11,978.99	\$140,625.48

Requested Action: For Council to move the motion to GLS on December 10, 2025, for consideration.