

CHANGE ORDER NO. 1

Contractor:

EcoBrite Services

12000 NE 95<sup>th</sup> Street, Suite 510

Vancouver, WA 98682

Date:

9/2/2020

Contract No. (Bid Ref. #)

40-19SR

**Scope of Change Order:**

Change to Denney Juvenile Justice Center (DJJC) facility Janitorial Services Technical Specifications: Change frequency of DJJC day porter to include Saturday and Sunday, four hours per day, from 4/11/2020 to 12/31/2020.

The time provided for completion in the contract is increased by n/a working days. This document shall become an amendment to the contract and all provisions of the contract will apply.

**It is agreed that work associated with this Change Order shall be accomplished:**

With no change to contract price

For an increase of \$ 108.00/day to the contract price (before tax)

**It is further agreed that the work shall affect Contract Schedule as follows:**

With no change to contract completion date.

With contract completion date changed from   /  /   to   /  /  .

  
\_\_\_\_\_  
Contractor Acceptance Signature

Date:

9/2/2020

E-SIGNED by JaNae Nelson  
on 2020-09-02 20:46:03 GMT

\_\_\_\_\_  
Snohomish County Approval Signature

Date: September 02, 2020

CHANGE ORDER NO. 2

Contractor: EcoBrite Services  
12000 NE 95<sup>th</sup> Street, Suite 510  
Vancouver, WA 98682

Date: 10/13/2020  
Contract No. (Bid Ref. #)  
40-19SR

**Scope of Change Order:**

Change to Campus Courthouse facility Janitorial Services Technical Specifications: Provide a Day Porter to support Superior Court, Monday through Friday. Change order expires 12/31/2020. Service to begin 10/14/2020. Charge will be made to Superior Court DAC Services, Series 4000.

The time provided for completion in the contract is increased by n/a working days. This document shall become an amendment to the contract and all provisions of the contract will apply.

**It is agreed that work associated with this Change Order shall be accomplished:**


- With no change to contract price
- For an increase of \$ 3,882.66/month (\$22.40/hour) to the contract price (before tax) for a full-time employee.

OR

- For an increase of \$ \$2,200/month (\$27.50/hour) to the contract price (before tax) for a part-time employee.

**It is further agreed that the work shall affect Contract Schedule as follows:**

- With no change to contract completion date.
- With contract completion date changed from \_\_/\_\_/\_\_ to \_\_/\_\_/\_\_.



**JaNae Nelson** Digitally signed by JaNae Nelson  
Date: 2020.10.14 11:13:46 -07'00'

Contractor Acceptance Signature

Snohomish County Approval Signature

Date: 10-13-2020

Date: \_\_\_\_\_



CHANGE ORDER NO. 3

Contractor: EcoBrite Services  
12000 NE 95<sup>th</sup> Street, Suite 510  
Vancouver, WA 98682

Date: 10/13/2020  
Contract No. (Bid Ref. #)  
40-19SR

**Scope of Change Order:**

Change to Denney Juvenile Justice Center (DJJC) facility Janitorial Services Technical Specifications: Change frequency of DJJC day porter to include Saturday, Sunday and holidays, four hours per day, beginning 1/1/2021 and running concurrent with contract 40-19SR.

The time provided for completion in the contract is increased by n/a working days. This document shall become an amendment to the contract and all provisions of the contract will apply.

**It is agreed that work associated with this Change Order shall be accomplished:**

- With no change to contract price
- For an increase of \$ 108.00/day to the contract price (before tax) for a full-time employee.

**It is further agreed that the work shall affect Contract Schedule as follows:**

- With no change to contract completion date.
- With contract completion date changed from   /  /   to   /  /  .

Contractor Acceptance Signature

Date: 11/13/2020

**JaNae Nelson** Digitally signed by JaNae Nelson  
Date: 2020.11.16 10:07:50 -08'00'

Snohomish County Approval Signature

Date: \_\_\_\_\_