

<p align="center">Local Agency A&E Professional Services Supplemental Agreement</p>	<p>Consultant/Address/Telephone PH Consulting, LLC 5510 15th St E Fife, WA 98424</p>	
<p>Supplement Number Supplement No. 1</p>	<p>Contact Name / E-Mail Address Ravyn Whitewolf, P.E. / rwhitewolf@trantecheng.com Telephone 360-592-3445 Fax 425-453-6779</p>	
<p>Agreement Number CCF04-23</p>	<p>Execution Date 07/25/2023</p>	<p>Completion Date 11/30/2024</p>
<p>Project Title Design Services, 84th Street NE Corridor Spot Improvements</p>	<p>Maximum Amount Payable \$95,311.40</p>	
<p>Description of Work <i>Provide design Services necessary to completed technical reports, plans, estimates, and specifications (PS&E) and environmental permitting coordination for spot safety improvements on 84th St NE Corridor from SR9 to SR92. 84th St NE Corridor carries high number of vehicles traveling at high speeds which has resulted in high crash rates. This project is to design and implement the recommended near-term improvements outlined in the 84th St NE Corridor Implementation Action Plan.</i></p>		

The Local Agency of Snohomish County desires to supplement the Agreement entered into with **PH Consulting, LLC** and executed on July 25, 2023, and identified as Agreement No. **CCF04-23**. All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the Agreement are described as follows:

I

The "Completion Date" on the Agreement title page is amended as follows:

Completion Date	November 30, 2024
-----------------	-------------------

If you concur with this supplement and agree to the changes as stated above, please sign in the appropriate spaces below and return to this office for final action.

By: **PH CONSULTING, LLC**

By: **SNOHOMISH COUNTY**

Consultant Signature

Approving Authority Signature

Date