

Exhibit A-3

Scope of Work

Goodman Creek Culvert Replacement Supplement No. 4 Additional NEPA Support and Permitting Assistance

This proposed Scope of Work (SOW) amendment describes NEPA Support and Construction support to be performed by Confluence Environmental Company (the CONSULTANT) and Sub Consultant (Willamette Cultural Resources Associates) in assisting Snohomish County (the AGENCY) Department of Public Works (DPW) with the existing Goodman Creek Services Agreement (CCF01-22).

Completing these tasks will not require additional budget but rather shifting budget from SUB CONSULTANT Task 4 and Task 5 to the CONSULTANT's Task 4 budget.

This amended SOW will reduce SUB CONSULTANT's role in NEPA Support and Construction Support and add budget to CONSULTANT's scope.

Task 4 and Task 5 are being revised and included in this amendment.

TASK 4: NEPA SUPPORT

SUBCONSULTANT prepared a draft Inadvertent Discovery Plan. The AGENCY has determined that any additional work required for this task will be completed by the AGENCY's Archaeologist.

Assumptions:

- No additional work is required by SUBCONSULTANT for this task.

BUDGET

The SUBCONSULTANT budget for this task is reduced by \$3,183.

Due to the increased effort required for NEPA Support, the remaining SUBCONSULTANT budget shall be reallocated to CONSULTANT's budget for Task 4.

TASK 5C: INADVERTENT DISCOVERY PLAN

The original Scope of Work was for SUBCONSULTANT to provide construction assistance to respond to and document an inadvertent discovery of cultural resources. This work will now be conducted internally by the AGENCY Archaeologist.

Assumptions:

- The AGENCY will perform this task and this task can be removed from the SOW.

BUDGET

The SUBCONSULTANT budget for this task is reduced by \$3,781.

Due to increased effort for NEPA Support in Task 4, the remaining SUBCONSULTANT budget shall be reallocated to CONSULTANT's Task 4 budget.

Agreement Number: CCF01-22

Exhibit D

Prime Consultant Cost Computations

Confluence Environmental Company

Snohomish County
Goodman Cr Culvert Replacement

AMENDMENT 4

Prepared by & date: 4/28/2023
Project number:

Project Name Staff/Item	Rate	Task 1 PM		Task 2 Stream Design Coordination		Task 3 Permit Assistance		Task 4 NEPA Support		Task 5A Fish Removal		Task 5B General Site Monitoring		Task 5C Inadvertent Discovery Plan -		Total	
		Units	Cost	Units	Cost	Units	Cost	Units	Cost	Units	Cost	Units	Cost	Units	Cost	Units	Cost
Confluence staff:																	
Senior Principal - Scott White	\$	252.01		\$0		\$0		\$0		\$0		\$0		\$0		0	\$0.00
Principal - Chris Berger	\$	173.39		\$0		\$0		\$0		\$0		\$0		\$0		0	\$0.00
Managing Senior - Chris Soncarty	\$	158.68		\$0		\$0		\$0		\$0		\$0		\$0		0	\$0.00
Senior Scientist - Irene Sato	\$	147.68		\$0		\$0		\$0	47	\$6,941		\$0		\$0		47	\$6,940.96
				\$0		\$0		\$0		\$0		\$0		\$0		0	\$0.00
Project Scientist 2	\$	79.86		\$0		\$0		\$0		\$0		\$0		\$0		0	\$0.00
				\$0		\$0		\$0		\$0		\$0		\$0		0	\$0.00
Staff Scientist	\$	69.55		\$0		\$0		\$0		\$0		\$0		\$0		0	\$0.00
Accounting	\$	119.42		\$0		\$0		\$0		\$0		\$0		\$0		0	\$0.00
Editor	\$	85.14		\$0		\$0		\$0		\$0		\$0		\$0		0	\$0.00
Total Confluence staff			0	\$0		\$0		\$0	47	\$6,941		\$0		\$0		0	\$0.00
CONFLUENCE Escalation				\$0		\$0		\$0		\$0		\$0		\$0		\$0	\$0
Other Direct Expenses																	
Reimbursable Direct Expenses																	
Mileage			\$0.625		\$0		\$0		\$0		\$37	\$23	0	\$0		\$37	\$23.13
Smith-Root LR-24 Backpack Shocker - rental from outside vendor			\$1,700		\$0		\$0		\$0		\$0		\$0		\$0	0	\$0.00
Total Reimbursable Direct Expense			\$0	\$0	\$0	\$0	0	\$0	\$0	\$37	\$23	0	\$0	\$0	\$0	37	\$23.13
CONFLUENCE TOTAL				\$0	\$0	\$0		\$6,941		\$23		\$0		\$0		\$6,964	
Subconsultants:																	
Parametrix				\$0	1	\$0		\$0		\$0		\$0		\$0		\$0	\$0.00
Willamette				\$0	1	\$0		\$0		(\$3,183)		\$0		\$0	0	(\$3,781)	-\$6,964.08
Encore				\$0		\$0		\$0		\$0		\$0		\$0		0	\$0.00
Grand totals				\$0		\$0		\$0		\$3,758		\$23		\$0		(\$3,781)	\$0

Agreement Number: CCF01-22