

SNOHOMISH COUNTY COUNCIL  
Snohomish County, Washington

MOTION NO. 25-286

AUTHORIZING THE COUNTY EXECUTIVE TO SIGN CHANGE ORDER CO-05 TO  
BID PW-24-027SB FOR THE CONSTRUCTION OF THE NEW START CENTER OF  
EVERETT WITH MARPAC CONSTRUCTION LLC

WHEREAS, the County and Marpac Construction LLC entered into an Agreement on December 18, 2024 ("Agreement"), for the purpose of Construction of the New Start Center of Everett; and

WHEREAS, the Department of Facilities and Fleet Management, OAC Services, and DLR Group have reviewed and submitted the detailed change order proposals with itemized scope of work, cost, and schedule implications prepared by Marpac Construction LLC; and

WHEREAS, the change in contract sum for the scope of work for the additional services for Change Order CO-05 is two hundred thousand three hundred twenty-nine dollars and five cents (\$200,329.05) plus applicable Washington State Sales Tax, funded within the New Start Center's project budget;

NOW, THEREFORE, ON MOTION, pursuant to Amended Motion 24-417, the Snohomish County Council approves and authorizes the County Executive to sign Change Order CO-05 to Bid PW-24-027SB for the Construction of the New Start Center of Everett with Marpac Construction LLC.

PASSED this \_\_\_\_\_ day of \_\_\_\_\_, 2025.

SNOHOMISH COUNTY COUNCIL  
Snohomish County, Washington

\_\_\_\_\_  
Council Chair

ATTEST:

\_\_\_\_\_  
Clerk of the Council