Consultant/Address/Telephone Local Agency A&E PH Consulting, LLC 5510 - 15th St E **Professional Services** Fife, WA 98424 **Supplemental Agreement** Contact Name / E-Mail Address Pablo Para, PE, PTOE / pablo@phtraffic.com Supplement Number Telephone Supplement No. 6 253-224-2390 253-267-8645 Agreement Number **Execution Date** Completion Date HSIP-000S(630) / CCF04-23 7/25/2023 12/31/2026 **Project Title** New Maximum Amount Payable Unchanged at \$128,646.49 Design Services, 84th Street NE Corridor Spot **Improvements** Description of Work Provide design Services necessary to completed technical reports, plans, estimates, and specifications (PS&E) and environmental permitting coordination for spot safety improvements on 84th St NE Corridor from SR9 to SR92, 84th St NE Corridor carries high number of vehicles traveling at high speeds which has resulted in high crash rates. This project is to design and implement the recommended near-term improvements outlined in the 84th St NE Corridor Implementation Action Plan. The Local Agency of Snohomish County desires to supplement the Agreement entered into with **PH Consulting**, **LLC** and executed on July 25, 2023, as amended by Supplement No. 1 on June 28, 2024, and by Supplement No. 2 on July 24, 2024, and by Supplement No. 3 on October 18, 2024, and by Supplement No. 4 on January 6, 2025, and by Supplement No. 5 on February 13, 2025 and identified as Agreement No. CCF04-23. All provisions

If you concur with this supplement and agree to the changes as stated above, please sign in the appropriate

By: SNOHOMISH COUNTY

Approving Authority Signature

in the basic agreement remain in effect except as expressly modified by this supplement.

The "Completion Date" on the Agreement title page is amended as follows:

The changes to the Agreement are described as follows:

Completion Date: December 31, 2026

spaces below and return to this office for final action.

By: PH Consulting, LLC

Consultant Signature