

CHANGE ORDER NO. 1

Contractor:

EcoBrite Services

12000 NE 95th Street, Suite 510

Vancouver, WA 98682

Date:

9/2/2020

Contract No. (Bid Ref. #)

40-19SR

Scope of Change Order:

Change to Denney Juvenile Justice Center (DJJC) facility Janitorial Services Technical Specifications: Change frequency of DJJC day porter to include Saturday and Sunday, four hours per day, from 4/11/2020 to 12/31/2020.

The time provided for completion in the contract is increased by n/a working days. This document shall become an amendment to the contract and all provisions of the contract will apply.

It is agreed that work associated with this Change Order shall be accomplished:


☐ With no change to contract price

☒ For an increase of \$ 108.00/day to the contract price (before tax)

It is further agreed that the work shall affect Contract Schedule as follows:

☒ With no change to contract completion date.

☐ With contract completion date changed from / / to / / .


Contractor Acceptance Signature

Date:

9/2/2020

E-SIGNED by JaNae Nelson
on 2020-09-02 20:46:03 GMT

Snohomish County Approval Signature

Date: September 02, 2020

CHANGE ORDER NO. 2

Contractor: EcoBrite Services
12000 NE 95th Street, Suite 510
Vancouver, WA 98682

Date: 10/13/2020
Contract No. (Bid Ref. #)
40-19SR

Scope of Change Order:

Change to Campus Courthouse facility Janitorial Services Technical Specifications: Provide a Day Porter to support Superior Court, Monday through Friday. Change order expires 12/31/2020. Service to begin 10/14/2020. Charge will be made to Superior Court DAC Services, Series 4000.

The time provided for completion in the contract is increased by n/a working days. This document shall become an amendment to the contract and all provisions of the contract will apply.

It is agreed that work associated with this Change Order shall be accomplished:

- ☐ With no change to contract price
- ☒ For an increase of \$ 3,882.66/month (\$22.40/hour) to the contract price (before tax) for a full-time employee.

OR

- ☐ For an increase of \$ \$2,200/month (\$27.50/hour) to the contract price (before tax) for a part-time employee.

It is further agreed that the work shall affect Contract Schedule as follows:

- ☒ With no change to contract completion date.
- ☐ With contract completion date changed from ___/___/___ to ___/___/___.

Contractor Acceptance Signature

Date: 10-13-2020

JaNae Nelson

Digitally signed by JaNae Nelson
Date: 2020.10.14 11:13:46 -07'00'

Snohomish County Approval Signature

Date: _____

CHANGE ORDER NO. 3

Contractor: EcoBrite Services

12000 NE 95th Street, Suite 510

Vancouver, WA 98682

Date: 10/13/2020

Contract No. (Bid Ref. #)

40-19SR

Scope of Change Order:

Change to Denney Juvenile Justice Center (DJJC) facility Janitorial Services Technical Specifications: Change frequency of DJJC day porter to include Saturday, Sunday and holidays, four hours per day, beginning 1/1/2021 and running concurrent with contract 40-19SR.

The time provided for completion in the contract is increased by n/a working days. This document shall become an amendment to the contract and all provisions of the contract will apply.

It is agreed that work associated with this Change Order shall be accomplished:

☐ With no change to contract price

✓ For an increase of \$ 108.00/day to the contract price (before tax) for a full-time employee.

It is further agreed that the work shall affect Contract Schedule as follows:

✓ With no change to contract completion date.

☐ With contract completion date changed from / / to / / .

Contractor Acceptance Signature

Date:

11/13/2020

JaNae Nelson

Digitally signed by JaNae Nelson
Date: 2020.11.16 10:07:50 -08'00'

Snohomish County Approval Signature

Date: