

# CHANGE ORDER



**Courtroom 3D**  
3000 Rockefeller Ave.  
Everett, WA 98201

Date: **11/27/23**  
CO No: **CO #02**  
Contract No: **PW-23-003SB**

**Contractor:**  
Hi Mark Construction, Inc.  
P.O. Box 756  
Stanwood, WA 98292

You are authorized to perform the work listed below upon receipt of an approved copy of this change order. All work, materials and measurements are to be in accordance with the provisions of the existing contract, standard specifications, and special provisions of the type of construction involved.

Provide wall mounted, carrier toilet. **\$3,169.40** (required to avoid hidden condition of walker duct in floor below)

**It is agreed that work associated with this Change Order shall be accomplished:**

For a contract increase of **\$3,169.40** excluding sales tax.

**Cost Data shall be supported by one of the following methods.**

- Pre-Approved Unit Price
- Unit Price.
- Time and Materials Price
- Lump Sum Price.
- Force Account Price

**It is further agreed that the work shall affect Contract Time as follows:**

- With no change in contract completion dates.
- With contract time extension of 7 working days.

**Contractor acceptance:**

**Snohomish County approval:**

Refer to attached COP

Date: \_\_\_\_\_

\_\_\_\_\_  
Facilities Director Date: \_\_\_\_\_

# CHANGE ORDER PROPOSAL

<b>PROJECT NAME</b>	SNOHOMISH COUNTY COURTHOUSE 3D RENOVATION		
<b>LOCATION OF WORK</b>	3000 ROCKEFELLER AVE, EVERETT WA 98201		
<b>CONTRACT NO.</b>		<b>CHANGE ORDER #</b>	COP-03 – Plumbing – Add Toilet Carrier
<b>REQUESTING PARTY</b>	SNOHOMISH COUNTY COURTHOUSE	<b>DATE OF REQUEST</b>	NOVEMBER 15, 2023
<b>PROJECT MANAGER</b>		<b>CONTRACTOR</b>	HI MARK CONSTRUCTION INC
<b>OWNER</b>	SNOHOMISH COUNTY	<b>ENGINEER</b>	

## CHANGE REQUEST OVERVIEW

<b>DESCRIPTION OF CHANGE</b>	Request for cost proposal to add a toilet carrier and related work at the Snohomish County Courthouse. Change from floor mount to carrier style due to walker ducts in the floor.
<b>REASON FOR CHANGE</b>	Please see information above.
<b>SUPPORT AND JUSTIFICATION DOCUMENTS</b>	Please find attached Robson Company change order proposal.

## CHANGE IN CONTRACT PRICE

## CHANGE IN CONTRACT TIMES

<b>ORIGINAL PRICE</b>		<b>ORIGINAL TIMES</b>	
<b>NET CHANGES OF PREVIOUS CHANGE ORDERS</b>		<b>NET CHANGES OF PREVIOUS CHANGE ORDERS IN DAYS</b>	
<b>NET INCREASE / DECREASE</b>	Increase Contract \$3,169.40 + Tax	<b>NET INCREASE / DECREASE</b>	
<b>TOTAL CONTRACT PRICE WITH APPROVED CHANGES</b>		<b>TOTAL CONTRACT TIME WITH APPROVED CHANGES</b>	

<b>RECOMMENDED BY ENGINEER</b>		<b>APPROVED BY OWNER</b>	
<b>DATE</b>		<b>DATE</b>	
<b>ACCEPTED BY CONTRACTOR</b>	<i>Michelle Waterman, Pres. HMCI</i>	<b>REVIEWED BY FUNDER</b>	
<b>DATE</b>	11/21/23	<b>DATE</b>	

<b>PROJECT NAME</b>	SNOHOMISH COUNTY COURTHOUSE 3D PROJECT		
<b>LOCATION OF WORK</b>	3000 ROCKEFELLER AVE, EVERETT WA 98201		
<b>CONTRACT NO.</b>		<b>CHANGE ORDER NO.</b>	COP-03 – Plumbing – Add Toilet Carrier

**ITEMIZED BREAKDOWN OF CHANGE ORDER – THIS SECTION COVERS LABOR**

COMPANY NAME	DESCRIPTION	QUANTITIY	UNIT PRICE	AMOUNT
ROBSON COMPANY	ADDING TOILET CARRIER	LUMP SUM		\$2,756.00
		LUMP SUM		\$

<b>TOTAL</b>	\$2,756.00
--------------	------------

MATERIALS	NO. OF HRS	RATE	AMOUNT
PLEASE SEE ABOVE LUMP SUM FOR MATERIALS & LABOR	LUMP SUM		\$

<b>TOTAL</b>	\$
--------------	----

EQUIPMENT	NO. OF HRS	RATE	AMOUNT

<b>TOTAL</b>	
--------------	--

OVERHEAD (MATERIAL, LABOR, & EQUIPMENT TOTAL) PER WSDOT	HMCI	15%	\$413.40
---	------	-----	----------

SUBCONTRACTORS	NO. OF HRS	RATE	AMOUNT

<b>TOTAL</b>	
--------------	--

<b>GRAND TOTAL</b>	\$3,169.40 + SALES TAX
--------------------	------------------------

<b>CONTRACTOR SIGNATURE</b>	<i>Michelle Waterman, Pres.</i> HMCI	<b>PROJECT MANAGER SIGNATURE</b>	
<b>DATE</b>	11/21/23	<b>DATE</b>	