



# Snohomish County Council

## Legislation Details (With Text)

**File #:** 2021-0719      **Version:** 1

**Type:** Motion                      **Status:** Approved

**File created:** 9/10/2021              **In control:** General Legislative Session

**On agenda:** 9/29/2021              **Final action:** 9/29/2021

**Title:** Motion 21-319, authorizing the County Executive to execute Amendment No. 5 to the professional services agreement with J.A. Brennan Associates, PLLC for master plan update and day-use improvements at Kayak Point Park

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Motion 21-319, 2. Contract Amendment No. 5 - SIGNED, 3. Council Staff Report, 4. Motion Assignment Slip, 5. Distribution Sheet

Date	Ver.	Action By	Action	Result
9/29/2021	1	General Legislative Session	Approved	Pass
9/28/2021	1	Conservation, Sustainability and Recreation Committee	Moved to the GLS Consent Agenda	
9/20/2021	1	Administrative Session	Assigned	

### Executive/Council Action Form (ECAF)

**ITEM TITLE: Agreement for Professional Services Amendment No. 5 for Day-Use Improvements at Kayak Point Park**

Motion 21-319, authorizing the County Executive to execute Amendment No. 5 to the professional services agreement with J.A. Brennan Associates, PLLC for master plan update and day-use improvements at Kayak Point Park

**DEPARTMENT:** DCNR

**ORIGINATOR:** Carol Ohlfs

**EXECUTIVE RECOMMENDATION:** Approved - Lacey Harper 09/15/21

**PURPOSE:** Approval for Professional Services Agreement Amendment No. 5 with J.A. Brennan Associates, PLLC for Kayak Point Park Day Use design and permitting

**BACKGROUND:** A consultant contract for professional services for Kayak Point Park was executed with J.A. Brennan Assoc. PLLC on Oct. 19, 2016 to update the Preferred Plan for the park and to also create a redevelopment concept for the day-use area of the facility. The redevelopment concept was created to provide the basis for further design and ultimately the execution of the renovation. This initial contract was followed by four subsequent amendments, the largest of which was to initiate detailed design for permitting and construction purposes. As this work has progressed, the need for additional permit and design support work has been identified, which is contained within the proposed Amendment Number 5. This amendment will provide required additional reports, review, and coordination meetings

associated with time extensions and permitting. Parks and J.A. Brennan Assoc. PLLC have negotiated an amendment for the value of \$144,674 (One hundred forty four thousand, six hundred seventy four dollars). This amount is available within current budget for the project.

**FISCAL IMPLICATIONS:**

<b>EXPEND:</b> FUND, AGY, ORG, ACTY, OBJ, AU	CURRENT YR	2ND YR	1ST 6 YRS
309-51094610326599 Kayak Pt REET2	\$144,674		
<b>TOTAL</b>	\$144,674		

<b>REVENUE:</b> FUND, AGY, ORG, REV, SOURCE	CURRENT YR	2ND YR	1ST 6 YRS
<b>TOTAL</b>			

**DEPARTMENT FISCAL IMPACT NOTES:** Funding is available within Parks current 309 budget for the proposed work.

**CONTRACT INFORMATION:**

ORIGINAL	CONTRACT#	Bid No. 024-15SB	AMOUNT	\$
				554,999
AMENDMENT 1	CONTRACT#		AMOUNT	\$ 16,835
AMENDMENT 2	CONTRACT#		AMOUNT	\$ 24,717
AMENDMENT 3	CONTRACT#		AMOUNT	\$1,721,577
AMENDMENT 4	CONTRACT#		AMOUNT	\$ 43,158
AMENDMENT 5	CONTRACT#		AMOUNT	\$ 144,674

**Contract Period**

ORIGINAL	START	NTP	END	12/31/17
AMENDMENT	START		END	12/31/25

**OTHER DEPARTMENTAL REVIEW/COMMENTS:** Risk-Sheila Barker, 09/14/21 - Finance-Brian Haseleu, 09/15/21