



Snohomish County Council

Legislation Text

File #: 2022-0802, Version: 1

Executive/Council Action Form (ECAF)

ITEM TITLE

.Title

Motion 22-347, authorizing approval of Construction Change Order No. 5 for Meadowdale Beach Park and Estuary Restoration Project

DEPARTMENT: CONSERVATION & NATURAL RESOURCES

ORIGINATOR: Rachel Dotson

EXECUTIVE RECOMMENDATION: Lacey Harper (reviewed/approved 8/17/22)

PURPOSE: Approve Change Order No. 5

BACKGROUND: Change Order No. 5 in the amount of \$312,887.82 (\$283,156.40 plus 10.5% sales tax) and an additional twenty-eight (28) calendar days to the contract completion date and incorporates work as described in Change Order Proposal No. 10 which includes demolition of the existing picnic shelter, Change Order Proposal No. 11 which includes rework of a portion of the estuary constructed during the 2021 construction season, Change Order Proposal No. 12 which includes temporary site stabilization of the estuary and site to allow public use of the site during the shutdown of the site between construction seasons, and Change Order Proposal No. 13 which includes the cost difference for the BNSF crossing permit installed by BNSF in lieu of contract documents.

FISCAL IMPLICATIONS:

EXPEND: FUND, AGY, ORG, ACTY, OBJ, AU	CURRENT YR	2ND YR	1ST 6 YRS
309-51094621346599 - Grant Portion	\$281,148.30		
309-51094621366599 - Bond/Other Portion	\$31,739.52		
TOTAL			

REVENUE: FUND, AGY, ORG, REV, SOURCE	CURRENT YR	2ND YR	1ST 6 YRS
TOTAL			

DEPARTMENT FISCAL IMPACT NOTES: Funding available within current budget

CONTRACT INFORMATION:

ORIGINAL	X	CONTRACT#	PW-002-21SB	AMOUNT	\$7,519,427.90
AMENDMENT	x	CONTRACT#	PW-002-21SB	AMOUNT	\$312,887.82

Contract Period

ORIGINAL	START	06/15/2021	END	07/20/2022
AMENDMENT	START	06/15/2021	END	02/18/2023

OTHER DEPARTMENTAL REVIEW/COMMENTS: Risk Management (Sheila Barker 8/17/22) and Finance (Nathan Kennedy 8/17/22)