



Snohomish County Council

Legislation Text

File #: 2021-0352, Version: 1

Executive/Council Action Form (ECAF)

ITEM TITLE:

Motion 21-199, authorizing the County Executive to execute Change Order No. 6 to the contract for Entry Redesign at Flowing Lake County Park

DEPARTMENT: Conservation & Natural Resources

ORIGINATOR: Sharon Swan

EXECUTIVE RECOMMENDATION: Approve

PURPOSE: Approve Change Order No. 6 to the construction contract for reconstruction of the entrance to Flowing Lake Park.

BACKGROUND: Notice to Proceed was issued to Terra Dynamics, Inc. to begin work on reconstruction of the entrance to Flowing Lake Park on Oct. 7, 2019. Work completed as part of this project includes widening 48th St SE, relocation of a water main running through the park, stormwater system installation, circulation reconfiguration and construction of a new Ranger Office/Welcome Station. As construction has progressed five Change Orders have been executed and a final Change Order has been negotiated to address a permit requirement to provide fall protection fencing as well as additional geotechnical observations during construction. The value of this work is \$13,954.66 and will be the last Change Order associated with this project.

FISCAL IMPLICATIONS:

EXPEND: FUND, AGY, ORG, ACTY, OBJ, AU	CURRENT YR	2ND YR	1ST 6 YRS
309-51094603326599	\$13,954.66		
TOTAL	\$13,954.66		

REVENUE: FUND, AGY, ORG, REV, SOURCE	CURRENT YR	2ND YR	1ST 6 YRS
TOTAL			

DEPARTMENT FISCAL IMPACT NOTES: Funding available within current budget

CONTRACT INFORMATION:

ORIGINAL	CONTRACT#	055-19SB	AMOUNT	\$1,980,000.00
AMENDMENT	1	CONTRACT#	AMOUNT	\$67,413.01
	2		AMOUNT	\$46,294.85
	3		AMOUNT	\$65,405.13
	4		AMOUNT	\$36,301.69
	5		AMOUNT	Time Extension Only
	6		AMOUNT	\$13,954.66

Contract Period

ORIGINAL	START	END
AMENDMENT	START	END

OTHER DEPARTMENTAL REVIEW/COMMENTS: Approved/Reviewed by Finance and Risk