SNOHOMISH COUNTY DEPARTMENT OF PUBLIC WORKS	CHANGE ORDER	CHANGE ORDER NUMBER
		2
		5/27/2021
		Page 1 of 1

☒ORDERED BY ENGINEER UNDER SECTION 1-04.4 OF THE STANDARD SPECIFICATIONS. ☐CHANGE PROPOSED BY CONTRACTOR.	**PROJECT IDENTIFICATION** **PROJECT NAME:** Index-Galena Road Flood Repair, MP 6.4-6.9 **PROJECT NUMBER:** RC 1532, RC 1774, **FED AID NUMBER:** ER-071 (063)
CONTRACTOR ENDORSEMENT: Dennis Diteman Digitally signed by Dennis Diteman DN: C=US, E=dennisd@goodfellowbros.com, O=Goodfellow Bros, OU=Project Manager, CN=Dennis Diteman Date: 2021.06.10 09:09:27-07'00' *SIGNATURE* *DATE* Dennis Diteman Project Manager *PRINT NAME* *TITLE*	**CONTRACTOR:** Goodfellow Bros., LLC **ADDRESS:** PO Box 598 Wenatchee, WA 98807

This is an administrative change order to correct certain bid item quantities assigned between Groups 1 and 2 as noted in the table below. Plan quantities remain unchanged for each bid item listed.

Item No.	Group No.	Item Description	Unit Meas.	Unit Price	Est. quantity
23	1	Temporary Work Access – AC4	L.S.		-0.46
23	2	Temporary Work Access – AC4	L.S.		0.46
26	1	Channel Excavation Inc. Haul	C.Y.		-839.00
26	2	Channel Excavation Incl. Haul	C.Y.		839.00
43	1	Rock for Erosion and Scour Protection Class D	Ton		18,663.00
43	2	Rock for Erosion and Scour Protection Class D	Ton		-18,663.00
66	1	Superstructure - Bridge	L.S.		-0.25
66	2	Superstructure - Bridge	L.S.		0.25
71	1	Structure Excavation Class A with Bedrock Incl. Haul	C.Y.		-186.00
71	2	Structure Excavation Class A with Bedrock Incl. Haul	C.Y.		186.00
74	1	Temporary Rock Dowel Type 1	Est.		14,720.00
74	2	Temporary Rock Dowel Type 1	Est.		-14,720.00
172	1	Rock Excavation For Shaft Incl. Haul	L.F.		-9.50
172	2	Rock Excavation For Shaft Incl. Haul	L.F.		9.50

This is a No Cost Change Order that will have no effect on the Contract Time.

ORIGINAL CONTRACT AMOUNT	*CURRENT CONTRACT AMOUNT*	*ESTIMATED NET CHANGE THIS ORDER*	*ESTIMATED CONTRACT TOTAL AFTER CHANGE*
$ 18,105,074.00	**$ 18,108,278.98**	**$0.00**	**$ 18,108,278.98**

OTHER APPROVAL RECOMMENDED	**OTHER APPROVAL RECOMMENDED**
SIGNATURE / REPRESENTING *DATE*	*SIGNATURE / REPRESENTING* *DATE*
APPROVAL RECOMMENDED Brian Larmore Digitally signed by Brian Larmore Date: 2021.06.10 09:50:57 -07'00'	**APPROVED** Janice L Fahning Digitally signed by Janice L Fahning Date: 2021.06.10 09:56:31 -07'00'
CONSTRUCTION MANAGER *DATE*	*ENGINEERING SERVICES DIRECTOR* *DATE*

<$100,000