Snohomish County Standard Consultant Agreement Supplement	Consultant/Address/Telephone **Otak, Inc.** 11241 Willows Rd NE, Suite 200 Redmond, WA 98052 Contact Name / E-Mail Address Nico Vanderhorst / nico.vanderhorst@otak.com Telephone 425-739-4212 Fax 425-827-9577	
Supplement Number **Supplement No.5**		
Agreement Number **CCF08-13**	Execution Date February 25, 2014	Completion Date ~~April 30~~, 2017 DECEMBER 31,
Project Title **North Creek Trail Design Services**	New Maximum Amount Payable Remains Unchanged at **$1,129,511.00**	
Description of Work *Provide Design Services for a section of the North Creek Regional Trail (2.8 miles) between SR 524 and North Creek Park at 183rd Street SE.*		

WHEREAS, Snohomish County desires to supplement the Agreement entered into with **Otak, Inc.** and executed on the 25th day of February, 2014, as amended by Supplement No.1 on the 5th day of August, 2015, Supplement No.2 on the 11th day of January, 2016, Supplement No.3 on the 20th day of June, 2016, and Supplement No.4 on the 24th day of October, 2016, and identified as Agreement No. **CCF08-13**. All provision of the basic agreement remain in effect except as expressly modified by this supplement.

The changes to this Agreement are described as follows:

1. The "Completion Date" on the Agreement title page is amended as follows:

   Completion Date ((~~**April 30, 2017**~~)) **December 31, 2017**

IN WITNESS WHEREOF, the parties hereto have executed this Supplement No.5 on this 24 day of APRIL, 2017.

SNOHOMISH COUNTY

Director of Public Works

OTAK, INC.

Signature

Senior Vice President

Title