SNOHOMISH COUNTY DEPARTMENT OF PUBLIC WORKS

CHANGE ORDER

CHANGE ORDER NUMBER
1
5/14/2021
Page 1 of 1

☒ORDERED BY ENGINEER UNDER SECTION 1-04.4 OF THE STANDARD SPECIFICATIONS. ☐CHANGE PROPOSED BY CONTRACTOR.	**PROJECT IDENTIFICATION** **PROJECT NAME:** Index-Galena Road Flood Repair, MP 6.4-6.9 **PROJECT NUMBER:** RC 1532, RC 1774, RR6322, ER-071(063)
CONTRACTOR ENDORSEMENT: Dennis Diteman Digitally signed by Dennis Diteman DN: C=US, E=dennisd@goodfellowbros.com, O=Goodfellow Bros, OU=Project Manager, CN=Dennis Diteman Date: 2021.05.21 06:25:51-07'00' *SIGNATURE* *DATE* Dennis Diteman project manager *PRINT NAME* *TITLE*	**CONTRACTOR:** Goodfellow Bros., LLC **ADDRESS:** PO Box 598 Wenatchee, WA 98807

In consideration of Section 1-04.4 of the Standard Specifications, this Contract is revised as follows:

Add new Bid Item 174 “UTV Windshields” under Group 2.

Description of Work
The Contractor shall furnish and install four (4) Hard Poly Windshields for the Contractor supplied UTV Side by Side Transports.

Materials
The UTV windshields shall be new and made of polycarbonate with quarter turn fasteners designed to attach the windshield to the UTV without tools.

Measurement and Payment
Payment for four (4) windshields shall be under the new Lump Sum Item, “UTV Windshields” at the Lump Sum price of $3,204.98.

Contract Time
This change order has no effect on the Contract Time.

ORIGINAL CONTRACT AMOUNT	*CURRENT CONTRACT AMOUNT*	*ESTIMATED NET CHANGE THIS ORDER*	*ESTIMATED CONTRACT TOTAL AFTER CHANGE*
$18,105,074.00	**$18,105,074.00**	**$3,204.98**	**$18,108,278.98**

OTHER APPROVAL RECOMMENDED	**OTHER APPROVAL RECOMMENDED**
SIGNATURE / REPRESENTING *DATE*	*SIGNATURE / REPRESENTING* *DATE*
APPROVAL RECOMMENDED Brian Larmore Digitally signed by Brian Larmore Date: 2021.05.21 09:15:31 -07'00'	**APPROVED** Janice L Fahning Digitally signed by Janice L Fahning Date: 2021.05.21 09:17:03 -07'00'
CONSTRUCTION MANAGER *DATE*	*ENGINEERING SERVICES DIRECTOR* *DATE*

<$100,000