Local Agency A&E Professional Services Supplemental Agreement	Consultant/Address/Telephone **Jacobs Engineering Group, Inc.** 1100 112th Ave NE, Suite 500 Bellevue, WA 98004 Contact Name / E-Mail Address Jeannette Delay / jeannette.delay@jacobs.com Telephone 425-233-3222 Fax 425-452-1212	
Supplement Number **Supplement No. 12**		
Agreement Number **CCF02-18**	Execution Date 9/26/2018	Completion Date 12/31/2025
Project Title **Ash Way: 164th Street SW to Gibson Road**	New Maximum Amount Payable Remains Unchanged at $3,353,739.00	
Description of Work *Provide all design services necessary to prepare 60% plans and proposed specifications, for improvements to Ash Way: 164th St SW to Gibson Rd, west of Mill Creek city limits, in unincorporated Snohomish County. Provide an opinion of cost based on 60% design development, for the roadway and drainage improvements of Ash Way from 18th Avenue West to the intersection of Admiralty Way and Gibson Road (approximately 12,000 linear feet of roadway). Assist the County in identifying Right-of-Way needs in support of its work in preparation of the Right-of-Way plans.*		

The Local Agency of Snohomish County desires to supplement the Agreement entered into with **Jacobs Engineering Group, Inc.** and executed on September 26, 2018, as amended by Supplement No. 1 on December 2, 2019, as amended by Supplement No. 2 on March 5, 2020, as amended by Supplement No. 3 on December 11, 2020, as amended by Supplement No. 4 on February 26, 2021, as amended by Supplement No. 5 on June 24, 2021, as amended by Supplement No. 6 on October 14, 2021, as amended by Supplement No. 7 on May 13, 2022, as amended by Supplement No. 8 on December 13, 2022, as amended by Supplement No. 9 on January 30, 2023, as amended by Supplement No. 10 on September 6, 2023, and Supplement No. 11 on November 6, 2024 and identified as Agreement No. **CCF02-18**. All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the Agreement are described as follows:

I

The "Completion Date" on the Agreement title page is amended as follows:

Completion Date December 31, 2025

If you concur with this supplement and agree to the changes as stated above, please sign in the appropriate spaces below and return to this office for final action.

By: **JACOBS ENGINEERING GROUP, INC.**

Jeannette DeLay Digitally signed by Jeannette DeLay Date: 2024.11.14 07:59:19 -08'00'

Consultant Signature

By: **SNOHOMISH COUNTY**

Snyder, Kelly Digitally signed by Snyder, Kelly Date: 2024.11.19 08:50:34 -08'00'

Approving Authority Signature