SNOHOMISH COUNTY DEPARTMENT OF PUBLIC WORKS	CHANGE ORDER	CHANGE ORDER NUMBER
		9
		6/17/2022
		Page 1 of 1

☒ORDERED BY ENGINEER UNDER SECTION 1-04.4 OF THE STANDARD SPECIFICATIONS. ☐CHANGE PROPOSED BY CONTRACTOR.	**PROJECT IDENTIFICATION** **PROJECT NAME:** Index – Galena Road Floor Repair MP 6.4 – 6.9 **PROJECT NUMBER:** RC1532, RC1774, RR6322, ER-0701(063)
CONTRACTOR ENDORSEMENT: Dennis Diteman Digitally signed by Dennis Diteman DN: C=US, E=dennisd@goodfellowbros.com, O=Goodfellow Bros, OU=Project Manager, CN=Dennis Diteman Date: 2022.07.14 13:55:26-07'00' *SIGNATURE* *DATE* Project Manager *PRINT NAME* *TITLE*	**CONTRACTOR:** Goodfellow Bros, LLC **ADDRESS:** PO Box 598 Wenatchee, WA 98807

All work, materials, and measurements to be in accordance with the provisions of the Standard Specifications and Special Provisions for the type of construction involved.

In consideration of the Standard Specifications Section 1-04.4, make the following revisions to the contract:

Description

The estimated plan quantity of the following Bid Item is increased, above what was included in the original Contract, to address plan quantity discrepancies needed to construct the project as shown in the Plans:

Group 1, RC1532

Increase Bid item 11, "Sand Drainage Blanket" quantity, in the amount of 3,973 C.Y., for a revised total plan quantity of 8,200 C.Y.

Measurement and Payment

Additional quantity of Bid Item 11, Sand Drainage Blanket, shall be measured and paid at the agreed and existing contract unit bid price of $50.00 per C.Y.

Contract Time

Zero (0) workings days will be added to the Contract Time as a result of this Change Order.

Condition of Award

This change order does not affect the Condition of Award.

ORIGINAL CONTRACT AMOUNT	*CURRENT CONTRACT AMOUNT*	*ESTIMATED NET CHANGE THIS ORDER*	*ESTIMATED CONTRACT TOTAL AFTER CHANGE*
$18,105,074.00	**$18,372,130.44**	**$198,650.00**	**$18,570,780.44**

APPROVAL RECOMMENDED Larmore, Brian Digitally signed by Larmore, Brian Date: 2022.07.14 15:12:41 -07'00' *CONSTRUCTION MANAGER* *DATE*	**OTHER APPROVAL RECOMMENDED** *SIGNATURE / REPRESENTING* *DATE*
APPROVAL RECOMMENDED Fahning, Janice Digitally signed by Fahning, Janice Date: 2022.07.14 15:32:01 -07'00' *ENGINEERING SERVICES DIRECTOR* *DATE*	**APPROVED** Douglas W McCormick Digitally signed by Douglas W McCormick Date: 2022.07.14 15:59:28 -07'00' *PUBLIC WORKS DIRECTOR OR COUNTY ENGINEER* *DATE*

$100,000-$200,000