SNOHOMISH COUNTY DEPARTMENT OF PUBLIC WORKS	CHANGE ORDER	CHANGE ORDER NUMBER
		3
		8/9/2021
		Page 1 of 1

☒ORDERED BY ENGINEER UNDER SECTION 1-04.4 OF THE STANDARD SPECIFICATIONS. ☐CHANGE PROPOSED BY CONTRACTOR.	**PROJECT IDENTIFICATION** **PROJECT NAME:** Index-Galena Road Flood Repair, MP 6.4-6.9 **PROJECT NUMBER:** RC 1532, RC 1774, RR6322, ER-071(063)
CONTRACTOR ENDORSEMENT: Dennis Diteman Digitally signed by Dennis Diteman DN: C=US, E=dennisd@goodfellowbros.com, O=Goodfellow Bros, OU=Project Manager, CN=Dennis Diteman Date: 2021.08.17 16:22:53-07'00' *SIGNATURE* *DATE* Dennis Diteman Project Manager *PRINT NAME* *TITLE*	**CONTRACTOR:** Goodfellow Bros., LLC **ADDRESS:** PO Box 598 Wenatchee, WA 98807

In consideration of Standard Specifications Section 1-04.4, make the following revisions to the contract:

Add new Bid Item 175 “Unsuitable Foundation Excavation” under Group 1.

Description of Work
The Contractor shall excavate and dispose of unsuitable and unstable foundation material in accordance with Section 2-03.3(14)E of the 2020 Standard Specifications. Replacement backfill material shall consist of free draining aggregates and geotextile fabric as determined by the Engineer.

Measurement and Payment
“Unsuitable Foundation Excavation” will be measured and paid by force account in accordance with Section 1-09.6 for work associated with unsuitable foundation excavation and disposal, along with furnishing and backfilling the excavation with suitable foundation material.

Contract Time

Working days will not be assessed with this change order. Upon completing unsuitable foundation excavation for the project, additional working days will be evaluated and may be processed in a future change order.

ORIGINAL CONTRACT AMOUNT	*CURRENT CONTRACT AMOUNT*	*ESTIMATED NET CHANGE THIS ORDER*	*ESTIMATED CONTRACT TOTAL AFTER CHANGE*
$18,105,074.00	**$18,108,278.98**	**$85,000.00**	**$18,193,278.98**

OTHER APPROVAL RECOMMENDED	**OTHER APPROVAL RECOMMENDED**
SIGNATURE / REPRESENTING *DATE*	*SIGNATURE / REPRESENTING* *DATE*
APPROVAL RECOMMENDED Larmore, Brian Digitally signed by Larmore, Brian Date: 2021.08.18 14:06:58 -07'00'	**APPROVED** Janice L Fahning Digitally signed by Janice L Fahning Date: 2021.08.18 15:55:45 -07'00'
CONSTRUCTION MANAGER *DATE*	*ENGINEERING SERVICES DIRECTOR* *DATE*

<$100,000