
CHANGE ORDER 

The original  including tax was ...........….…………… …... ................$       
The change by previously authorized Changed Orders ………………………………………….… .............. $       
The  including tax prior to this Change Order was ..................................$       
This Change Order including tax will  the contract total by ………………………………........$       
The new  with tax including this Change Order will be........................….....$       
The Contract Time will be                        by           days. 
The date of Substantial Completion as of the date of this Change Order therefore is 

Not valid until signed by the Owner's Representative, Owner, and Contractor. 

Note: This summary does not reflect changes in the Contract Sum, Contract Time, or Guaranteed Maximum Price, which have been authorized by 
Construction Change Directive.

ONE P AGE  

PROJECT: 

OWNER  (name and address) :   

TO  (name and address) :    

The Contract is changed as follows: 

OWNER'S REPRESENTIVE:

SIGNATURE:

DATE:

OWNER:

SIGNATURE:

DATE:

CONTRACTOR:

SIGNATURE:

DATE:

CHANGE ORDER NO:  

DATE:   

PROJECT NUMBER:
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	Not valid until signed by the Owner, Architect, and Contractor.
	Snohomish, WA 98296



	Date2_af_date: 5/5/23
	Dropdown3: [008]
	Text4: Meadowdale Beach Park and Estuary
Restoration Project
	Text5: Snohomish County, DCNR, Parks & Recreation
6705 Puget Park Drive
Snohomish WA, 98292
	Text6: Strider Construction
4721 Northwest Drive
Bellingham, WA 98226
	Text7: Provide material and labor to construct picnic shelter at Meadowdale Beach Park.  Design and permitting by others.  The county has previously increased the contract time so an extension is not required for this work.  
	List Box9: [contract sum]
	List Box10: [contract sum]
	List Box17: [contract sum]
	List Box18: [unchanged]
	Text19: 0
	Date20_af_date: 4/3/24
	Text21: 7,519,427.90
	Text22: 1,060,918.94
	Text23: 8,580,346.85
	Text24: 247,199.55
	Text27: Rob Marchand
	Text28: Snohomish County
	Text29: Strider Construction Co., Inc.
	Date30_af_date: 5/5/23
	Date31_af_date: 
	Date32_af_date: 5/10/2023
		2023-06-07T10:40:15-0700
	Lacey Harper


		2023-05-05T15:40:16-0700
	Marchand, Rob


		2023-05-10T10:50:00-0700
	Bellingham, WA
	Kyle Gebhardt
	I have reviewed this document


	Text1: PW-002-21-SB
	Text25: 8,827,546.40
	List Box1: [increase]


