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Index-Galena Road Flood Repair PROJECT 
NUMBER:


Sam Chi FED AID 
NUMBER:


ITEM 
NO.


GROUP 
NO.


DESCRIPTION
UNIT 
MEAS.


UNIT PRICE
EST. 


QUANTITY
EST. 


CHANGE


174 2 UTV Windshields LS $3,204.98 1.00 $3,204.98


TOTAL $3,204.98


PROJECT 
ENGINEER:


RC 1532, RC1774, RR6322


ER-071(063)


CHANGE ORDER NUMBER


5/14/2021


CHANGE ORDER ESTIMATE 1


Page 1 of 1
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DEPARTMENT
OF PUBLIC
WORKS
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PROJECT:  Index – Galena Road Flood Repair   


PROJECT #: RC1532, RC1774, RR6322 FED AID #      ER-071(063)      


PROJECT ENGINEER: Sam Chi   


 


WRITTEN JUSTIFICATION 
1.   DESCRIPTION OF CHANGE.   
 


This Change Order compensates the Contractor for providing four (4) windshields for the Contractor supplied UTV 
Side by Side Transports (Bid Item 170). 
 


2. WHAT IS REQUIRED BY CONTRACT?  WHY THE CHANGE?  (REFERENCE PLAN SHEETS & SPEC SECTIONS.)  
 


The Contract Special Provisions require the contractor to furnish four (4) Utility Terrain Vehicles (UTVs) for County use.  
The Specification describes all of the features and accessories that are to be provided, including the number of seats, 
size of the engine, and a spare tire.  Nothing in the specification requires the UTVs to be outfitted with windshields. 
Providing windshields will provide an operational and safety benefit for County/Consultant inspection staff using the 
UTVs.   
 


3. HOW IS CHANGE ORDER THE SOLUTION? 
 


This change order directs the contractor to provide windshields for the UTVs, an option for the UTVs available through 
the manufacturer.   
 


4.    ALTERNATIVE(S) CONSIDERED.  
 


The only alternative would be to operate the machines without windshields. This alternative was not considered 
because a windshield provides critical protection from flying rocks or debris when operating the UTVs. 
 
5. REASON FOR ENTITLEMENT AND WHY IT CANNOT BE PAID UNDER EXISTING CONTRACT.  
 


The provision for windshields for the UTVs was not included in the Contract.  There are no appropriate bid items for 
the purchase of the windshields. 
 


6. APPROVALS: PROJECT MANAGER, TECHNICAL ADVISOR (TRAFFIC, STRUCTURAL), JURISDICTION,  
                                OTHER AGENCY. 
 


Standard change order approval (Construction Manager, Engineering Services Director). 
 


7. TIME: INCREASE OR DECREASE WORKING DAYS.  
 


There is no change in Time associated with this change order. 
 


8. COST:  ESTABLISH OR VERIFY INCREASE OR DECREASE.  
                   (CONTRACTOR PROPOSAL, ENGINEER’S ESTIMATE, NEGOTIATED, SUPPLIER, BID ITEM, ETC.) 


 
The Contractor has provided a Purchase Order for new windshields from the dealership where the UTVs were 
purchased.  Costs were verified on the Manufacturer’s website for UTV options.  Cost estimate below, was prepared 
using force account methods. 
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PROJECT:  Index – Galena Road Flood Repair   


PROJECT #: RC1532, RC1774, RR6322 FED AID #      ER-071(063)      


PROJECT ENGINEER: Sam Chi   


 
Cost Estimate using Force Account method: 
  
Labor 
General Labor: 6 hours at $60.68 = $364.08 
  31% labor markup=$112.86 
   SubTotal   =$476.94 
Equipment 
Equip. Parts Runner 6 hrs@ $14.77= $88.62 
  21% Markup               $18.61 
   SubTotal =   $107.23 
 
Materials  
 4 windshields @$499.99 ea. = $1,999.96 


Sales Tax              $166.00 
SubTotal $2,165.96  
21% Markup         $454.85 
Materials Total  $2,620.81  
 
Grand Total:  $3,204.98 
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PROJECT:  Index – Galena Road Flood Repair   


PROJECT #: RC1532, RC1774, RR6322 FED AID #      ER-071(063)      


PROJECT ENGINEER: Sam Chi   


 








 


ORIGINAL CONTRACT 
AMOUNT 


 


CURRENT CONTRACT 
AMOUNT 


ESTIMATED NET CHANGE 
THIS ORDER 


ESTIMATED CONTRACT 
TOTAL AFTER CHANGE 


$18,105,074.00 $18,105,074.00 $3,204.98 $18,108,278.98 


OTHER APPROVAL RECOMMENDED  OTHER APPROVAL RECOMMENDED  


    


SIGNATURE / REPRESENTING DATE SIGNATURE / REPRESENTING DATE 
APPROVAL RECOMMENDED  APPROVED  


    


CONSTRUCTION MANAGER DATE ENGINEERING SERVICES DIRECTOR DATE 
<$100,000 
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☒ORDERED BY ENGINEER UNDER SECTION 1-04.4 OF THE       
     STANDARD SPECIFICATIONS. 
☐CHANGE PROPOSED BY CONTRACTOR. 


PROJECT IDENTIFICATION 
PROJECT NAME: Index-Galena Road Flood Repair,  


MP 6.4-6.9 
PROJECT NUMBER: RC 1532, RC 1774, RR6322, ER-071(063) 


CONTRACTOR ENDORSEMENT:   
 
 


CONTRACTOR: Goodfellow Bros., LLC 


SIGNATURE DATE ADDRESS: PO Box 598 
Wenatchee, WA 98807  


 
PRINT NAME TITLE 


 
In consideration of Section 1-04.4 of the Standard Specifications, this Contract is revised as follows: 
 
Add new Bid Item 174 “UTV Windshields” under Group 2. 
 
Description of Work 
The Contractor shall furnish and install four (4) Hard Poly Windshields for the Contractor supplied UTV Side by Side 
Transports.   
 
Materials 
The UTV windshields shall be new and made of polycarbonate with quarter turn fasteners designed to attach the 
windshield to the UTV without tools.   
 
Measurement and Payment 
Payment for four (4) windshields shall be under the new Lump Sum Item, “UTV Windshields” at the Lump Sum price 
of $3,204.98. 
 
Contract Time 
This change order has no effect on the Contract Time. 
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