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Index-Galena Road Flood Repair PROJECT 
NUMBER:


Sam Chi
FED AID 
NUMBER:


ITEM 
NO.


GROUP 
NO.


DESCRIPTION
UNIT 
MEAS.


UNIT 
PRICE


EST. QUANTITY
EST. 


CHANGE


23 1 Temporary Work Access - AC4 L.S.                        (0.46)
23 2 Temporary Work Access - AC4 L.S.                         0.46 
26 1 Channel Excavation Incl. Haul C.Y.                   (839.00)
26 2 Channel Excavation Incl. Haul C.Y.                     839.00 
43 1 Rock for Erosion and Scour Protection Class D Ton               18,663.00 
43 2 Rock for Erosion and Scour Protection Class D Ton              (18,663.00)
66 1 Superstructure Bridge L.S.                        (0.25)
66 2 Superstructure Bridge L.S.                         0.25 
71 1 Structure Excavation Class A with Bedrock Incl. Haul C.Y.                   (186.00)
71 2 Structure Excavation Class A with Bedrock Incl. Haul C.Y.                     186.00 
74 1 Temporary Rock Dowel Type 1 Est.               14,720.00 
74 2 Temporary Rock Dowel Type 1 Est.              (14,720.00)


172 1 Rock Excavation For Shaft Incl. Haul L.F.                        (9.50)
172 2 Rock Excavation For Shaft Incl. Haul L.F.                         9.50 


TOTAL $0.00


PROJECT 
ENGINEER:
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PROJECT: Index – Galena Road Flood Repair MP 6.4 – MP 6.9   


PROJECT #:   RC 1532, RC 1774, RR 6322 FED AID # ER-0701(063) 


PROJECT ENGINEER: Sam Chi   


 


WRITTEN JUSTIFICATION 
1.   DESCRIPTION OF CHANGE.   
 
 


This is an administrative change order to adjust quantities within cost groups 1 and 2 to align with the funding 
participation percentages outlined in a letter dated April 27, 2018 to Renae Larsen, Assistant Local Programs 
Engineer with the Washington State Department of Transportation, WSDOT, Northwest Region Local Programs 
office.  The letter addresses several concerns from Jeff Horton (FHWA) regarding betterments in the project that do 
not qualify for FHWA Emergency Relief Program (ER) funds.  Specifically, The Diversion Berms, the 180-ft Bridge, and 
the Box Culvert Vented Ford.  There were several bid items that did not have the correct participation assignments.  
This Change order corrects these quantities within the applicable Groups that do not qualify for ER funds. 
 


2. WHAT IS REQUIRED BY CONTRACT?  WHY THE CHANGE?  (REFERENCE PLAN SHEETS & SPEC SECTIONS.)  
 
This is an administrative Change Order to revise the Summary of Quantities as indicated below.  These Group quantity 
adjustments are necessary to follow the ER fund participation percentages between Snohomish County and FHWA. 
 


Item 
No. 


Group 
No. 


Item Description 
Unit 


Meas. 
Unit 
Price 


Est. quantity 


23 1 Temporary Work Access – AC4 L.S.  -0.46 
23 2 Temporary Work Access – AC4 L.S.   0.46 
26 1 Channel Excavation Inc. Haul C.Y.  -839.00 
26 2 Channel Excavation Incl. Haul C.Y.   839.00 
43 1 Rock for Erosion and Scour Protection Class D Ton   18,663.00 
43 2 Rock for Erosion and Scour Protection Class D Ton  -18,663.00 
66 1 Superstructure  - Bridge L.S.  -0.25 
66 2 Superstructure  - Bridge L.S.   0.25 
71 1 Structure Excavation Class A with Bedrock Incl. Haul C.Y.  -186.00 
71 2 Structure Excavation Class A with Bedrock Incl. Haul C.Y.  186.00 
74 1 Temporary Rock Dowel Type 1 Est.   14,720.00 
74 2 Temporary Rock Dowel Type 1 Est.  -14,720.00 


172 1 Rock Excavation For Shaft Incl. Haul L.F.  -9.50 
172 2 Rock Excavation For Shaft Incl. Haul L.F. 


 
 9.50 


 


3. HOW IS CHANGE ORDER THE SOLUTION? 
 
This change order will assure contract payment amounts are distributed appropriately to the right funding Groups. 
 
4.    ALTERNATIVE(S) CONSIDERED.  
 
No other alternatives have been considered. 
 
5. REASON FOR ENTITLEMENT AND WHY IT CANNOT BE PAID UNDER EXISTING CONTRACT.  
 
This is a no cost change, there is no entitlement for additional cost.  
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PROJECT: Index – Galena Road Flood Repair MP 6.4 – MP 6.9   


PROJECT #:   RC 1532, RC 1774, RR 6322 FED AID # ER-0701(063) 


PROJECT ENGINEER: Sam Chi   


6. APPROVALS: PROJECT MANAGER, TECHNICAL ADVISOR (TRAFFIC, STRUCTURAL), JURISDICTION,  
                                OTHER AGENCY. 
 
Standard change order approval (Construction Manager, Engineering Services Director). WSDOT Local Programs must 
also approve this change. 
   
SnoCo Design Project Manager (Larry Brewer) provided concurrence with quantity/group reassignments on May 17, 
2021 and March 15, 2021 by email. 
 
7. TIME: INCREASE OR DECREASE WORKING DAYS.  
 
This change order does not affect contract time. 
 


8. COST:  ESTABLISH OR VERIFY INCREASE OR DECREASE.  
                   (CONTRACTOR PROPOSAL, ENGINEER’S ESTIMATE, NEGOTIATED, SUPPLIER, BID ITEM, ETC.) 
 
This is a no cost change. Overall quantities remain the same for each bid item affected. 
 


 
ATTACHED BACKUP DOCUMENTATION:   
 


1. April 27, 2018 Memorandum from Larry Brewer (SnoCo Project Manager) to Renae Larsen (WSDOT Local 
Programs) regarding Index – Galena Road Betterment Cost Splitting ER0701(063), RC1532. 3 pages 
 


2. Email concurrence from Larry Brewer (SnoCo Project Manager) regarding quantity reassignment. 5 pages 
 


3. SOQ Revisions (Exhibit). 5 pages 
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VonAschen-Cook, Melissa


From: Brewer, Larry
Sent: Monday, May 17, 2021 5:45 PM
To: Chi, Sam; Randall, Michael
Cc: Rooney, Joseph; Dave Lindberg; Olsen, Megan
Subject: RE: IGR - ER Funding Split


Sam, 
 
Thanks for this summary email. 
I concur with proposed distributions for items 23, 26, and 71. 
 
 
 
Larry Brewer, P.E. | Supervisor 
Snohomish County Public Works | Engineering Services - Design 
3000 Rockefeller Ave., M/S 607 | Everett, WA  98201 
O: 425-262-2733 | larry.brewer@snoco.org 
 
I may be working remote at this time. 
 
NOTICE: All emails, and attachments, sent to and from Snohomish County, are public records and may be subject to disclosure pursuant to the Public Records Act 
(RCW 42.56) 


 


From: Chi, Sam <Sam.Chi@co.snohomish.wa.us>  
Sent: Monday, May 17, 2021 11:40 AM 
To: Brewer, Larry <Larry.Brewer@co.snohomish.wa.us>; Randall, Michael <Michael.Randall@co.snohomish.wa.us> 
Cc: Rooney, Joseph <Joseph.Rooney@co.snohomish.wa.us>; Dave Lindberg <dlindberg@kbacm.com>; Olsen, Megan 
<Megan.Olsen@co.snohomish.wa.us> 
Subject: FW: IGR - ER Funding Split 
 
Larry, 
 
Per our discussion this morning, we will be processing a no-cost administrative change order to address a handful of bid 
items requiring adjustment per the FHWA/SnoCo funding split memo.  In addition to the 4 bid items listed in the email 
chain below, we’ve identified 3 more items.  Please review and provide your concurrence for the following: 
 


1. Bid Item 23 Temporary Work Access AC4:  SOQ shows 100% to Group 1.  Memo references a 54/46 participation 
split for this BCVF related item. Change order will re-assign LS quantity - 0.54 Group 1 and 0.46 Group 2. 
 


2. Bid Item 26 Channel Excavation Incl. Haul: SOQ shows 1196 CY assigned to Group 2. Plan Sheets VF02 (1000 cy) 
and DB02 (1035 cy) have work associated with diversion berm channel grading.  Memo indicates no 
participation for work associated with diversion berms. Propose revising Group 2 quantity to 2035 cy. 
 


3. Bid Item 71 Structure Excavation Class A incl. Haul: SOQ shows 100%  (11,979 cy) assigned to Group 1. Plan 
Sheet VF02 shows 405 CY associated the BCVF.  Memo references a 54/46 participation split for the BCVF item. 
Propose applying 54% participation of 405 CY to Group 1 and the remainder to Group 2. Change order will assign 
11,793 cy to Group 1 and 186 cy to Group 2. 
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Thanks, 
 
Sam Chi 
Snohomish County Public Works  
Mobile: 425-309-8464  
 


From: Chi, Sam  
Sent: Monday, April 26, 2021 12:17 PM 
To: Rooney, Joseph <Joseph.Rooney@co.snohomish.wa.us>; Olsen, Megan <Megan.Olsen@co.snohomish.wa.us> 
Cc: Dave Lindberg <dlindberg@kbacm.com>; Larmore, Brian <Brian.Larmore@co.snohomish.wa.us> 
Subject: FW: IGR - ER Funding Split 
 
Joe,  
 
I spoke with Megan about completing an administrative change order to square up the funding split discrepancy in the 
SOQs, specifically with the items listed below in this email. Because this is a fed aid project, we felt it was worthwhile 
getting this straightened out now.  I will work with Dave Lindberg to get the CO drafted.  
 
Thanks, 
 
Sam Chi 
Snohomish County Public Works  
Mobile: 425-309-8464  
 


From: Randall, Michael <Michael.Randall@co.snohomish.wa.us>  
Sent: Tuesday, March 16, 2021 7:31 AM 
To: Chi, Sam <Sam.Chi@co.snohomish.wa.us>; Brewer, Larry <Larry.Brewer@co.snohomish.wa.us>; Rooney, Joseph 
<Joseph.Rooney@co.snohomish.wa.us>; Minyard, Nathan <Nathan.Minyard@co.snohomish.wa.us> 
Cc: Olsen, Megan <Megan.Olsen@co.snohomish.wa.us> 
Subject: RE: IGR - ER Funding Split 
 
Yes, 1480 tons should be Group 2.  WSP had it the other way on their estimate. 
 
Here is their quantity calculation below: 
 


 
 
Mike Randall, P.E. | Engineer IV 
Snohomish County Public Works | Engineering Services 
3000 Rockefeller Ave., M/S 607 | Everett, WA 98201 
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O: 425-388-6642 | C: 425-359-9268 | Michael.Randall@Snoco.org  
 
NOTICE: All emails and attachments sent to and from Snohomish County are public records  
and may be subject to disclosure pursuant to the Public Records Act (RCW 42.56). 
 
 


From: Chi, Sam <Sam.Chi@co.snohomish.wa.us>  
Sent: Monday, March 15, 2021 3:29 PM 
To: Brewer, Larry <Larry.Brewer@co.snohomish.wa.us>; Randall, Michael <Michael.Randall@co.snohomish.wa.us>; 
Rooney, Joseph <Joseph.Rooney@co.snohomish.wa.us>; Minyard, Nathan <Nathan.Minyard@co.snohomish.wa.us> 
Cc: Olsen, Megan <Megan.Olsen@co.snohomish.wa.us> 
Subject: RE: IGR - ER Funding Split 
 
Larry, Mike, 
 
Thanks for confirming the adjustments below.  One clarification to Bid Item 43, I think you meant to say that 1480 tons 
(associated with diversion berms) should be assigned to Group 2, not Group 1 as currently shown.  
 
Thanks, 
 
Sam Chi 
Snohomish County Public Works  
Mobile: 425-309-8464  
 


From: Brewer, Larry <Larry.Brewer@co.snohomish.wa.us>  
Sent: Monday, March 15, 2021 2:42 PM 
To: Randall, Michael <Michael.Randall@co.snohomish.wa.us>; Chi, Sam <Sam.Chi@co.snohomish.wa.us>; Rooney, 
Joseph <Joseph.Rooney@co.snohomish.wa.us>; Minyard, Nathan <Nathan.Minyard@co.snohomish.wa.us> 
Cc: Olsen, Megan <Megan.Olsen@co.snohomish.wa.us> 
Subject: RE: IGR - ER Funding Split 
 
I agree. Thanks Mike and Sam for the clarifications. 
 
Larry Brewer, P.E. | Supervisor 
Snohomish County Public Works | Engineering Services - Design 
3000 Rockefeller Ave., M/S 607 | Everett, WA  98201 
O: 425-262-2733 | larry.brewer@snoco.org 
 
I may be working remote at this time. 
 
NOTICE: All emails, and attachments, sent to and from Snohomish County, are public records and may be subject to disclosure pursuant to the Public Records Act 
(RCW 42.56) 


 


From: Randall, Michael <Michael.Randall@co.snohomish.wa.us>  
Sent: Monday, March 15, 2021 1:53 PM 
To: Chi, Sam <Sam.Chi@co.snohomish.wa.us>; Brewer, Larry <Larry.Brewer@co.snohomish.wa.us>; Rooney, Joseph 
<Joseph.Rooney@co.snohomish.wa.us>; Minyard, Nathan <Nathan.Minyard@co.snohomish.wa.us> 
Cc: Olsen, Megan <Megan.Olsen@co.snohomish.wa.us> 
Subject: RE: IGR - ER Funding Split 
 
Sam, 
 
I agree with all of your changes.  See responses below.  Larry, please let us know if you have anything else to add.   
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1. Bid Item 43 Rock for Erosion and Scour Protection Class D:  Cost splitting memo indicates diversion berms will 


not be eligible for ER funds. There are approximately 1500 tons associated with the diversion berms. It appears 
the quantities are swapped between groups 1 and 2. 
Agree with this change.  Confirmed with the 100% estimate from WSP that 1,480 TONS should be in group 1. 


2. Bid Item 66 Superstructure – Bridge:  25% cost split should be assigned to group 2.  Agree 25% should be in 
group 2.  There was a rounding issue on the engineers estimate excel file, the quantities rounded up to 1 and 0 
rather than .75 and .25.   


3. Bid Item - 74 Temporary Rock Dowel Type 1: 25% is assigned to group 2 but is not mentioned in the cost splitting 
memo.  I agree that this work is not associated with any betterments and should be all in Group 1.  See exert 
from Shannon and Wilson below about use of temporary rock dowels. 


4. Bid Item 172 – Rock Excavation for Shaft Including Haul: 25% cost split should be assigned to group 2.  This item 
was a late add.  I agree 25% should be in group 2. 


 
 
 
 
Mike Randall, P.E. | Engineer IV 
Snohomish County Public Works | Engineering Services 
3000 Rockefeller Ave., M/S 607 | Everett, WA 98201 
O: 425-388-6642 | C: 425-359-9268 | Michael.Randall@Snoco.org  
 
NOTICE: All emails and attachments sent to and from Snohomish County are public records  
and may be subject to disclosure pursuant to the Public Records Act (RCW 42.56). 
 
 


From: Chi, Sam <Sam.Chi@co.snohomish.wa.us>  
Sent: Monday, March 15, 2021 10:34 AM 
To: Brewer, Larry <Larry.Brewer@co.snohomish.wa.us>; Randall, Michael <Michael.Randall@co.snohomish.wa.us>; 
Rooney, Joseph <Joseph.Rooney@co.snohomish.wa.us>; Minyard, Nathan <Nathan.Minyard@co.snohomish.wa.us> 
Cc: Olsen, Megan <Megan.Olsen@co.snohomish.wa.us> 
Subject: RE: IGR - ER Funding Split 
 
Larry, Mike, 
 
Following this morning’s meeting with Program Planning, it sounds like there were no concerns with making corrections 
to Groups 1 and 2 quantities to align with the FHWA funding split memo. 
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I will coordinate with Megan and Joe on how we will track these changes moving forward (change order, other 
method?), but attached are the draft adjustments pending your concurrence.   
 


Prior to adjustments: GR 1 = $16,001,613 / GR 2 = 2,094,061 
 
After adjustments: GR 1 = $16,708,728 / GR 2 = 1,386,946 


 
Can you please confirm the quantity adjustments below?   
 
Thanks, 
 
Sam Chi 
Snohomish County Public Works  
Mobile: 425-309-8464  
 


From: Chi, Sam  
Sent: Friday, February 12, 2021 8:24 AM 
To: Brewer, Larry (Larry.Brewer@co.snohomish.wa.us) <Larry.Brewer@co.snohomish.wa.us>; Randall, Michael 
<Michael.Randall@co.snohomish.wa.us>; Rooney, Joseph <Joseph.Rooney@co.snohomish.wa.us>; Minyard, Nathan 
<Nathan.Minyard@co.snohomish.wa.us> 
Subject: IGR - ER Funding Split 
 
Mike, Larry, 
 
I was able to review the funding agreement with FHWA and the betterment cost splitting memo you provided for Local 
Programs.  I have the following comments regarding the SOQs, Groups and quantities assigned. 
 


1. Bid Item 43 Rock for Erosion and Scour Protection Class D:  Cost splitting memo indicates diversion berms will 
not be eligible for ER funds. There are approximately 1500 tons associated with the diversion berms. It appears 
the quantities are swapped between groups 1 and 2. 


2. Bid Item 66 Superstructure – Bridge:  25% cost split should be assigned to group 2. 
3. Bid Item - 74 Temporary Rock Dowel Type 1: 25% is assigned to group 2 but is not mentioned in the cost splitting 


memo.  
4. Bid Item 172 – Rock Excavation for Shaft Including Haul: 25% cost split should be assigned to group 2. 


 
Joe, Nathan – I placed the funding agreement and cost splitting memo HERE in the construction project folder for your 
review. 
 
Thanks, 
 
Sam Chi | Construction Project Engineer 
Snohomish County Public Works | Engineering Services 
3000 Rockefeller Ave., M/S 607 | Everett, WA 98201 
Mobile: 425-309-8464 | sam.chi@snoco.org 
 
NOTICE:  All emails, and attachments, sent to and from Snohomish County are public records and may be subject to disclosure pursuant to the Public 
Records Act (RCW 42.56) 
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Plan 
Quantity Unit Std. Item No.


RC1532, GP 1,
SS 1-07.2(1),


ER, FLAP, 
County


RC1774, GP 2,
SS 1-07.2(1), 
FLAP, RAP, 


County


1.00 L.S. 0001 0.90 0.10


14.50 ACRE 0025 14.50


150,000.00 EST. 0256 112,500.00 37,500.00


1.00 L.S. 0050 1.00


100,000.00 EST. 9999 100,000.00


160.00 EACH 9999 160.00


94.00 EACH 9999


0.00 L.S. 9999 0.00


0.00 TON 0408 0.00


18,127.00 TON 0431 18,127.00


4,227.00 C.Y. 9999 4,227.00


47,957.00 C.Y. 9999 47,957.00


12,416.00 C.Y. 9999 12,416.00


9,250.00 TON 9999 9,250.00


26,905.00 C.Y. 9999 26,905.00


253.00 EACH 9999 253.00


104.00 EACH 9999 104.00


27.00 EACH 9999 27.00


143.00 EACH 9999 143.00


1.00 L.S. 9999 1.00


1.00 L.S. 9999 1.00


1.00 L.S. 9999 1.00


1.00 L.S. 9999 1.00


1.00 L.S. 9999 1.00


1.00 L.S. 9999 1.00


4,784.00 C.Y. 1040 3,588.00 1,196.00


615.00 TON 1068 615.00


2,200.00 TON 0921 2,200.00


1,823.00 TON 1086 1,823.00


1.00 L.S. 3075 1.00


1.00 L.S. 3075 1.00


1.00 L.S. 3075 1.00


1.00 L.S. 3075 1.00


Estimate ID RC1532


Region 10


State WA


Summary of Quantities


Project Name INDEX - GALENA ROAD FLOOD REPAIR MP 6.4 - 6.9


Project Code RC1532,RC1774,RR6322


1 MOBILIZATION


2 CLEARING AND GRUBBING


Bid Item 
No. Item Description


RR6322, GP 3,
SS 1-07.2(1),


USFS


01. PREPARATION


5 REMOVAL OF MAN-MADE DEBRIS BY FA


6 SELECT TREE REMOVAL-COUNTY


3 REMOVING SHAFT OBSTRUCTIONS


4 REMOVAL OF STRUCTURES AND OBSTRUCTIONS


02. GRADING


9 DELETED ITEM


7 SELECT TREE REMOVAL-FS 94.00


8 DELETED ITEM


12 EMBANKMENT COMPACTION-ROCK


13 EMBANKMENT COMPACTION-EARTH


10 GRAVEL BORROW INCL. HAUL


11 SAND DRAINAGE BLANKET


16 LWD - CLASS 1


17 LWD - CLASS 2


14 ROCK FOR ROCK EMBANKMENT INCL. HAUL


15 ROADWAY EXCAVATION WITH ROCK INCL. HAUL


20 TEMPORARY WORK ACCESS - AC1


21 TEMPORARY WORK ACCESS - AC2


18 LWD - CLASS 3


19 BOULDER ANCHORS


24 TEMPORARY WORK ACCESS - AC5


25 TEMPORARY WORK ACCESS - RIVER CHANNEL


22 TEMPORARY WORK ACCESS - AC3


23 TEMPORARY WORK ACCESS - AC4


27 FILTER BLANKET


28 ROCK FOR EROSION AND SCOUR PROTECTION CLASS A


04. DRAINAGE


26 CHANNEL EXCAVATION INCL. HAUL


31 TEMPORARY STREAM DIVERSION - CULVERT 4


32 TEMPORARY STREAM DIVERSION - CULVERT 5


29 QUARRY SPALLS


30 TEMPORARY STREAM DIVERSION - BCVF


33 TEMPORARY STREAM DIVERSION - CULVERT 8


Addendum 3  Page 1 of 5


1-28-2021


0.54 0.46


2,749.00 2,035.00
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Summary of Quantities


1.00 L.S. 3075 1.00


1.00 L.S. 3075 1.00


1.00 L.S. 3075 1.00


1.00 L.S. 3075 1.00


1.00 L.S. 3075 1.00


95.00 L.F. 9999 95.00


445.00 L.F. 9999 445.00


110.00 L.F. 9999 110.00


30.00 DAY 9999 30.00


21,623.00 TON 9999 1,480.00 20,143.00


150.00 TON 9999 150.00


320.00 TON 9999 320.00


49.00 L.F. 9999 49.00


70.00 L.F. 9999 70.00


208.00 L.F. 9999 208.00


64.00 L.F. 9999 64.00


1.00 L.S. 9999 1.00


1.00 L.S. 9999 1.00


1.00 L.S. 9999 1.00


1.00 L.S. 9999 1.00


1.00 L.S. 9999 1.00


1.00 L.S. 9999 1.00


10,000.00 EST. 9999 10,000.00


1.00 L.S. 4013 0.96 0.04


220.00 C.Y. 4025 220.00


346.00 L.F. 4087 260.00 86.00


19,000.00 LB. 4149 14,250.00 4,750.00


79,000.00 LB. 4151 42,660.00 36,340.00


4.00 EACH 4160 3.00 1.00


216.00 C.Y. 4322 162.00 54.00


70.00 L.F. 4269 38.00 32.00


654.00 S.Y. 4196 490.50 163.50


1.00 L.S. 4300 1.00


40.00 L.F. 4119 40.00


10,443.00 S.F. 7169 10,443.00


233.00 S.Y. 5656 233.00


13,770.00 C.Y. 9999 13,770.00


11,979.00 C.Y. 9999 11,979.00


640.00 C.Y. 9999 346.00 294.00


62.00 L.F. 9999 33.00 29.00


32,000.00 EST. 9999 17,280.00 14,720.00


7,050.00 TON 9999 7,050.00


6,364.00 TON 5100 6,364.00


35 TEMPORARY STREAM DIVERSION - CULVERT 12


36 TEMPORARY STREAM DIVERSION - CULVERT 13


34 TEMPORARY STREAM DIVERSION - CULVERT 9


39 PLAIN ALUM. CULV. PIPE 10 GAGE 24 IN. DIAM.


40 PLAIN ALUM. CULV. PIPE 10 GAGE 36 IN. DIAM.


37 TEMPORARY STREAM DIVERSION - CULVERT 14


38 TEMPORARY STREAM DIVERSION - BRIDGE


43 ROCK FOR EROSION AND SCOUR PROTECTION CLASS D


44 ROCK FOR EROSION AND SCOUR PROTECTION CLASS E


41 PLAIN ALUM. CULV. PIPE 10 GAGE 48 IN. DIAM.


42 FISH EXCLUSION


47 AL. PIPE ARCH 10 GAGE 49X33


48 AL. PIPE ARCH 10 GAGE 57X38


45 TWO MAN ROCK - MIN 24 IN


46 AL. PIPE ARCH 10 GAGE 42X29


51 CONCRETE HEADWALL - CULVERT 9


52 CONCRETE HEADWALL - CULVERT 10


49 AL. PIPE ARCH 10 GAGE 71X47


50 CONCRETE HEADWALL - CULVERT 8


55 CONCRETE HEADWALL - CULVERT 14


56 ADDITIONAL EXCAVATION FOR DRAINAGE STRUCTURE


53 CONCRETE HEADWALL - CULVERT 12


54 CONCRETE HEADWALL - CULVERT 13


58 GRAVEL BACKFILL FOR WALL


59 CONSTRUCTING 6 FT. DIAM SHAFT


08. STRUCTURE


57 SHORING OR EXTRA EXCAVATION CL. A


62 QA SHAFT TEST


63 CONC. CLASS 4000 FOR BRIDGE


60 ST. REINF. BAR FOR BRIDGE


61 ST. REINF. BAR FOR BCVF


66 SUPERSTRUCTURE - BRIDGE


67 SEW TRAFFIC BARRIER


64 PRESTRESSED CONC. GIRDER


65 PERMEON TREATMENT


70 STRUCTURE EXCAVATION CLASS A WITH ROCK INCL. HAUL


71 STRUCTURE EXCAVATION CLASS A WITH BEDROCK INCL. HAUL


68 STRUCTURAL EARTH WALL


69 BRIDGE APPROACH SLAB


74 TEMPORARY ROCK DOWEL TYPE 1


09. SURFACING


72 CONC. FOR BCVF


73 POURED RUBBER JOINT SEALER


75 RAILROAD BALLAST


76 CRUSHED SURFACING BASE COURSE
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Summary of Quantities


-1.00 CALC 9999 -1.00


93.00 S.Y. 5711 93.00


3,964.00 TON 5767 3,964.00


8,000.00 CALC 5837 8,000.00


-1.00 CALC 9999 -1.00


-1.00 CALC 9999 -1.00


110.00 DAY 6403 110.00


28,160.00 S.Y. 6464 28,160.00


420.00 L.F. 6463 420.00


555.00 S.Y. 6468 555.00


24,519.00 L.F. 6500 24,519.00


200,000.00 EST. 6490 200,000.00


6.00 ACRE 6491 6.00


0.70 ACRE 6407 0.70


3.60 ACRE 6408 3.60


411.00 EACH 6552 411.00


620.00 EACH 6552 620.00


278.00 EACH 6552 278.00


246.00 EACH 6552 246.00


213.00 EACH 6552 213.00


1,258.00 EACH 6552 1,258.00


15.00 EACH 6552 15.00


2.00 EACH 6552 2.00


1,171.00 EACH 6552 1,171.00


454.00 EACH 6552 454.00


5,038.00 EACH 6552 5,038.00


764.00 EACH 6552 764.00


3,166.00 EACH 6552 3,166.00


2,328.00 EACH 6552 2,328.00


9,596.00 EACH 6552 9,596.00


7,548.00 EACH 6552 7,548.00


255.00 EACH 6552 255.00


6,830.00 EACH 6552 6,830.00


51.00 EACH 6552 51.00


305.00 EACH 6552 305.00


740.00 EACH 6552 740.00


352.00 EACH 6552 352.00


135.00 EACH 6552 135.00


388.00 EACH 6552 388.00


130.00 EACH 6552 130.00


857.00 EACH 6552 857.00


971.00 EACH 6552 971.00


31.00 EACH 6552 31.00


77 AGGREGATE COMPLIANCE CREDIT


14. HOT MIX ASPHALT


80 ASPHALT COST PRICE ADJUSTMENT


81 JOB MIX COMPLIANCE CREDIT


78 PLANING BITUMINOUS PAVEMENT


79 HMA CL. 1/2 IN. PG 58H-22


83 ESC LEAD


84 PLASTIC COVERING


82 COMPACTION COMPLIANCE CREDIT


17. EROSION CONTROL AND ROADSIDE PLANTING


87 COMPOST SOCK


88 EROSION/WATER POLLUTION CONTROL


85 CHECK DAM


86 STABILIZED CONSTRUCTION ENTRANCE


91 TOPSOIL TYPE B


92 PSIPE - ACER MACROPHYLLUM (BIG-LEAF MAPLE), 2 GAL


89 TEMPORARY SEEDING


90 TOPSOIL TYPE A


95 PSIPE - FRANGULA PURSHIANA (CASCARA), 2 GAL


96 PSIPE - POPULUS BALSAMIFERA SSP TRICHOCARPA (BLACK COTTONWOOD), 2 GAL


93 PSIPE - ALNUS RUBRA (RED ALDER), 2 GAL


94 PSIPE - AMELANCHIER ALNIFOLIA (SERVICEBERRY), 2 GAL


99 PSIPE - TAXUS BREVIFOLIA (PACIFIC YEW), 2 GAL


100 PSIPE - THUJA PLICATA (WESTERN RED CEDAR), 2 GAL


97 PSIPE - PSEUDOTSUGA MENZIESII (DOUGLAS-FIR), 2 GAL


98 PSIPE - SALIX LASIANDRA (PACIFIC WILLOW), 2 GAL


103 PSIPE - GAULTHERIA SHALLON (SALAL), PLUG


104 PSIPE - OEMLARIA CERASIFORMUS (INDIAN PLUM), PLUG


101 PSIPE - TSUGA HETEROPHYLLA (WESTERN HEMLOCK), 2 GAL


102 PSIPE - ACER CIRCINATUM (VINE MAPLE), PLUG


107 PSIPE - RUBUS SPECTABILIS (SALMONBERRY), PLUG


108 PSIPE - RUBUS URSINUS (CALIFORNIA BLACKBERRY), PLUG


105 PSIPE - RIBES BRACTEOSUM (STINK CURRANT), PLUG


106 PSIPE - RUBUS PARVIFLORUS (THIMBLEBERRY), PLUG


111 PSIPE - VACCINIUM PARVIFOLIUM (RED HUCKLEBERRY), PLUG


112 PSIPE - ACER CIRCINATUM (VINE MAPLE), 2 GAL


109 PSIPE - SAMBUCUS RACEMOSA (RED ELDERBERRY), PLUG


110 PSIPE - VACCINIUM ALASKENSE (ALASKA BLUEBERRY), PLUG


115 PSIPE - OEMLARIA CERASIFORMUS (INDIAN PLUM), 2 GAL


116 PSIPE - RIBES BRACTEOSUM (STINK CURRANT), 2 GAL


113 PSIPE - CORNUS SERICEA (REDOSIER DOGWOOD), 2 GAL


114 PSIPE - MALUS FUSCA (OREGON CRAB APPLE), 2 GAL


119 PSIPE - RUBUS URSINUS (CALIFORNIA BLACKBERRY), 2 GAL


117 PSIPE - RUBUS PARVIFLORUS (THIMBLEBERRY), 2 GAL


118 PSIPE - RUBUS SPECTABILIS (SALMONBERRY), 2 GAL
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Summary of Quantities


527.00 EACH 6552 527.00


54.00 EACH 6552 54.00


6,816.00 EACH 6552 6,816.00


635.00 EACH 6552 635.00


24.00 EACH 6552 24.00


2,755.00 EACH 6552 2,755.00


78.00 EACH 6552 78.00


6.30 ACRE 6481 6.30


60,000.00 EST. 6545 60,000.00


3.60 ACRE 6579 3.60


8,800.00 L.F. 6630 8,800.00


13,400.00 L.F. 6635 13,400.00


78,000.00 S.Y. 6455 78,000.00


1,900.00 S.Y. 9999 1,900.00


4,015.00 L.F. 6757 4,015.00


4.00 EACH 6760 4.00


565.00 L.F. 6712 565.00


13.00 EACH 6719 13.00


1.00 L.F. 6766 1.00


142.00 L.F. 6777 142.00


70.00 EACH 6832 70.00


15,300.00 L.F. 6806 15,300.00


1.00 HUND 6884 1.00


1.00 L.S. 6890 1.00


1.00 L.S. 6971 1.00


80.00 S.F. 6982 80.00


300.00 L.F. 9999 162.00 138.00


1.00 L.S. 7003 1.00


12,360.00 S.F. 7008 12,360.00


1.00 L.S. 7037 1.00


1.00 L.S. 7038 1.00


800.00 HR 7400 800.00


80,000.00 EST. 7480 80,000.00


1.00 L.S. 7736 1.00


1.00 L.S. 7500 1.00


4,200.00 S.Y. 7530 4,200.00


6,373.00 C.Y. 7567 6,373.00


320.00 TON 9999 320.00


22,600.00 CALC 9999 22,600.00


8,000.00 CALC 9999 6,000.00 2,000.00


9,804.00 C.Y. 9999 9,804.00


2,010.00 S.F. 9999 2,010.00


30,531.00 S.F. 9999 30,531.00


120 PSIPE - SAMBUCUS RACEMOSA (RED ELDERBERRY), 2 GAL


123 PSIPE - SALIX LASIANDRA (PACIFIC WILLOW), LIVE STAKE


124 PSIPE - ATHYRIUM FILIX-FEMINA (COMMON LADY FERN), 1 GAL


121 PSIPE - VACCINIUM PARVIFOLIUM (RED HUCKLEBERRY), 2 GAL


122 PSIPE - CORNUS SERICEA (REDOSIER DOGWOOD), LIVE STAKE


127 MEDIUM COMPOST


128 WEED AND PEST CONTROL


125 PSIPE - POLYSTICHUM MUNITUM (SWORD FERN), PLUG


126 PSIPE - POLYSTICHUM MUNITUM (SWORD FERN), 2 GAL


131 HIGH VISIBILITY SILT FENCE


132 BIODEGRADABLE EROSION CONTROL BLANKET


129 BARK OR WOOD CHIP MULCH


130 HIGH VISIBILITY FENCE


134 BEAM GUARDRAIL TYPE 31


135 BEAM GUARDRAIL TRANSITION SECTION TYPE 21


133 FIREWEED SEEDING


18. TRAFFIC


138 BEAM GUARDRAIL ANCHOR TYPE 10


139 CAST-IN-PLACE CONC. BARRIER


136 BEAM GUARDRAIL TYPE 31 - 9 FT. LONG POST


137 BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL


142 RAISED PAVEMENT MARKER TYPE 2YY


143 PERMANENT SIGNING


140 FLEXIBLE GUIDE POST


141 PAINT LINE


146 GUARDRAIL BCVF


19. OTHER ITEMS


144 PROJECT TEMPORARY TRAFFIC CONTROL


145 CONSTRUCTION SIGNS CLASS A


149 STRUCTURE SURVEYING


150 ROADWAY SURVEYING


147 TYPE B PROGRESS SCHEDULE


148 SHORING OR EXTRA EXCAVATION CLASS B


153 SPCC PLAN


154 FIELD OFFICE BUILDING


151 TRAINING


152 ROADSIDE CLEANUP


157 GRAVEL BACKFILL FOR DRAIN


158 FUEL COST ADJUSTMENT


155 CONSTRUCTION GEOTEXTILE FOR SEPARATION


156 GRAVEL BORROW FOR STRUCTURAL EARTH WALL INCL. HAUL


161 SHORING OR EXTRA EXCAVATION FOR EROSION PROTECTION


162 GEOSYNTHETIC REINFORCED SLOPE


159 STEEL COST ADJUSTMENT


160 EROSION PROTECTION EXCAVATION INCL. HAUL
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Summary of Quantities


23,503.00 C.Y. 9999 23,503.00


100.00 C.Y. 9999 100.00


40.00 DAY 9999 40.00


140,000.00 EST. 9999 140,000.00


12.00 EACH 9999 12.00


40,000.00 EST. 9999 40,000.00


12.00 EACH 9999 12.00


4.00 EACH 9999 4.00


22.00 EACH 9999 22.00


38.00 L.F. 4009 38.00


650.00 L.F. 6502 650.00


165 IN-WATER WORK WATER QUALITY MONITORING


166 SLOPE ADJUSTMENT


163 BORROW FOR GEOSYNTHETIC REINFORCED SLOPE INCL. HAUL


164 SALVAGED CHANNEL EXCAVATION MATERIAL


169 PROGRESS SCHEDULE UPDATES


170 UTV SIDE X SIDE TRANSPORT


167 BOULDER BARRIER


168 DISPUTES REVIEW BOARD


173 COIR LOG


171 CONC. MONUMENT WITH CASE AND COVER


172 ROCK EXCAVATION FOR SHAFT INCLUDING HAUL
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ORIGINAL CONTRACT 
AMOUNT 


 


CURRENT CONTRACT 
AMOUNT 


ESTIMATED NET CHANGE 
THIS ORDER 


ESTIMATED CONTRACT 
TOTAL AFTER CHANGE 


$ 18,105,074.00 $ 18,108,278.98 $0.00 $ 18,108,278.98 


OTHER APPROVAL RECOMMENDED  OTHER APPROVAL RECOMMENDED  


    


SIGNATURE / REPRESENTING DATE SIGNATURE / REPRESENTING DATE 
APPROVAL RECOMMENDED  APPROVED  


    


CONSTRUCTION MANAGER DATE ENGINEERING SERVICES DIRECTOR DATE 
<$100,000 


 
SNOHOMISH 
COUNTY 
DEPARTMENT      
OF PUBLIC 
WORKS 
 


CHANGE ORDER 


CHANGE ORDER 
NUMBER 


         2 
5/27/2021 


Page 1 of 1 


 
☒ORDERED BY ENGINEER UNDER SECTION 1-04.4 OF THE       
     STANDARD SPECIFICATIONS. 
☐CHANGE PROPOSED BY CONTRACTOR. 


PROJECT IDENTIFICATION 
PROJECT NAME: Index-Galena Road Flood Repair,  


MP 6.4-6.9 
PROJECT NUMBER: 
FED AID NUMBER: 


RC 1532, RC 1774,  
ER-071 (063) 


CONTRACTOR ENDORSEMENT:   
 
 


CONTRACTOR: Goodfellow Bros., LLC 


SIGNATURE DATE ADDRESS: PO Box 598 
Wenatchee, WA 98807  


 
PRINT NAME TITLE 


 
This is an administrative change order to correct certain bid item quantities assigned between Groups 1 and 2 as 
noted in the table below. Plan quantities remain unchanged for each bid item listed. 
 


Item 
No. 


Group 
No. 


Item Description 
Unit 


Meas. 
Unit 
Price 


Est. quantity 


23 1 Temporary Work Access – AC4 L.S.  -0.46 
23 2 Temporary Work Access – AC4 L.S.   0.46 
26 1 Channel Excavation Inc. Haul C.Y.  -839.00 
26 2 Channel Excavation Incl. Haul C.Y.   839.00 
43 1 Rock for Erosion and Scour Protection Class D Ton   18,663.00 
43 2 Rock for Erosion and Scour Protection Class D Ton  -18,663.00 
66 1 Superstructure  - Bridge L.S.  -0.25 
66 2 Superstructure  - Bridge L.S.   0.25 
71 1 Structure Excavation Class A with Bedrock Incl. Haul C.Y.  -186.00 
71 2 Structure Excavation Class A with Bedrock Incl. Haul C.Y.  186.00 
74 1 Temporary Rock Dowel Type 1 Est.   14,720.00 
74 2 Temporary Rock Dowel Type 1 Est.  -14,720.00 


172 1 Rock Excavation For Shaft Incl. Haul L.F.  -9.50 
172 2 Rock Excavation For Shaft Incl. Haul L.F. 


 
 9.50 


 
This is a No Cost Change Order that will have no effect on the Contract Time. 
 
 
 
 





				2021-06-10T09:09:27-0700

		Dennis Diteman





				2021-06-10T09:50:57-0700

		Brian Larmore





				2021-06-10T09:56:31-0700

		Janice L Fahning





		Text1: Dennis Diteman       Project Manager





