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CHANGE

ORDER NUMBER

CONTY CHANGE ORDER ESTIMATE 4
DEPARTMENT 2/10/2022
OF PUBLIC

WORKS Page 1 of 1
PROJECT NAME: Index-Galena Road Flood Repair :ﬁ;‘JBEE%T RC 1532, RC1774, RR6322
ENGINEER: sam Chi NUMBER: ER-0701(053

ITEM | GROUP UNIT EST.

NO. NO. DESCRIPTION MEAS. UNIT PRICE QUAYNTIT EST. CHANGE
16 1 LWD - Class 1 EA $300.00 (2.00) ($600.00)
24 1 Temporary Work Access - AC5 LS $105,000.00 (1.00)] ($105,000.00)
87 1 Compost Sock LF $8.50| (440.00) ($3,740.00)
102 1 |PSIPE Vine Maple Plug EA $6.00] (230.00)]  ($1,380.00)
104 1 PSIPE Indian Plum Plug EA $6.00] (115.00) (5690.00)
105 1 |PSIPE Stink Currant Plug EA $6.00] (115.00) ($690.00)
106 1 PSIPE Thimbleberry Plug EA $6.00] (346.00) ($2,076.00)
107 1 |PSIPE Salmonberry Plug EA $6.00] (461.00)]  ($2,766.00)
109 1 PSIPE Red Elderberry Plug EA $6.00] (346.00) (52,076.00)
122 1 PSIPE Redosier Dogwood Live Stake EA $3.00] (461.00) (51,383.00)
125 1 PSIPE Sword Fern Plug EA $7.00] (230.00) (51,610.00)
130 1 |High Visibility Fence LF $3.00] (95.00) ($285.00)
131 1 High Visibility Silt Fence LF $5.00] (75.00) ($375.00)
132 1 Biodegradable Erosion Control Blanket SY $5.00] (830.00) (54,150.00)

TOTAL OF DELETED ITEMS TOTAL ($126,821.00)

177 1 CO 4 Contractor Incentive Delete AC5 VECP LS $63,410.50 1.00 $63,410.50

TOTAL SAVINGS

($63,410.50)







CHANGE ORDER

NUMBER
SNOHOMISH 4
COUNTY CHANGE ORDER JUSTIFICATION

2/10/2022
OF PUBLIC
WORKS Page 1 of 21
PROJECT: Index — Galena Road Flood Repair PROJECT #: RC1532, RC1774, RR6322
PROJECT
ENGINEER: Sam Chi FED AID #: ER-0701(063)

WRITTEN JUSTIFICATION

1. DESCRIPTION OF CHANGE.

This Change order is a Value Engineering Cost Proposal (VECP) to delete Item 24, Temporary Work Access — AC5. In
order to perform work needed to construct the project, the Contract includes plans and provisions for 5 temporary
access roads to provide access to areas of the project site that may otherwise be inaccessible due to uneven terrain,
soft or wet soils, water, or environmentally sensitive areas. Included with this work are items for Temporary Erosion
and Sediment Control (TESC) and Restoration work to replant the disturbed area. This Change Order deletes the lump
sum ltem 24, Temporary Work Access — AC5, and reduces quantities of the associated items for TESC and planting,
and creates a new item to compensate the Contractor for VECP Incentive of one-half of the savings.

2. WHAT IS REQUIRED BY CONTRACT? WHY THE CHANGE? (REFERENCE PLAN SHEETS & SPEC SECTIONS.)

The Contract includes provisions and 5 lump sum bid items for five Temporary Access Roads, Bid Items 20 through 24,
AC1 through AC5. Division 8 of the Standard Specifications is supplemented by the Special Provision on pages 197
through 202 which describes the construction requirements and estimated quantities for the 5 temporary roads. Plan
sheets 22 through 41 are also provided in the Contract Plans and include horizontal and vertical alignments and other
details of the Temporary Access Features. Early in the project, the Contractor determined that Temporary Access
Road AC5 would be unnecessary since Temporary Access Roads AC1 and AC2 would provide the needed access to the
work in the AC5 vicinity. Additionally, AC5 would be very steep, with road grades of 28% and 20%, rendering AC5
difficult to navigate and maintain. Included in this change are reductions to the TESC items and Restoration items
associated with ACS5.

It is noted that portions of the TESC and restoration work associated with the access roads are Condition of Award
(COA) to DBEs, Bella Terra LLC and The Bag Lady, Inc. All contract work falls under Rule 171 - Use Tax per Standard
Specification 1-07.2(1), which requires tax to be included in the bid. The prime contractor prepared two subcontract
revisions after bid to compensate their subcontractors for tax omissions made in their original subcontracts. This
Change Order provides resolution of the reduction of the two DBE subcontractor’s COA. Documentation is provided
which shows how the DBEs’ subcontracts were increased after bid by including Sales and Use tax in the subcontracts.
The sum of these revised subcontracts along with the remaining DBE subcontracts will be greater than the original
COA commitment amount, which effectively mitigates the reduction in COA work resulted by this Change Order.
Concurrence from both DBE subcontractors is included in the documentation in Goodfellow Bros.’ letter dated August
17, 2021.

3. HOW IS CHANGE ORDER THE SOLUTION?

A change order is necessary to add a bid item to credit the AC5 bid item amount, reduce the quantities of the TESC
and Restoration items, and to create a new bid item to compensate the contractor for the VECP incentive, one-half of
the change. Additionally, a change order is necessary to implement the changes to the Condition of Award.

4. ALTERNATIVE(S) CONSIDERED.

The only alternate considered was to build the Contract Temporary Access Road AC 5 per plan. This would result in
unnecessary work and not save any dollars.






CHANGE ORDER

NUMBER
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COUNTY CHANGE ORDER JUSTIFICATION

2/10/2022
OF PUBLIC
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PROJECT: Index — Galena Road Flood Repair PROJECT #: RC1532, RC1774, RR6322
PROJECT
ENGINEER: Sam Chi FED AID #: ER-0701(063)

5. REASON FOR ENTITLEMENT AND WHY IT CANNOT BE PAID UNDER EXISTING CONTRACT.

Section 1-04.4(2) Value Engineering Change Proposal (VECP) describes the terms and procedures of the VECP process.
There are no available bid items in the contract to account for this change.

6. APPROVALS: PROJECT MANAGER, TECHNICAL ADVISOR (TRAFFIC, STRUCTURAL), JURISDICTION,
OTHER AGENCY.

Standard change order approval (Construction Manager, Engineering Services Director), including WSDOT Local
Agency review regarding DBE COA.

7. TIME: INCREASE OR DECREASE WORKING DAYS.

There is no change in Time associated with this change order.

8. COST: ESTABLISH OR VERIFY INCREASE OR DECREASE.
(CONTRACTOR PROPOSAL, ENGINEER’S ESTIMATE, NEGOTIATED, SUPPLIER, BID ITEM, ETC.)

Per Section 1-04.4(2)B1, this change order creates a new bid item to credit the County for the deletion of bid item 24,
Temporary Access Road AC 5, at the existing lump sum price of $105,000, reduces quantities of TESC and Restoration
items, and creates a new bid item to compensate the Contractor for his half of the savings at $63,410.50. Costs for
Engineering are deemed equivalent between the parties and do not affect the overall savings. The Contract
documents include quantities for each of the Temporary Access Roads. We have reviewed the quantities and bid
prices against the other bids and WSDOT’s Unit Bid Analysis and have concluded that the bid costs for the access
roads, restoration work, and TESC items are appropriate. We did, however, adjust the Contractor’s proposed quantity
of restoration items to be more in line with the design intent of the contract as follows: The area left undisturbed due
to this VECP is on a slope greater than 2:1, therefore, the undisturbed area would have been planted with plugs and
live stake plants only. Containerized plants would not have been used. The remaining untouched area of 9227 Square
Feet would have been planted with plugs and live stakes at 2 feet on center, which amounts to approximately 2300
plants. We proportionately adjusted the quantities plugs and live stakes to be deleted. We have agreed to delete AC5
at the existing lump sum cost of $105,000 and the TESC and Restoration items at existing unit prices

ATTACHED BACKUP DOCUMENTATION:
Goodfellow Bros.’ letter dated August 17, 2021, 19 pages
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GOODFELLOW BROS.

100 YEARS OF SERVICE

August 17, 2021

Sam Chi, Construction Project Engineer
Snohomish County Public Works

3000 Rockefeller Ave, M/S 607

Everett, WA 98201

RE: RC1532 Index-Galena Road Flood Repair — Temp Access AC5 Delete VECP Formal Response
Dear Mr. Chi,

Thank you for response dated July 23", 2021 to our VECP Formal Proposal, below is an explanation of
the requested information regarding the COA DBE subcontractors.

Bella Terra: Bella Terra’s quote provided on February 9, 2021 which was used to establish the
condition of award dollar amount of $316,383.48 excluded taxes, see attached quote. In
accordance with WAC 458-20-171 Goodfellow Bros and Bella Terra agreed to a one time lump
sum payment of $12,097.91 as compensation for Washington State Use Tax. As this was
negotiated after bid day, but before subcontract execution, it resulted in Bella Terra’s contract
exceeding the Condition of Award dollar amount. See attached subcontract agreement.
Goodfellow Bros LLC proposes the use tax payment be substituted for the deleted work.

Furthermore, Bella Terra has reviewed the VECP Proposal and has confirmed their concurrence,
see attached letter.

The Bag Lady: The Bag Lady’s quote provided on February 8, 2021 which was used to establish
the condition of award dollar amount of $721,832.00 excluded sales and use tax, see attached
guote. In accordance with WAC 458-20-171 Goodfellow Bros and The Bag Lady agreed to adjust
the individual unit prices to include applicable Sales Tax or Use Tax. As this was negotiated after
bid day, but before subcontract execution, it resulted in The Bag Lady’s contract exceeding the

Goodfellow Bros.

P.0O. Box 1419, Maple Valley, WA 98038
22035 SE Wax Rd., Ste. 14, Maple Valley, WA 98038
P.O. Box 598, Wenatchee, WA 98807
Phone 425.432.2202 | Fax 425.432.1555
CL# GOODFBL825PH | Equal Opportunity Employer

GOODFELLOWBROS.COM
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GOODFELLOW BROS.

100 YEARS OF SERVICE

Condition of Award dollar amount. See attached subcontract agreem

ent. Goodfellow Bros LLC

proposes the sales tax and use tax payments be substituted for the deleted work.

Furthermore, The Bag Lady has reviewed the VECP Proposal and has confirmed their

concurrence, see attached email.

Please feel free to reach out to me if you need anymore information regarding this proposal.

Thank you,

Wike Gocots

Mike Jacobs
Estimator

Goodfellow Bros.

P.O. Box 1419, Maple Valley, WA 98038
22035 SE Wax Rd., Ste. 14, Maple Valley, WA 98038
P.O. Box 598, Wenatchee, WA 98807
Phone 425.432.2202 | Fax 425.432.1555
CL# GOODFBL825PH | Equal Opportunity Employer

GOODFELLOWBROS.COM
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BELLA TERRA LLC

1342 Dike Road, Woodland WA 98674
(360) 606-5616 www. 1BellaTerva.com

DBE D2F0023991 WBE W2F0023991
UBI: 603-490-510 - Contractor License # BELLATL846MM
FEIN: 36-4807606 OR LCB# 9587

Galena Flood Repair - Plantings

JOB-SITE SPECIFICATION FOR BID PRICE:
TEMPORARY SEEDING
Acer Macrophyllum (Big Leaf Maple)2gal ~ : EACH @ 411 :@ $12
PSIPE - Aluns Rubra Red Alder 2 gal : : . $7,323.87|

$2,906.00

PSIPE - TAXUS BREVIFOLIA (PACIFIC YEW}, 2 GAL
PSIPE - THUJA PLICATA (WESTERN RED CEDAR), 2 GAL

$3,008.37

$28,871.22.

$26,893.25

$631.25|

PSIPE - CORNUS SERICEA (REDOSIER DOGWOOD), 2 GA ) $4,158.12|

................. oo s s I PR e

PSIPE - MALUS FUSCA (OREGON CRAB APPLE), 2 GAL

PSIPE - RISES BRACTEOSUM (STINK CURRANT), 2 GAL
PSIPE - RUBUS PARVIFLORUS (THIMBLEBERRY), 2 GAL

PSIPE - RUBUS URSINUS (CALIFORNIA BLACKBERRY), 2 GAL

PSIPE - SAMBUCUS RACEMOSA (RED ELDERBERRY}, 2 GAL
PSIPE - VACCINIUM PARVIFOLIUM (RED HUCKLEBERRY), 2 GAL

PSIPE - SALIX LASIANDRA (PACIFIC WILLOW), 6552 LIVE STAKE
PSIPE - ATHYRIUM FILIX-FEMINA (COMMON LADY FERN), 1 GAL

$6,137.(_)_(_).

Total; i i | $316,383.48






High Volume water source by Prime Contractor with refills on demand. No longer than 30 wait time which includes Bella Terra truck fill up
w/ water.

This quote is based upon our standard insurance policy. Anything over/beyond will incur additional charges.

We carry $2,000,000 general aggregate, $1,000,000 personal and commercial general liability insurance.

This quote does not include taxes, permits, or bid bonds.

This quote was completed based upon the quantities and volumes specified in the bid documents. Any supplies required
in excess of these amounts will incur additional charges.

Quote does not include any ground preparation, pre-watering or post watering.

This quote do not include pre planting compost or soils listed on the plan.

Transition lines between planting areas need to be staked out.

These prices reflect prevailing wage rates.

All soils shall be 3" deeper than the root system of the plants listed. If rocky condition additional time for planting will be T&M basis
1 Hydroseeder Mob fee included. Additional MOB fee is $950.00 each time

These plants will be contract grown. Deposits may be required. Plug plants will require spring planting.

No plant maintenance after planting

CHANGE ORDER #4
2/10/2022
Justification Attachment 1
Page 6 of 21
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GOODFELLOW BROS.

ESTABLISHED 19 21

SUBCONTRACT AGREEMENT

This Subcontract Agreement (the “Subcontract”) is made this 26th day of February, 2021 and
entered into between CONTRACTOR and SUBCONTRACTOR.

Contractor: GOODFELLOW BROS. LLC
PO Box 1419
Maple Valley, WA 98038
Telephone: 425-532-2202

-and -

Subcontractor:  BELLA TERRA, LLC
1342 DIKE ROAD
WOODLAND, WA 98674
Telephone: 360-606-5616

CONTRACTOR, for the full, complete, and faithful performance of this Subcontract, agrees to pay
SUBCONTRACTOR the Subcontract Amount as shown on Exhibit “A” attached hereto, in
accordance with the provisions of the Subcontract Documents.

SUBCONTRACTOR shall furnish and perform all work as described herein for the construction of:

Index-Galena Road Flood Repair, GOODFELLOW dJob # 202758, (hereinafter referred to as the
“Project”),

located at Index, Washington, for Snohomish County Public Works (hereinafter called “Owner”) in
accordance with the contract dated the TBD between Owner and Goodfellow Bros. LLC, and the
general and special conditions of that contract, and in accordance with the drawings / specifications
prepared by and dated as shown in Exhibit “C” attached and addendum(s) 1-6, and in accordance with
all terms and conditions of contract, including general and special conditions of contract, contained in
any contract between Contractor and any upper-tier contractor, for work on the subject Project, all of
which documents in their entirety are hereinafter referred to as the "Main Contract," and have been
and remain available to Subcontractor.

Subcontractor agrees to be bound by the Subcontract General Conditions attached, by all laws,
government regulations and orders, and by all terms and conditions of the Main Contract, to the extent
of the Work herein subcontracted, which provisions are hereby incorporated by reference, and all of
the terms and conditions of this Subcontract.

Payment and Performance Bond (is not) required for this Subcontract.

CHANGE ORDER #4
2/10/2022
Lof 2 Justification Attachment 1
Subcontract 1-1-16 Page 7 of 21
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Subcontract # 202758-04

The Subcontract Documents include the Exhibits listed below, if checked.

Exhibit A:  Scope of Work — Schedule of Subcontract Values

Exhibit B:  Special Provisions

Exhibit C:  Index of Drawings / Specifications (cover sheets only for reference purposes)
Exhibit D: Insurance Requirements

Exhibit E:  State Specific Addendum

Exhibit F:  Safety Requirements

Exhibit G:  EEO / Unlawful Harassment

Exhibit H:  Project Schedule

Exhibit I: ~ Main Contract and Flowdowns

XOOOOOXXX

This Subcontract, the Subcontract General Conditions attached, and the Main Contract incorporated
by reference herein, constitute the whole agreement between Contractor and Subcontractor which are
incorporated into this Subcontract as if fully set forth herein. There are no terms, obligations,
covenants, or conditions other than those contained or incorporated by reference herein. No
modification or amendment of this Subcontract and the Subcontract General Conditions attached shall
be valid and effective unless evidenced by an agreement in writing signed by Goodfellow Bros. LLC.

The Work of the Subcontractor shall include and the Subcontractor shall provide (at its sole cost and
expense) all labor, materials, equipment, supervision, plant, utilities, power, technical, professional
services and taxes, and shall perform all operations necessary and required to construct and
complete the Work in strict accordance with the Contract Documents.

IN WITNESS WHEREOQF, Contractor and Subcontractor have executed this Subcontract Agreement.

CONTRACTOR SUBCONTRACTOR
GOODFELLOW BROS. LLC BELLA TERRA, LLC

By: lmanda Bruats By: < foun Beliicn

. Amanda Brucato Rena Bellika

Print Name: Print Name:
Its: Director of Contracting Tts: Managing Member
(Authorized Representative) (Authorized Representative)
Dated: 3/5/2021 Dated: 3/4/2021
GOODFBL825PH BELLATL846MM
Washington Contractor's Registration/License Number Washington Contractor's Registration/License Number
91-0236810 36-4807606
Federal Tax I.D. Number Federal Tax I.D. Number
604 303 536 603 490 510
Washington State UBI Number Washington State UBI Number
CHANGE ORDER #4
2/10/2022
Justification Attachment 1
20f2
Subcontract 1-1-16 Page 8 of 21






DocuSign Envelope ID: 19092D05-F67D-4102-A656-E7A2E18929C9

EXHIBIT “A”

Subcontract # 202758-04

SCHEDULE OF SUBCONTRACT VALUES

Index-Galena Road Flood Repair

BELLA TERRA, LLC

Ttem Description Quantity | UM Unit Price Extended
Price

1 Bid Item #89: Temporary Seeding 6| AC $3,920.40 $23,522.40
9 ggi;igliir;lfﬁi;iizﬂc’}lzl- Acer Macrophyllum a1l A §12.38 $5.088.18
3 EigeI;)e’I; gf;ifi PSIPE - Alnus Rubra (Red 620 | EA §11.81 $7.322.20
4 %Sritiig Zﬁf;;i) I”EI(P}EI - Amelanchier Alnifolia 978 | EA §29.00 $6.116.00
5 %35552)#25(:};811)]3 - Frangula Purshiana 046 | EA $11.81 $.005.26
6 | SSPp Tviehoearpe (Black Cottomwood. 2 Gal 23| BA | sisl| 5251558
7 ﬁg;jﬁ;ﬁg fg ?g ‘gb,}’;eg:l"tsuga 1,258 | EA $11.81 |  $14,856.98
8 g:cléfcmvﬁ%i;;’sfgaiSahx Lasiandra 15| EA $11.82 $177.30
9 g:cifcrr;:?g’ g%I;E - Taxus Brevifolia 0| EA $98.19 5 56.98
10| (Western Red Cedan, 2 Gl nn| A [ sus | simses
11| (Westorn Homlodk). 2 Cal TV 454 | EA $12.38 | $5.620.52
12 R}?nitmglle())?%iS;PE - Acer Circinatum 5.038 | EA 5116 $20.955.03
13 gglzin;ﬁllgo& PSIPE - Gaultheria Shallon 764 | EA $3.94 $3.010.16
14| Corasiormus (indinn P-’lgfnn)n,lgfg 3,166 | EA $3.94 |  $12,474.04
15 %ﬁi}t{eguiigit)l’)gig - Ribes Bracteosum 2328 | EA $4.50 $10.476.00
16 gﬁlitlirll;:;r(;i)’PPSlluE;E - Rubus Parviflorus 959 | EA $3.83 $36.752.68
17 g:lgiilbtifyzi EISL{;’E - Rubus Spectabilis 7548 | EA 03,83 $28.908.54
15| (Californin Blackberry). Plug 55| BA | sass| 89766
19| (Red Eiderborry). Plug - 6830 | BA | s394 |  $26910.20
20| Aluskense (Alaske Blucberry). Phug s Ba | si2as|  sesias
21 E;(i\}ffi?ilu#rlrll I(Eeflsgligki;{)?ri;n)i,ufr’?ug 305 | EA $3.83 $1,168.15

lof2

Exhibit A: 1-1-16

CHANGE ORDER #4
2/10/2022
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Subcontract # 202758-04

29 R;?nletmzlle}f;lz}SaIIPE - Acer Circinatum 740 | EA $12.33 $9.161.20
23 ?iﬁiﬁfﬁi&fﬂf Gy S Berieen 352 | EA $11.81 |  $4,157.12
24 %felgtsgl (?rlalbéljkf)i%gl,z g 1 e 135 | EA $12.38 | $1,671.30
25 gﬁﬁﬁﬁf&iiﬁf P-’lgfnn)ﬂ,lzr(i}?al 388 | EA $11.81 | $4,582.28
2 %giic{egluii;gt)liglgi - Ribes Bracteosum 130 | EA §11.81 $1.535.30
97 %ﬁi%ﬁ:;;};séﬁ - Rubus Parviflorus as7 | EA $11.81 $10.121.17
28 gglgiﬁbiﬁil}s:, 1;8(31({1;E - Rubus Spectablis 071 | EA 41181 $11.467.51
29| (Californin Blackberry). 2 Gal s EA | s saea
30 g%igdl ty:e;geﬁig;yf)),sggai Sambucus Racemosa 527 | EA $11.81 $6,223.87
31 gzi\}ff%rllilu#nll%}ieﬁsgligk-l;l])iiigll)i,uQmGal 54 | EA $11.81 $637.74
32 Qiiiifﬁr#ﬁfgz;ﬁfif Live siaycrice 6,816 | EA $1.53 |  $10,428.48
3 | (pacifi Willow), Live Stako. 635 | EA $2.04 | $1,295.40
3 | Pomina (Common Lady Ferm. 1 Cal 2| BA | seas]  sa00s0
% | Munitum (Sword Forn) Plug 2755 BA | saaa| sazm0
3 | Munitan (Surord Ferm. 2 Gal 8| EA | si2as|  soesed
37 Bid Item #133: Fireweed Seeding 1,900 | SY $3.23 $6,137.00
38 Materials Tax LS $12,097.91
Retention: 5%
ESTIMATED SUBCONTRACT AMOUNT $328,579.54

PRICE INCLUDES ALL APPLICABLE TAX

INITIALED AND DATED:
Contractor: Amanda Brucats 3/5/2021
Subcontractor: @m Relh\cn, 3/4/2021
CHANGE ORDER #4
2/10/2022
Justification Attachment 1
Exhibit A: 1-1-16 20f2 Page 10 of 21
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Date: August 5, 2021

To  Mike Jacobs _MikeJ@GoodfellowBros.com
Estimator/Project Manager, Goodfellow Bros.

From Rena Bellika Rena@1BellaTerra.com
Managing Member, Bella Terra, LLC

Re: Index-Galena Road Flood Repair
Snohomish County Public Works
Goodfellow Job #202758
Access Road 5-Deletion

Bella Terra, LLC has been made aware of the changes to this project’s scope related to
the deletion of construction access road 5 and the resulting impact this change has upon
Bella Terra’s portion of the project. We do not take exception to this change and are
agreeable to proceeding at the existing contractual unit amounts. While the
corresponding adjustments decrease the total quantity of many items being supplied by
Bella Terra, no line items have been completely removed. We also understand that
since Bella Terra is a Condition of Award subcontractor related to the Disadvantaged
Business Enterprise (DBE) utilization goals for this project that there may be additional
documentation requirements and would be happy to facilitate their completion if
necessary.

Sincerely,

A~

Rena Bellika
Managing Member
Rena@1BellaTerra.com

Cc: Heather Hooper Bids@1BellaTerra.com

Dennis Diteman DennisD@GoodfellowBros.com
Ron Jordan RonJ@GoodfellowBros.com

Phone: 360-225-1125 Web: www.1BellaTerra.com Licenses: WA# BELLATL846MM OR# 9587



mailto:mikej@goodfellowbros.com

mailto:Rena@1BellaTerra.com

mailto:Rena@1BellaTerra.com

mailto:Bids@1BellaTerra.com

mailto:dennisd@goodfellowbros.com

mailto:ronj@goodfellowbros.com

http://www.1bellaterra.com
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GOODFELLOW BROS.

100 YEARS OF SERVICE

July 29, 2021

Rena Bellika

Bella Terra LLC

1342 Dike Road
Woodland, WA 98674

RE: Index-Galena Road Flood Repair — Proposal of Deleted Work
Dear Ms. Bellika,

Goodfellow Bros LLC (GBI) has proposed a Value Engineering Change Proposal (VECP) to Snohomish
County which deletes Temporary Access Road AC5. This proposal will result in a reduction in quantity
of your scope of work, a summary of the deleted items is attached to this letter. The total value of the
deleted items is $9,285.81.

As you are aware, Bella Terra LLC is a Condition of Award Subcontractor on this project, and with that a
substitution must be made to replace the deleted scope of work. GBI has proposed to Snohomish
County that the contract item for Washington State Material Use Tax, one Lump Sum payment of
$12,097.91, be used as the substitution. As the contract item for Material Use Tax was negotiated after
award it was not included in the Condition of Award dollar amount. With these proposed changes Bella
Terra LLC’s adjusted contract amount will exceed the Condition of Award amount by $2,910.25.

If this change is acceptable to Bella Terra LLC, please respond in writing with your concurrence.

Thank you,

Wide Tocod

Mike Jacobs
Estimator

Goodfellow Bros.

P.0O. Box 1419, Maple Valley, WA 98038
22035 SE Wax Rd., Ste. 14, Maple Valley, WA 98038
P.O. Box 598, Wenatchee, WA 98807
Phone 425.432.2202 | Fax 425.432.1555
CL# GOODFBL825PH | Equal Opportunity Employer

GOODFELLOWBROS.COM





Bella Terra Bella Terra
Item Description Quantity Unit Unit Total

92 PSIPE Big Leaf Maple 2 Gal -10 EA S 1238 $  (123.80)
93 PSIPE Red Alder 2 Gal -21 EA S 11.81 $§  (248.01)
94 PSIPE Serviceberry 2 Gal -8 EA S 22.00 $§ (176.00)
95 PSIPE Cascara 2 Gal -8 EA S 11.81 S (94.48)
96 PSIPE Black Cottonwood 2 Gal -4 EA S 11.81 S (47.24)
97 PSIPE Douglas Fir 2 Gal -31 EA S 11.81 $§  (366.11)
100 PSIPE Western Red Cedar 2 Gal -31 EA S 11.81 $  (366.11)
101 PSIPE Western Hemlock 2 Gal -10 EA S 12.38 S§  (123.80)
102 PSIPE Vine Maple Plug -130 EA S 416 S  (540.80)
104 PSIPE Indian Plum Plug -65 EA S 394 S  (256.10)
105 PSIPE Stink Currant Plug -65 EA S 450 S  (292.50)
106 PSIPE Thimbleberry Plug -195 EA S 383 S (746.85)
107 PSIPE Salmonberry Plug -260 EA S 383 S  (995.80)
109 PSIPE Red Elderberry Plug -195 EA S 394 $§  (768.30)
112 PSIPE Vine Maple 2 Gal -21 EA S 1238 $  (259.98)
113 PSIPE Redosier Dogwood 2 Gal -1 EA S 11.81 S (11.81)
114 PSIPE Oregon Crab Apple 2 Gal -2 EA S 1238 S (24.76)
115 PSIPE Indian Plum 2 Gal -13 EA S 11.81 $§  (153.53)
116 PSIPE Stink Currant 2 Gal -2 EA S 11.81 S (23.62)
117 PSIPE Thimbleberry 2 Gal -13 EA S 11.81 $§  (153.53)
118 PSIPE Salmonberry 2 Gal -21 EA S 11.81 §  (248.01)
120 PSIPE Red Elderberry 2 Gal -10 EA S 11.81 $  (118.10)
121 PSIPE Red Huckleberry 2 Gal -1 EA S 11.81 S (11.81)
122 PSIPE Redosier Dogwood Live S -260 EA S 153 § (397.80)
125 PSIPE Sword Fern Plug -130 EA S 8.44 S (1,097.20)
126 PSIPE Sword Fern 2 Gal -2 EA S 12.38 S (24.76)
133 Fireweed Seeding -500 SY S 323 S (1,615.00)
S (9,285.81)

CHANGE ORDER #4
2/10/2022
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The Bag Lady, Inc. Estimate
= 11124 Valley Avenue East

Puyallup, WA 98372 Date Estimate #
BAGLAT*033CL 2/8/2021 6545-SG
WBE# W21:0016394 "
DBE# D2I'0016394
Atin: Project Estimator
RefiIndex - Galena Road Flood Repair MP NORTHWEST'S LEADING
6.4 - 6.9 Bid #PW001-218B, CRP #RC1532, SUPPLIER OF FILLED
RC1774, RR6322, UPT 060150, ER-0701 (063) SANDBAGS SINCE 1991
Snohomish Co., WA
Description Qty Cost Total
ITEM# 84 - SUPPLY AND INSTALL 6 MIL NON-REINFORCED PLASTIC COVERING, SY 28,160 2.30F 64,768.00
ITEM# 85 - SUPPLY AND INSTALL 9" DIA SYTRAW WATTLE CHECK DAM, LF 420 4.30 1,806.00
ITEN# 87 - SUPPLY AND INSTALL 8" DIA COMPOST SOCK (BURLAP SOCK), LF 24,519 8.00] 196,152,060
ITEM# 130 - SUPPLY AND INSTALL HIGH VISIBILITY (SAFETY) FENCE, LF 8,800 2.40] 21,120.00
ITEMI# 131 - SUPPLY AND INSTALL ORANGE SILT FENCE (HANES SF-D OR EQUIVALENT), 13,400 454} 60,830.00
WITH 2" X 4" WELDED WIRE MESH BACKING,
ON 5' METAL T-POSTS - LT WEIGHT
(.95 LB/FT) 6' ON CENTER, WITH NATIVE BACKFILL, LF
ITEM# 132 - SUPPLY AND INSTALL 78,000 4.801 374.400.00

BIODEGRADABLE EROSION CONTROL BLANKET, SY

MOBILIZATION - LUMP SUM 2,750.00F 2,750.00

CHANGE ORDER #4
2/10/2022
Justification Attachment 1
Page 14 of 21

Please Note: This is not a lump sum bid. Al measurements and quantitics are apporoximatc. Prices do not
include clearing, layout, insurance in excess of TBL's customary coverage, nor bonds. Prices exclude
salesfuse tax. Clearing/grubbing billed at $86.50/Manhour. Bid does not include removal nor disposal of
installed materials: for Silt Fence, add $2.25LF; for Safety Fence, add $1.75/LF; Add $2.25/LF for silt
lence installation requiring hand digging.

Please contact Steve Garland. Senior Proiect Estimator

Thank you for the epportunity éo present this bid. We look forward to working with you. Total $721,832.00

Phone # Fax# E-mail Web Site
253-435-9150 253-435-9153 baglady.steve(@@comeast.net www, bagladyine.com
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ESTABLISHED 1921

WORK AUTHORIZATION

To furnish and perform all work as described herein for the construction of:

Index-Galena Road Flood Repair, Contractor Job # 202758-(hereinafter referred to as the “Project”),
located at Index, Washington, for SNOHOMISH COUNTY PUBLIC WORKS (hereinafter called
“Owner”) in accordance with the contract dated the day of between Owner and GOODFELLOW
BROS. LLC, and the general and special conditions of that contract, and in accordance with the
drawings / specifications prepared by and dated as shown in Exhibit “C” attached and addendum(s),
and in accordance with all terms and conditions of contract, including general and special conditions
of contract, contained in any contract between Contractor and any upper-tier contractor, for work on
the subject Project, all of which documents in their entirety are hereinafter referred to as the "Main
Contract," and have been and remain available to Subcontractor.

This Work Authorization supplements and amends the Master Subcontract Agreement between

GOODFELLOW BROS. LLC (“Contractor”) and THE BAG LADY, INC (“Subcontractor”), dated
the 18th day of May, 2015, with respect to the above referenced Project.

This Work Authorization between Contractor and Subcontractor modifies and supplements the
provisions contained in the Master Subcontract Agreement and all other Subcontract Documents (as
identified in the Master Subcontract Agreement) incorporated therein by reference with respect to
the Project identified above. The terms and conditions set forth in the Master Subcontract
Agreement are incorporated into this Work Authorization as if set forth herein. Terms that are
defined in the Master Subcontract Agreement shall have the same meaning in this Work
Authorization. In the event of any conflict, inconsistency or ambiguity between the terms and
provisions of this Work Authorization and any other contract document, this Work Authorization
shall control.

Subcontractor shall perform the Scope of Work in connection with the Project:
See Exhibit A.

For the full, complete and faithful performance of the Scope of Work and all the terms and conditions
of this Work Authorization, Subcontractor shall be paid the Subcontract Amount as shown on
Exhibit “A” attached hereto, in accordance with the provisions of the Master Subcontract Agreement.

Payment and Performance Bond (is not) required for this Subcontract.

The Subcontract Documents include the Exhibits listed below, if checked.

Exhibit A: Scope of Work — Schedule of Subcontract Values

Exhibit B: Special Provisions

Exhibit C:  Index of Drawings / Specifications (cover sheets only for reference purposes)
Exhibit D:  Insurance Requirements (Included in Master Subcontract)

Exhibit E: State Specific Addendum (Included in Master Subcontract)

Exhibit F: Safety Requirements (Included in Master Subcontract)

Exhibit G EEO / Unlawful Harassment (Included in Master Subcontract)

Exhibit H:  Project Schedule

Exhibit I: Main Contract and Flowdowns

XOOOOOXXX

lof2
Work Authorization 20180320
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Work Authorization # 202758-10

Before commencing work on the Project, Subcontractor shall furnish Contractor with certificates of
insurance for the Project in accordance with the terms of the Subcontract Documents.

IN WITNESS WHEREOF, Contractor and Subcontractor have executed this Work Authorization.

CONTRACTOR SUBCONTRACTOR
GOODFELLOW BROS. LLC THE BAG LADY, INC
Print Name: Amanda Brucato Print Name: Morris Malone
Its: Director of Contracting Its: project manager
(Authorized Representative) (Authorized Representative)
2021
Dated: 3/9/2021 Dated: 3/8/20
CHANGE ORDER #4
2/10/2022
> of 2 Justification Attachment 1
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Work Authorization # 202758-10

EXHIBIT “A”
SCHEDULE OF SUBCONTRACT VALUES

Index-Galena Road Flood Repair
THE BAG LADY, INC

Item Description Quantity | UM Unit Price Extended
Price

1 Bid Item #1: Mobilization LS $2,750.00

2 Bid item #84: Plastic Covering 28,160 | SY $2.35 $66,176.00

3 Bid Item #85: Check Dam 420 | LF $4.46 $1,873.20

4 Bid Item #87: Compost Sock 24,519 | LF $8.48 $207,921.12

5 Bid Item #130: High Visibility Fence 8,800 | LF $2.48 $21,824.00

6 Bid Item #131: High Visibility Silt Fence 13,400 | LF $4.65 $62,310.00

7 Bid Item #132: Biodegradable Erosion 78,000 | SY $4.88 $380,640.00

Control Blanket

Retention: 5%

ESTIMATED SUBCONTRACT AMOUNT $743,494.32
PRICE INCLUDES ALL APPLICABLE TAX

INITIALED AND DATED:
Contractor: 1o 3/9/2021
Subcontractor: mwm 3/8/2021
CHANGE ORDER #4
2/10/2022
Justification Attachment 1
lof1 Page 17 of 21
Work Authorization Exhibit A Schedule of Subcontract Values: 20180320






Mike Jacobs

From: morris malone <tblmorris@gmail.com>
Sent: Friday, July 30, 2021 7:49 AM

To: Mike Jacobs

Cc: Dennis Diteman; Ron Jordan

Subject: Re: Index-Galena - Access Road 5 Delete

We are good with that, no problem on our end.

On Thu, Jul 29, 2021 at 3:55 PM Mike Jacobs <mikej@goodfellowbros.com> wrote:

Hi Morris,

We are working with Snohomish County on deleting Access Road ACS. It is a win-win for the project as a
whole for a few reasons, but it gets a little complicated with your scope of work as you are a Condition of
Award DBE subcontractor.

I’ve attached a letter explaining what will be deleted, and how we propose to substitute it (WSST payment). In
short AC5 and all associated TESC will be deleted with the exception of some silt fence on the downbhill sides,
I’ve attached a couple sketches as well.

If this is acceptable please confirm in writing. Feel free to call with any questions.

Thanks!

Mike Jacobs

CHANGE ORDER #4
2/10/2022
Justification Attachment 1
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Celebrating a Century of Service as the Contractor of Choice

Goodfellow Bros.
135 N. Wenatchee Ave.

Wenatchee, WA 98801

0509.662.7111 | M 509.679.0035 | F 509.662.2621

www.goodfellowbros.com

Equal Opportunity Employer

Disclaimer

The information contained in this communication from the sender is confidential. It is intended solely for use by the recipient and
others authorized to receive it. If you are not the recipient, you are hereby notified that any disclosure, copying, distribution or
taking action in relation of the contents of this information is strictly prohibited and may be unlawful.

This email has been scanned for viruses and malware, and may have been automatically archived by Mimecast Ltd, an innovator
in Software as a Service (SaaS) for business. Providing a safer and more useful place for your human generated data.
Specializing in; Security, archiving and compliance. To find out more Click Here.

Morris Malone

The Bag Lady inc
Project Manager
cell 253 365 9819
office 253 4359150

CHANGE ORDER #4
2/10/2022
Justification Attachment 1
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GOODFELLOW BROS.

100 YEARS OF SERVICE

July 29, 2021

Morris Malone

The Bag Lady Inc.
11124 Valley Ave East
Puyallup, WA 98372

RE: Index-Galena Road Flood Repair — Proposal of Deleted Work
Dear Mr. Malone,

Goodfellow Bros LLC (GBI) has proposed a Value Engineering Change Proposal (VECP) to Snohomish
County which deletes Temporary Access Road AC5. This proposal will result in a reduction in quantity
of your scope of work, a summary of the deleted items is attached to this letter. The total value of the
deleted items is $17,909.68.

As you are aware, The Bag Lady Inc. is a Condition of Award Subcontractor on this project, and with
that a substitution must be made to replace the deleted scope of work. GBI has proposed to
Snohomish County that the contract payment for Washington State Sales Tax, a total of $21,662.32
which was spread across the applicable bid items, be used as the substitution. As payment for
Washington State Sales Tax was negotiated after award it was not included in the Condition of Award
dollar amount. With these proposed changes The Bag Lady Inc.’s adjusted contract amount will exceed
the Condition of Award amount by $3,752.64.

If this change is acceptable to The Bag Lady Inc, please respond in writing with your concurrence.

Thank you,

Wide Fncad

Mike Jacobs
Estimator

Goodfellow Bros.

P.O. Box 1419, Maple Valley, WA 98038
22035 SE Wax Rd., Ste. 14, Maple Valley, WA 98038
P.O. Box 598, Wenatchee, WA 98807
Phone 425.432.2202 | Fax 425.432.1555
CL# GOODFBL825PH | Equal Opportunity Employer

GOODFELLOWBROS.COM





Bag Lady

Item Description Quantity Unit  Bag Lady Unit Total
87 Compost Sock -800 LF S 8.48 S (6,784.00)
130 High Visibility Fence -350 LF S 248 S (868.00)
131 High Visibility Silt Fence -64 LF S 465 S  (297.60)
132 Erosion Control Blanket -2041 SY S 4.88 S (9,960.08)

$ (17,909.68)

CHANGE ORDER #4
2/10/2022
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CHANGE ORDER

SNOHOMISH NUMBER
COUNTY CHANGE ORDER 4
OF PUBLIC 2/10/2022
WORKS Page 1 of 7

CIORDERED BY ENGINEER UNDER SECTION 1-04.4 OF THE PROJECT IDENTIFICATION

STANDARD SPECIFICATIONS. PROJECT NAME: Index-Galena Road Flood Repair,
XICHANGE PROPOSED BY CONTRACTOR. MP 6.4-6.9

PROJECT NUMBER: RC 1532, RC 1774, RR6322, ER-0701(063)

CONTRACTOR ENDORSEMENT:

. . Digitally signed by Denns Diteman CONTRACTOR:  Goodfellow Bros., LLC
DN: C=US, E=dennisd@goodfellowbros.com, O=Goodfellow
D e n n I S D Ite I I I an Bros, OU=Project Manager, CN=Dennis Diteman
Date: 2022.03.21 14:43:34-07'00"

SIGNATURE DATE ADDRESS: PO Box 598
Wenatchee, WA 98807

Dennis Diteman, Project Manager

PRINT NAME TITLE

All work, materials, and measurements to be in accordance with the provisions of the Standard Specifications and
Special Provisions for the type of construction involved.

In consideration of Standard Specifications Section 1-04.4, make the following revisions to the Contract:

Description of Work

This change order deletes Bid Item No. 24, Temporary Work Access — AC5 as a Value Engineering Change Proposal
(VECP). Deleting this bid item of work has an associated reduction in access road restoration items and temporary
erosion control items associated with this VECP. The total savings from this deleted work is $126,821.

Per Section 1-04.4(2) Value Engineering Change Proposal (VECP) the Contractor’s share in this deletion shall be at
50% of the Total Contract Savings, or $63,410.50.

As part of this change order, Condition of Award (COA) amounts to two DBE Subcontractors are affected. This
Change Order compensates for the reduction in the COA amounts by substituting an equivalent amount of money to
the DBE Subcontractors COA made available when subcontracts for Bella Terra and The Bag Lady were increased
after bid. The net effect to the COA is zero dollars. See page two of this change order for a summary of the changes
and the change order estimate for the itemized list and accounting of adjusted items.

Measurement and Payment
Payment for the Contractor’s share of this VECP will be under the new lump sum item:

New Bid Item #177 - “CO 4 Contractor Incentive Delete AC5 VECP” at $63,410.50 lump sum, all to Group 1.

Revise existing bid items and quantities in Group 1 as follows:

ORIGINAL CONTRACT CURRENT CONTRACT ESTIMATED NET CHANGE ESTIMATED CONTRACT
AMOUNT AMOUNT THIS ORDER TOTAL AFTER CHANGE
$18,105,074.00 $18,233,827.21 -$63,410.50 $18,170,416.71
OTHER APPROVAL RECOMMENDED OTHER APPROVAL RECOMMENDED
SIGNATURE / REPRESENTING DATE SIGNATURE / REPRESENTING DATE
APPROVAL RECOMMENDED APPROVED
1 Digitally signed by Larmore, Brian : : Digitally signed by Fahning, Janice
Larmore, Brian  pie 20220324071644 0700 | Fahni ng, Janice Date: 2022.03.24 07:55:29 -07'00
CONSTRUCTION MANAGER DATE ENGINEERING SERVICES DIRECTOR DATE






SNOHOMISH
COUNTY
DEPARTMENT
OF PUBLIC
WORKS

CHANGE ORDER

CHANGE ORDER

NUMBER

4

2/10/2022

Page 2 of 7

e Decrease quantity in Bid Item #16, LWD — Class 1: 2 EACH
e Decrease quantity in Bid Iltem #24, Temporary Work Access — AC5: 1.00 L.S.
e Decrease quantity in Bid Item #87, Compost Sock: 440 L.F.
e Decrease quantity in Bid Iltem #102, PSIPE Vine Maple Plug: 230 EACH
e Decrease quantity in Bid Item #104, PSIPE Indian Plum Plug: 115 EACH

e Decrease quantity in Bid Item #105, PSIPE Stink Currant Plug: 115 EACH
e Decrease quantity in Bid Iltem #106, PSIPE Thimbleberry Plug: 346 EACH

e Decrease quantity in Bid Item #107, PSIPE Salmonberry Plug: 461 EACH
e Decrease quantity in Bid Item #109, PSIPE Red Elderberry Plug: 346 EACH

e Decrease quantity in Bid Item #122, PSIPE Redosier Dogwood Live Stake: 461 EACH

e Decrease quantity in Bid Item #125, PSIPE Sword Fern Plug: 230 EACH
e Decrease quantity in Bid Item #130, High Visibility Fence: 95 L.F.

e Decrease quantity in Bid Item #131, High Visibility Silt Fence: 75 L.F.

e Decrease quantity in Bid Iltem #132, Biodegradable Erosion Control Blanket: 830 S.Y.

Condition of Award

The original COA commitment on this contract is $1,920,377.93. This Change Order reallocates the COA

Commitment for the affected DBE subcontractors, as shown below, by applying an equivalent amount made
available from increased subcontracts to Bella Terra and The Bag Lady that were revised after bid. The original
commitment amount of $1,920,377.93 is not changed by this change order.

Availabl Available
) Original Dollar ) CO #4 VECP valable Current Dollar | Balance from
Name of DBE and Project Role / . Revised Subcontract Transfer from .
) o Value Applied Item Value Applied | Subcontract
Certificate Number Description of Work Subcontract Increase . Subcontract
Towards Goal Reduction towards Goal | Increase after
Increase
Cco#4
BellaTerra LLC Subcontractor/ $316,383.48 $328,579.54 $12,196.06 ($9,027.98) $9,027.98 $316,383.48 $3,168.08
D2F0023991 Landscaping e e e e e AR A
The BagLady, Inc.  |Subcontractor/Erosion| (.1 o35 o0 | 74340432 | $21,662.32 | ($4,452.50) | $4.45250 | $721,832.00 | $17,209.82
D2F0016394 Control ! : ! ’ ! ’ ! ' ! ’ ! ’ ! ’
PerezRebar, LLC | Subcontractor/Rebar | ¢.c e, 4o No Change NoChange | NoChange | NocChange | $557,762.45
D5F0026386 Installer
Dirt and Aggregate subcontractor /
Interchange, Inc G Y c(;on‘lrlactozl $324,400.00 No Change No Change No Change No Change $324,400.00
D4MO0000781 uardralil Installer
s“b°°"T":°|t°r DBE | 41,020,377.93 | $1,954,236.31 | $33,858.38 | ($13,480.48) | $13,480.48 |$1,20,377.93| $20,377.90
otal
Project DBE Total $1,920,377.93 $1,920,377.93

Contract Time

This change order has no effect on the Contract Time.
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PLANT SCHEDULE

Container | Planting Area | Planting Area | Planting Area | Planting Area | Planting Area | Planting Area | Planting Area | Planting Area | Total per
Size A B C D E F CA VF species &
Scientific Name Common Name (Road (EP) (£2:1slopes) | (=22:1slopes) | (GRS Wall) (Stream (Construction | (Veg. Filter |stock size Notes
Obliteration) outfalls) Access) Strip)
Trees (containers generally 10' on center; some areas will be 5' on center)
Acer macrophyllum big-leaf maple 2 gal 13 18 296 84 411|setback a minimum 30' from the road; dry to moist soil; deep roots
setback a minimum 25' from the road; companion plant on south side of western red
Alnus rubra red alder 2 gal 64 92 296 168
620]cedars
Amelanchier alnifolia serviceberry 2 gal 26 37 148 67 278]setback a minimum 25' from the road; medium depth roots
Frangula purshiana cascara 2 gal 13 18 148 67 246|setback a minimum 25' from the road; prefers shade; deep roots
Populus balsamifera ssp
trichocarpa black cottonwood 2gal 13 18 148 34 213|setback a minimum 50' from the road; wet to moist soil; deep roots
Pseudotsuga menziesii Douglas-fir 2 gal 247 462 296 253 1,258|setback a minimum 25' from the road; dry to moist soil
Salix lasiandra Pacific willow 2 gal 13 2 15]setback a minimum 25' from the road; prefers moist/wet areas
Taxus brevifolia Pacific yew 2 gal 2 2|setback a minimum 25' from the road; plant near habitat features
L setback a minimum 25' from the road; companion plant with red alder or black
Thuja plicata western red cedar 2 gal 256 366 296 253 .
1,171|cottonwood to the south; dry to wet soil; deep roots
Tsuga heterophylla western hemlock 2 gal 130 92 148 84 454]setback a minimum 50' from the road
Shrubs (containers 5' on center from trees and other shrubs, plugs 2' on center)
Acer circinatum vine maple plug 3,883 102 1,653 823 48085;638]don't plant above third tier on walls
Gaultheria shallon salal plug 764 764|place in shaded areas on the walls
Oemlaria cerasiformus  |Indian Plum plug 2,589 51 526 411 30513;266{dry to moist soil; medium depth roots
Ribes bracteosum stink currant plug 1,294 508 526 411 22132;328|moist to wet soil
Rubus parviflorus thimbleberry plug 7,508 509 +5791233 92509,596
Rubus spectabilis salmonberry plug 4,425 1,018 21651644 708775548]wet to moist soil; medium depth roots
Rubus ursinus California blackberry plug 255 255
Sambucus racemosa red elderberry plug 4,996 255 15791233 64846.830)
Vaccinium alaskense Alaska blueberry plug 51 51
Vaccinium parvifolium red huckleberry plug 305 305
Acer circinatum vine maple 2 gal 77 90 178 168 227 740
Cornus sericea redosier dogwood 2 gal 13 18 30 8 283 352|prefers moist/wet areas
Malus fusca Oregon crab apple 2 gal 13 18 30 17 57 135]plant in moist soils
Oemlaria cerasiformus Indian Plum 2 gal 64 92 148 84 388|dry to moist soil; medium depth roots
Ribes bracteosum stink currant 2 gal 13 18 15 10 17 57 130]moist to wet soil
Rubus parviflorus thimbleberry 2 gal 103 185 296 103 170 857
Rubus spectabilis salmonberry 2 gal 142 185 296 10 168 170 971]wet to moist soil; medium depth roots; plant in groups of 3-7 plants
Rubus ursinus California blackberry 2 gal 13 18 0 31|plant around habitat brush piles, stumps, and logs
Sambucus racemosa red elderberry 2 gal 51 74 148 84 170 527
Vaccinium parvifolium red huckleberry 2 gal 13 18 15 8 54|dry to moist soil; medium depth roots
Live Stakes (2' on center)
Cornus sericea redosier dogwood live stake 3,937 509 265 21051644 63556,;816]See notes below; prefers moist/wet areas
Salix lasiandra Pacific willow live stake 255 380 635|See notes below; don't plant above 1st tier of wall; prefers moist/wet areas
Ferns and Forbs
Athyrium filix-femina common lady fern 1gal 24 24]3' on center; wet to moist soil outside of flow path; medium depth roots
Polystichum munitum sword fern plug 1,193 509 4853 823 25252.28512" on center; dry to wet soil; medium depth roots
Polystichum munitum sword fern 2 gal 13 18 30 17 78|5' on center; dry to wet soil; medium depth roots
Total 1,290 1,841 2,962 29,825 5,091 689 12;210| 1,134| 55,042
9,906 52,738
|Chamerion angustifolium |fireweed SY | | 1,400 | 500 1,900|random|y seeded in dry to moist soil, full sun
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From: Larsen. Renae L.

To: Olsen. Megan
Subject: Fwd: [EXTERNAL] Index, Change Orders 4 & 5
Date: Monday, March 7, 2022 4:13:33 PM

ECAUTION : This email originated from outside of this organization. Please exercise caution with links andé
: attachments. :

Get Outlook for i0S

From: Wonch, William <WonchW@wsdot.wa.gov>

Sent: Monday, March 7, 2022 4:04:49 PM

To: Larsen, Renae L. <LarsenR@wsdot.wa.gov>; Zaitoun, Ziyad <ZaitouZ@wsdot.wa.gov>; Ho, John
<HoJohn@wsdot.wa.gov>

Subject: RE: [EXTERNAL] Index, Change Orders 4 & 5

Renae,

This step was skipped in the process, please consider this email as Local Programs approval of the
change order.

OEO provides concurrence does not have the authority to approve change orders

Please send a copy of the executed change order to both HQLP and OEO.

@/ﬂk&m %/{

Assistant Project Development Engineer - WSDOT
PO Box 47390 « Olympia, WA 98504

310 Maple Park Ave SE ¢ Olympia, WA 98504-7390
<<mailto:Willia onch@wsdot.wa.gov>>

Phone: 360.705.7379 e Cell: 360.688.6925
http://www.wsdot.wa.gov/localprograms/

From: Larsen, Renae L. <LarsenR@wsdot.wa.gov>

Sent: Tuesday, February 22, 2022 10:24 AM

To: Zaitoun, Ziyad <ZaitouZ@wsdot.wa.gov>; Wonch, William <WonchW@wsdot.wa.gov>; Ho, John
<HoJohn@wsdot.wa.gov>

Subject: RE: [EXTERNAL] Index, Change Orders 4 & 5

Thank you. | will let the County know. Enjoy your day as well.

Renae Larsen ! Assistant Local Programs Engineer

NWR Local Programs; WSDOT
PO Box 330310, Seattle, WA 98133-9710



mailto:LarsenR@wsdot.wa.gov

mailto:Megan.Olsen@co.snohomish.wa.us

https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Faka.ms%2Fo0ukef&data=04%7C01%7Cmegan.olsen%40co.snohomish.wa.us%7C1162ebf999294b814f1d08da0098745f%7C6bd456aabc074218897c4d0a6a503ee2%7C1%7C0%7C637822952123902258%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000&sdata=o6BIL5uv2xTfYsz69BS%2F7hZFHvKMwq7X7XII9iHJ1fU%3D&reserved=0

mailto:wonchw@wsdot.wa.gov

https://gcc02.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.wsdot.wa.gov%2Flocalprograms%2F&data=04%7C01%7Cmegan.olsen%40co.snohomish.wa.us%7C1162ebf999294b814f1d08da0098745f%7C6bd456aabc074218897c4d0a6a503ee2%7C1%7C0%7C637822952123902258%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000&sdata=E41JWY2JeU9D3JY84qJx2NlM9%2FZGbjuSSV8vCvQ5EDU%3D&reserved=0



Email: LarsenR@WSDOT.WA.GOV ;Phone: 206.518.4878

From: Zaitoun, Ziyad <ZaitouZ@wsdot.wa.gov>

Sent: Tuesday, February 22, 2022 10:19 AM

To: Larsen, Renae L. <LarsenR@wsdot.wa.gov>; Wonch, William <WonchW @wsdot.wa.gov>; Ho,
John <HoJohn@wsdot.wa.gov>

Subject: RE: [EXTERNAL] Index, Change Orders 4 & 5

Good morning Renae,

1. Change Order #4 addressed the Value Engineering and the impact on some of the COA DBE’s
individual bid items. The result of this change has not impacted the overall Commitment per
each DBE.

2. Change Order #5 addressed the underrun for Dirt & Aggregate from $324,400 to $319,796
while reallocating that amount to Bella Terra to $320,987.48.

You OEQ’s concurrence on both change orders. Please inform the County that DMCS needs to be
updated (since September 2021).

Have a great day.

Ziyad A. Zaitoun

Office of Equal Opportunity

Program Specialist/ DBE Compliance

North Central & Northwest Regions-Local Agencies
Work Schedule: Tuesday-Friday 6:30am to 5:00PM
360-522-0854

From: Larsen, Renae L. <LarsenR@wsdot.wa.gov>
Sent: Tuesday, February 22, 2022 9:26 AM

To: Zaitoun, Ziyad <ZaitouZ@wsdot.wa.gov>; Wonch, William <WonchW@wsdot.wa.gov>; Ho, John

<HoJohn@wsdot.wa.gov>
Subject: FW: [EXTERNAL] Index, Change Orders 4 & 5

Revised Change orders for concurrence.

Renae Larsen ! Assistant Local Programs Engineer

NWR Local Programs; WSDOT
PO Box 330310, Seattle, WA 98133-9710
Email: LarsenR@WSDOT.WA.GOV ;Phone: 206.518.4878

From: Olsen, Megan <Megan.Olsen@co.snohomish.wa.us>
Sent: Friday, February 18, 2022 9:25 AM

To: Larsen, Renae L. <LarsenR@wsdot.wa.gov>

Cc: Ramirez, Vicki <RamireV@wsdot.wa.gov>
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Subject: [EXTERNAL] Index, Change Orders 4 & 5

WARNING: This email originated from outside of WSDOT. Please use caution with links and attachments.
Good morning Renae —

We have revised CO’s 4 & 5 per our meeting. Please see attached for WSDOT concurrence.
Thank you,

Megan Olsen | Contract Administrator

REMOTE WORK OFFICE HOURS: M-Fri, 8:00 a.m. to 5:00 p.m.

IN-OFFICE HOURS: None

Snohomish County Public Works | Contract Administration

3000 Rockefeller Ave., M/S 607 | Everett, WA 98201
425.388.6426 | megan.olsen@snoco.org

Follow us on:_Facebook | Twitter

NOTICE: All emails and attachments sent to and from Snohomish County are public records and may be subject to disclosure pursuant to
the Public Records Act (RCW 42.56).
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