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: : : CHANGE ORDER NUMBER
SNOHOMISH 1
COUNTY CHANGE ORDER ESTIMATE
DEPARTMENT 5/14/2021
OF PUBLIC
WORKS Page 1 of 1
PROJECT NAME: Index-Galena Road Flood Repair :ﬁ:)nJBEE(;T RC 1532, RC1774, RR6322
PROJECT . FED AID
ENGINEER: Sam Chi NUMBER: ER-071(063)
ITEM |GROUP UNIT EST. EST.
no. | no. DESCRIPTION meas. | UNTPRICE loquantiry | chanee
174 2 UTV Windshields LS $3,204.98 1.00] $3,204.98

TOTAL $3,204.98







CHANGE ORDER

NUMBER
SNOHOMISH 1
COUNTY | CHANGE ORDER JUSTIFICATION

5/14/2021
OF PUBLIC
WORKS Page 1 of 3
PROJECT: Index — Galena Road Flood Repair
PROJECT #: RC1532, RC1774, RR6322 FED AID # ER-071(063)

PROJECT ENGINEER: Sam Chi

WRITTEN JUSTIFICATION

1. DESCRIPTION OF CHANGE.

This Change Order compensates the Contractor for providing four (4) windshields for the Contractor supplied UTV
Side by Side Transports (Bid Item 170).

2. WHAT IS REQUIRED BY CONTRACT? WHY THE CHANGE? (REFERENCE PLAN SHEETS & SPEC SECTIONS.)

The Contract Special Provisions require the contractor to furnish four (4) Utility Terrain Vehicles (UTVs) for County use.
The Specification describes all of the features and accessories that are to be provided, including the number of seats,
size of the engine, and a spare tire. Nothing in the specification requires the UTVs to be outfitted with windshields.
Providing windshields will provide an operational and safety benefit for County/Consultant inspection staff using the
UTVs.

3. HOW IS CHANGE ORDER THE SOLUTION?

This change order directs the contractor to provide windshields for the UTVs, an option for the UTVs available through
the manufacturer.

4. ALTERNATIVE(S) CONSIDERED.

The only alternative would be to operate the machines without windshields. This alternative was not considered
because a windshield provides critical protection from flying rocks or debris when operating the UTVs.

5. REASON FOR ENTITLEMENT AND WHY IT CANNOT BE PAID UNDER EXISTING CONTRACT.

The provision for windshields for the UTVs was not included in the Contract. There are no appropriate bid items for
the purchase of the windshields.

6. APPROVALS: PROJECT MANAGER, TECHNICAL ADVISOR (TRAFFIC, STRUCTURAL), JURISDICTION,
OTHER AGENCY.

Standard change order approval (Construction Manager, Engineering Services Director).

7. TIME: INCREASE OR DECREASE WORKING DAYS.

There is no change in Time associated with this change order.

8. COST: ESTABLISH OR VERIFY INCREASE OR DECREASE.
(CONTRACTOR PROPOSAL, ENGINEER’S ESTIMATE, NEGOTIATED, SUPPLIER, BID ITEM, ETC.)

The Contractor has provided a Purchase Order for new windshields from the dealership where the UTVs were
purchased. Costs were verified on the Manufacturer’s website for UTV options. Cost estimate below, was prepared
using force account methods.





CHANGE ORDER
NUMBER
SNOHOMISH 1
COUNTY | CHANGE ORDER JUSTIFICATION
5/14/2021
OF PUBLIC
WORKS Page 2 of 3
PROJECT: Index — Galena Road Flood Repair
PROJECT #: RC1532, RC1774, RR6322 FED AID # ER-071(063)

PROJECT ENGINEER: Sam Chi

Cost Estimate using Force Account method:

Labor
General Labor: 6 hours at $60.68 = $364.08
31% labor markup=$112.86
SubTotal =$476.94

Equipment
Equip. Parts Runner 6 hrs@ $14.77= $88.62
21% Markup $18.61
SubTotal = $107.23
Materials

4 windshields @$499.99 ea. = $1,999.96
Sales Tax $166.00
SubTotal $2,165.96
21% Markup $454.85
Materials Total $2,620.81

Grand Total: $3,204.98





CHANGE ORDER
NUMBER
SNOHOMISH 1
COUNTY _ CHANGE ORDER JUSTIFICATION
5/14/2021
OF PUBLIC
WORKS Page 3 of 3
PROJECT: Index — Galena Road Flood Repair
PROJECT #: RC1532, RC1774, RR6322 FED AID # ER-071(063)
PROJECT ENGINEER: Sam Chi
DRAFT
Rowe'’s Tractor, LLC G470 BO
ROWE’S Eaet Wonbiches, WA 06802 £ B Custld: GOODFEL
TRACIOR Phone: (m)m Date: 5/6/2021
2 L Fax; (509) 884-7485
R7 b U
Cust Email:
Phone: (509) 885-9338
Salesperson:  CRowe
User. CRowe
Bill To Ship To
/T GOODFELLOW BROTHERS, LLC GOODFELLOW BROTHERS, LLC i
P O BOX 598

WENATCHEE, WA 98807

- —
Type Description Qty Tax Price  Discount Net Pricel
27557 UN  39A70078100 10000 Y $499.99 $499,
S/N:
CCC - HARD POLY WINDSHIELD
27558 UN  39A70078100 10000 Y $499.09 $499,
S/N:
CCC - HARD POLY WINDSHIELD
27559 UN  39A70078100 1.0000 Y $499.99 $499.
S/N:
CCC - HARD POLY WINDSHIELD
28341 UN  Cub Cadet 39A70129 10000 Y $499.99 $499.99
S/N:
CCC - MXC WINDSHIELD ONLY
128755 UN  39A70078100 10000 Y $499.99 “ﬁﬁ
SiIN:
CCC - WINDSHIELD
Total: $2,499.95(

Estimated/Current Balance Due On This Invoice: $2,707.45

We sppreciate your business!

Thank you for your bus Iness







CHANGE ORDER
SNOHOMISH NUI\'IIIBER
COUNTY
DEPARTMENT CHANGE ORDER
OF PUBLIC 5/14/2021
HoRe Page 1 of 1

X ORDERED BY ENGINEER UNDER SECTION 1-04.4 OF THE

PROJECT IDENTIFICATION

Dennis Diteman project manager

PRINT NAME TITLE

STANDARD SPECIFICATIONS. PROJECT NAME: Index-Galena Road Flood Repair,
CICHANGE PROPOSED BY CONTRACTOR. MP 6.4-6.9
PROJECT NUMBER: RC 1532, RC 1774, RR6322, ER-071(063)
CONTRACTOR ENDORSEMENT:
. . Oigtally signed by Dennis Diteman =m0 CONTRACTOR:  Goodfellow Bros., LLC
Dennis Diteman & ot ot
SIGNATURE DATE ADDRESS: PO Box 598

Wenatchee, WA 98807

In consideration of Section 1-04.4 of the Standard Specifications, this Contract is revised as follows:

Add new Bid Item 174 “UTV Windshields” under Group 2.

Description of Work

The Contractor shall furnish and install four (4) Hard Poly Windshields for the Contractor supplied UTV Side by Side

Transports.

Materials

The UTV windshields shall be new and made of polycarbonate with quarter turn fasteners designed to attach the

windshield to the UTV without tools.

Measurement and Payment

Payment for four (4) windshields shall be under the new Lump Sum Item, “UTV Windshields” at the Lump Sum price

of $3,204.98.

Contract Time
This change order has no effect on the Contract Time.

ORIGINAL CONTRACT CURRENT CONTRACT
AMOUNT AMOUNT
$18,105,074.00 $18,105,074.00

ESTIMATED NET CHANGE
THIS ORDER

$3,204.98

ESTIMATED CONTRACT
TOTAL AFTER CHANGE

$18,108,278.98

OTHER APPROVAL RECOMMENDED

OTHER APPROVAL RECOMMENDED

SIGNATURE / REPRESENTING

DATE

SIGNATURE / REPRESENTING

DATE

APPROVAL RECOMMENDED

Brian Larmore

Digitally signed by Brian Larmore
Date: 2021.05.21 09:15:31 -07'00"

APPROVED
Janice L Fahning

Digitally signed by Janice L Fahning
Date: 2021.05.21 09:17:03 -07'00'

CONSTRUCTION MANAGER

DATE

ENGINEERING SERVICES DIRECTOR

DATE






				2021-05-21T06:25:51-0700

		Dennis Diteman





				2021-05-21T09:15:31-0700

		Brian Larmore





				2021-05-21T09:17:03-0700

		Janice L Fahning





		Text1: Dennis Diteman              project manager





