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Index-Galena Road Flood Repair PROJECT 
NUMBER:


Sam Chi FED AID 
NUMBER:


ITEM 
NO.


GROUP 
NO.


DESCRIPTION
UNIT 


MEAS.
UNIT PRICE


EST. 
QUANTIT


Y
EST. CHANGE


16 1 LWD - Class 1 EA $300.00 (2.00) ($600.00)
24 1 Temporary Work Access - AC5 LS $105,000.00 (1.00) ($105,000.00)
87 1 Compost Sock LF $8.50 (440.00) ($3,740.00)


102 1 PSIPE Vine Maple Plug EA $6.00 (230.00) ($1,380.00)
104 1 PSIPE Indian Plum Plug EA $6.00 (115.00) ($690.00)
105 1 PSIPE Stink Currant Plug EA $6.00 (115.00) ($690.00)
106 1 PSIPE Thimbleberry Plug EA $6.00 (346.00) ($2,076.00)
107 1 PSIPE Salmonberry Plug EA $6.00 (461.00) ($2,766.00)
109 1 PSIPE Red Elderberry Plug EA $6.00 (346.00) ($2,076.00)
122 1 PSIPE Redosier Dogwood Live Stake EA $3.00 (461.00) ($1,383.00)
125 1 PSIPE Sword Fern Plug EA $7.00 (230.00) ($1,610.00)
130 1 High Visibility Fence LF $3.00 (95.00) ($285.00)
131 1 High Visibility Silt Fence LF $5.00 (75.00) ($375.00)
132 1 Biodegradable Erosion Control Blanket SY $5.00 (830.00) ($4,150.00)


TOTAL OF DELETED ITEMS TOTAL
177 1 CO 4 Contractor Incentive Delete AC5 VECP LS $63,410.50 1.00 $63,410.50 


TOTAL SAVINGS ($63,410.50)


($126,821.00)


PROJECT 
ENGINEER:
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PROJECT:  Index – Galena Road Flood Repair PROJECT #: RC1532, RC1774, RR6322 


PROJECT 
ENGINEER: Sam Chi FED AID #: ER-0701(063)      


 


WRITTEN JUSTIFICATION 
1.   DESCRIPTION OF CHANGE.   
 
This Change order is a Value Engineering Cost Proposal (VECP) to delete Item 24, Temporary Work Access – AC5.  In 
order to perform work needed to construct the project, the Contract includes plans and provisions for 5 temporary 
access roads to provide access to areas of the project site that may otherwise be inaccessible due to uneven terrain, 
soft or wet soils, water, or environmentally sensitive areas.  Included with this work are items for Temporary Erosion 
and Sediment Control (TESC) and Restoration work to replant the disturbed area.  This Change Order deletes the lump 
sum Item 24, Temporary Work Access – AC5, and reduces quantities of the associated items for TESC and planting, 
and creates a new item to compensate the Contractor for VECP Incentive of one-half of the savings. 
 
2. WHAT IS REQUIRED BY CONTRACT?  WHY THE CHANGE?  (REFERENCE PLAN SHEETS & SPEC SECTIONS.)  
 
The Contract includes provisions and 5 lump sum bid items for five Temporary Access Roads, Bid Items 20 through 24, 
AC1 through AC5.  Division 8 of the Standard Specifications is supplemented by the Special Provision on pages 197 
through 202 which describes the construction requirements and estimated quantities for the 5 temporary roads.  Plan 
sheets 22 through 41 are also provided in the Contract Plans and include horizontal and vertical alignments and other 
details of the Temporary Access Features.  Early in the project, the Contractor determined that Temporary Access 
Road AC5 would be unnecessary since Temporary Access Roads AC1 and AC2 would provide the needed access to the 
work in the AC5 vicinity.  Additionally, AC5 would be very steep, with road grades of 28% and 20%, rendering AC5 
difficult to navigate and maintain.  Included in this change are reductions to the TESC items and Restoration items 
associated with AC5. 
 
It is noted that portions of the TESC and restoration work associated with the access roads are Condition of Award 
(COA) to DBEs, Bella Terra LLC and The Bag Lady, Inc.  All contract work falls under Rule 171 - Use Tax per Standard 
Specification 1-07.2(1), which requires tax to be included in the bid. The prime contractor prepared two subcontract 
revisions after bid to compensate their subcontractors for tax omissions made in their original subcontracts. This 
Change Order provides resolution of the reduction of the two DBE subcontractor’s COA.  Documentation is provided 
which shows how the DBEs’ subcontracts were increased after bid by including Sales and Use tax in the subcontracts.  
The sum of these revised subcontracts along with the remaining DBE subcontracts will be greater than the original 
COA commitment amount, which effectively mitigates the reduction in COA work resulted by this Change Order. 
Concurrence from both DBE subcontractors is included in the documentation in Goodfellow Bros.’ letter dated August 
17, 2021.  
 
 3.   HOW IS CHANGE ORDER THE SOLUTION? 
 
A change order is necessary to add a bid item to credit the AC5 bid item amount, reduce the quantities of the TESC 
and Restoration items, and to create a new bid item to compensate the contractor for the VECP incentive, one-half of 
the change.  Additionally, a change order is necessary to implement the changes to the Condition of Award. 
 
4.    ALTERNATIVE(S) CONSIDERED.  
 
The only alternate considered was to build the Contract Temporary Access Road AC 5 per plan.  This would result in 
unnecessary work and not save any dollars.  
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PROJECT:  Index – Galena Road Flood Repair PROJECT #: RC1532, RC1774, RR6322 


PROJECT 
ENGINEER: Sam Chi FED AID #: ER-0701(063)      


5. REASON FOR ENTITLEMENT AND WHY IT CANNOT BE PAID UNDER EXISTING CONTRACT.  
 
Section 1-04.4(2) Value Engineering Change Proposal (VECP) describes the terms and procedures of the VECP process.  
There are no available bid items in the contract to account for this change. 
 
6. APPROVALS: PROJECT MANAGER, TECHNICAL ADVISOR (TRAFFIC, STRUCTURAL), JURISDICTION,  
                                OTHER AGENCY. 
 
Standard change order approval (Construction Manager, Engineering Services Director), including WSDOT Local 
Agency review regarding DBE COA. 
 
7. TIME: INCREASE OR DECREASE WORKING DAYS.  
 
There is no change in Time associated with this change order. 
 
8. COST:  ESTABLISH OR VERIFY INCREASE OR DECREASE.  
                   (CONTRACTOR PROPOSAL, ENGINEER’S ESTIMATE, NEGOTIATED, SUPPLIER, BID ITEM, ETC.) 
 
Per Section 1-04.4(2)B1, this change order creates a new bid item to credit the County for the deletion of bid item 24, 
Temporary Access Road AC 5, at the existing lump sum price of $105,000, reduces quantities of TESC and Restoration 
items, and creates a new bid item to compensate the Contractor for his half of the savings at $63,410.50.  Costs for 
Engineering are deemed equivalent between the parties and do not affect the overall savings.  The Contract 
documents include quantities for each of the Temporary Access Roads.  We have reviewed the quantities and bid 
prices against the other bids and WSDOT’s Unit Bid Analysis and have concluded that the bid costs for the access 
roads, restoration work, and TESC items are appropriate.  We did, however, adjust the Contractor’s proposed quantity 
of restoration items to be more in line with the design intent of the contract as follows:  The area left undisturbed due 
to this VECP is on a slope greater than 2:1, therefore, the undisturbed area would have been planted with plugs and 
live stake plants only.  Containerized plants would not have been used.  The remaining untouched area of 9227 Square 
Feet would have been planted with plugs and live stakes at 2 feet on center, which amounts to approximately 2300 
plants.  We proportionately adjusted the quantities plugs and live stakes to be deleted.  We have agreed to delete AC5 
at the existing lump sum cost of $105,000 and the TESC and Restoration items at existing unit prices 
 


 
ATTACHED BACKUP DOCUMENTATION:   
Goodfellow Bros.’ letter dated August 17, 2021, 19 pages 
 
 







 


Goodfellow Bros.  


P.O. Box 1419, Maple Valley, WA 98038 


22035 SE Wax Rd., Ste. 14, Maple Valley, WA 98038 


P.O. Box 598, Wenatchee, WA 98807 


Phone 425.432.2202  |  Fax 425.432.1555 


CL# GOODFBL825PH  |  Equal Opportunity Employer 


 


GOODFELLOWBROS.COM 


 


 
 
August 17, 2021 
 
Sam Chi, Construction Project Engineer 
Snohomish County Public Works 
3000 Rockefeller Ave, M/S 607 
Everett, WA 98201 
 
RE: RC1532 Index-Galena Road Flood Repair – Temp Access AC5 Delete VECP Formal Response 
 
Dear Mr. Chi, 
 
Thank you for response dated July 23rd, 2021 to our VECP Formal Proposal, below is an explanation of 
the requested information regarding the COA DBE subcontractors. 
 


Bella Terra: Bella Terra’s quote provided on February 9, 2021 which was used to establish the 
condition of award dollar amount of $316,383.48 excluded taxes, see attached quote. In 
accordance with WAC 458-20-171 Goodfellow Bros and Bella Terra agreed to a one time lump 
sum payment of $12,097.91 as compensation for Washington State Use Tax. As this was 
negotiated after bid day, but before subcontract execution, it resulted in Bella Terra’s contract 
exceeding the Condition of Award dollar amount. See attached subcontract agreement. 
Goodfellow Bros LLC proposes the use tax payment be substituted for the deleted work. 
 
Furthermore, Bella Terra has reviewed the VECP Proposal and has confirmed their concurrence, 
see attached letter. 
 
The Bag Lady: The Bag Lady’s quote provided on February 8, 2021 which was used to establish 
the condition of award dollar amount of $721,832.00 excluded sales and use tax, see attached 
quote. In accordance with WAC 458-20-171 Goodfellow Bros and The Bag Lady agreed to adjust 
the individual unit prices to include applicable Sales Tax or Use Tax. As this was negotiated after 
bid day, but before subcontract execution, it resulted in The Bag Lady’s contract exceeding the 


CHANGE ORDER #4
2/10/2022


Justification Attachment 1
Page 3 of 21







 


Goodfellow Bros.  


P.O. Box 1419, Maple Valley, WA 98038 


22035 SE Wax Rd., Ste. 14, Maple Valley, WA 98038 


P.O. Box 598, Wenatchee, WA 98807 


Phone 425.432.2202  |  Fax 425.432.1555 


CL# GOODFBL825PH  |  Equal Opportunity Employer 


 


GOODFELLOWBROS.COM 


 


Condition of Award dollar amount. See attached subcontract agreement. Goodfellow Bros LLC 
proposes the sales tax and use tax payments be substituted for the deleted work. 
 
Furthermore, The Bag Lady has reviewed the VECP Proposal and has confirmed their 
concurrence, see attached email. 
 


Please feel free to reach out to me if you need anymore information regarding this proposal. 
 
Thank you, 
 


Mike Jacobs 
 


Mike Jacobs 
Estimator 
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Contact: Rena Bellika 360.606.5616
Email: MyBellaTerra@gmail.com - Website 1BellaTerra.com


DBE D2F0023991  WBE W2F0023991
UBI: 603-490-510  - Contractor License # BELLATL846MM


FEIN: 36-4807606   OR LCB# 9587


Galena Flood Repair - Plantings
ITEM # JOB-SITE SPECIFICATION FOR BID PRICE: UNIT QTY Price Estimate


89 TEMPORARY SEEDING ACRE 6 $3,920.40 $23,522.40
92 Acer Macrophyllum (Big Leaf Maple) 2 gal EACH 411 $12.38 $5,086.25
93 PSIPE - Aluns Rubra Red Alder 2 gal EACH 620 $11.81 $7,323.87
94 PSIPE - Amelanchier Alnifolia Serviceberry 2 gallon EACH 278 $22.00 $6,116.26
95 PSIPE - FRANGULA PURSHIANA (CASCARA), 2GAL EACH 246 $11.81 $2,906.00
96 PSIPE - POPULUS BALSAMIFERA RICHOCARPA (BLACK COTTONWOOD), 2 GAL EACH 213 $11.81 $2,516.19
97 PSIPE - PSEUDOTSUGA MENZIESII (DOUGLAS-FIR), 2 GAL EACH 1258 $11.81 $14,860.25
98 PSIPE - SALIX LASIANDRA (PACIFIC WILLOW)  2GAL EACH 15 $11.82 $177.31
99 PSIPE - TAXUS BREVIFOLIA (PACIFIC YEW}, 2 GAL EACH 2 $28.19 $56.37


100 PSIPE - THUJA PLICATA (WESTERN RED CEDAR), 2 GAL EACH 1171 $11.81 $13,832.56
101 PSIPE - TSUGA HETEROPHYLLA (WESTERN HEMLOCK}, 2 GAL EACH 454 $12.38 $5,618.37
102 PSIPE - ACER CIRCINATUM (VINE MAPLE), PLUG EACH 5038 $4.16 $20,970.80
103 PSIPE - GAULTHERIA SHALLON (SALAL), PLUG EACH 764 $3.94 $3,008.37
104 PSIPE - OEMLARIA CERASIFORMUS (INDIAN PLUM), PLUG EACH 3166 $3.94 $12,466.25
105 PSIPE - RISES BRACTEOSUM (STINK CURRANT), PLUG EACH 2328 $4.50 $10,476.12
106 PSIPE - RUBUS PARVIFLORUS (THIMBLEBERRY), PLUG EACH 9596 $3.83 $36,704.82
107 PSIPE - RUBUS SPECTABILIS (SALMONBERRY), PLUG EACH 7548 $3.83 $28,871.22
108 PSIPE - RUBUS URSINUS (CALIFORNIA BLACKBERRY), PLUG EACH 255 $3.83 $975.50
109 PSIPE - SAMBUCUS RACEMOSA (RED ELDERBERRY}, PLUG EACH 6830 $3.94 $26,893.25
110 PSIPE - VACCINIUM ALASKENSE (ALASKA BLUEBERRY), PLUG EACH 51 $12.38 $631.25
111 PSIPE - VACCINIUM PARVIFOLIUM (RED HUCKLEBERRY), PLUG EACH 305 $3.83 $1,166.75
112 PSIPE - ACER CIRCINATUM (VINE MAPLE), 2 GAL EACH 740 $12.38 $9,157.62
113 PSIPE - CORNUS SERICEA (REDOSIER DOGWOOD), 2 GA EACH 352 $11.81 $4,158.12
114 PSIPE - MALUS FUSCA (OREGON CRAB APPLE), 2 GAL EACH 135 $12.38 $1,670.75
115 PSIPE - OEMLARIA CERASIFORMUS (INDIAN PLUM), 2 GAL EACH 388 $11.81 $4,583.37
116 PSIPE - RISES BRACTEOSUM (STINK CURRANT), 2 GAL EACH 130 $11.81 $1,535.75
117 PSIPE - RUBUS PARVIFLORUS (THIMBLEBERRY), 2 GAL EACH 857 $11.81 $10,123.44
118 PSIPE - RUBUS SPECTABILIS (SALMONBERRY), 2 GAL EACH 971 $11.81 $11,470.06
119 PSIPE - RUBUS URSINUS (CALIFORNIA BLACKBERRY), 2 GAL EACH 31 $11.82 $366.31
120 PSIPE - SAMBUCUS RACEMOSA (RED ELDERBERRY}, 2 GAL EACH 527 $11.81 $6,225.31
121 PSIPE - VACCINIUM PARVIFOLIUM (RED HUCKLEBERRY), 2 GAL EACH 54 $11.81 $638.00
122 PSIPE - CORNUS SERICEA (REDOSIER DOGWOOD), LIVE STAKE EACH 6816 $1.53 $10,428.60
123 PSIPE - SALIX LASIANDRA (PACIFIC WILLOW), 6552 LIVE STAKE EACH 635 $2.04 $1,295.56
124 PSIPE - ATHYRIUM FILIX-FEMINA (COMMON LADY FERN), 1 GAL EACH 24 $8.44 $202.62
125 PSIPE - POLYSTICHUM MUNITUM (SWORD 6552 FERN), PLUG EACH 2755 $8.44 $23,245.44
126 PSIPE - POLYSTICHUM MUNITUM (SWORD 6552 FERN), 2GAL EACH 78 $12.38 $965.37
133 Chamerion angustifolium (FIREWEED SEEDING), per square yard SY 1900 3.23 $6,137.00


Clarifications and exclusions on page 2 


Total $316,383.48
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High Volume water source by Prime Contractor with refills on demand.  No longer than 30 wait time which includes Bella Terra truck fill up 
w/ water. 
This quote is based upon our standard insurance policy.  Anything over/beyond will incur additional charges.
We carry $2,000,000 general aggregate, $1,000,000 personal and commercial general liability insurance.
This quote does not include taxes, permits, or bid bonds. 
This quote was completed based upon the quantities and volumes specified in the bid documents.  Any supplies required
in excess of these amounts will incur additional charges.
Quote does not include any ground preparation, pre-watering or post watering.  
This quote do not include pre planting compost or soils listed on the plan.  
Transition lines between planting areas need to be staked out.
These prices reflect prevailing wage rates.
All soils shall be 3" deeper than the root system of the plants listed.  If rocky condition additional time for planting will be T&M basis
1 Hydroseeder Mob fee included.  Additional MOB fee is $950.00 each time
These plants will be contract grown.  Deposits may be required.  Plug plants will require spring planting. 
No plant maintenance after planting
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 1 of 2 
Subcontract 1-1-16 


SUBCONTRACT AGREEMENT 
 
 


This Subcontract Agreement (the “Subcontract”) is made this 26th day of February, 2021 and 


entered into between CONTRACTOR and SUBCONTRACTOR.  


 


Contractor: GOODFELLOW BROS. LLC 


 PO Box 1419 


 Maple Valley, WA 98038 


 Telephone: 425-532-2202 


  
 


- and - 
  
Subcontractor: BELLA TERRA, LLC 


 1342 DIKE ROAD 


 WOODLAND, WA 98674 


 Telephone: 360-606-5616 


 


CONTRACTOR, for the full, complete, and faithful performance of this Subcontract, agrees to pay 


SUBCONTRACTOR the Subcontract Amount as shown on Exhibit “A” attached hereto, in 


accordance with the provisions of the Subcontract Documents. 


 


SUBCONTRACTOR shall furnish and perform all work as described herein for the construction of: 


   


Index-Galena Road Flood Repair, GOODFELLOW Job # 202758-, (hereinafter referred to as the 


“Project”),  


 


located at Index, Washington, for Snohomish County Public Works (hereinafter called “Owner”) in 


accordance with the contract dated the TBD between Owner and Goodfellow Bros. LLC, and the 


general and special conditions of that contract, and in accordance with the drawings / specifications 


prepared by and dated as shown in Exhibit “C” attached and addendum(s) 1-6, and in accordance with 


all terms and conditions of contract, including general and special conditions of contract, contained in 


any contract between Contractor and any upper-tier contractor, for work on the subject Project, all of 


which documents in their entirety are hereinafter referred to as the "Main Contract," and have been 


and remain available to Subcontractor. 


 


Subcontractor agrees to be bound by the Subcontract General Conditions attached, by all laws, 


government regulations and orders, and by all terms and conditions of the Main Contract, to the extent 


of the Work herein subcontracted, which provisions are hereby incorporated by reference, and all of 


the terms and conditions of this Subcontract. 


 


Payment and Performance Bond  (is not) required for this Subcontract.      


  


DocuSign Envelope ID: 19092D05-F67D-4102-A656-E7A2E18929C9
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Subcontract # 202758-04 


2 of 2 
Subcontract 1-1-16 


The Subcontract Documents include the Exhibits listed below, if checked. 


   Exhibit A: Scope of Work – Schedule of Subcontract Values 


   Exhibit B: Special Provisions 


   Exhibit C: Index of Drawings / Specifications (cover sheets only for reference purposes) 


   Exhibit D: Insurance Requirements 


   Exhibit E: State Specific Addendum 


   Exhibit F: Safety Requirements 


   Exhibit G: EEO / Unlawful Harassment 
   Exhibit H: Project Schedule 


   Exhibit I:  Main Contract and Flowdowns  


  


 


 


This Subcontract, the Subcontract General Conditions attached, and the Main Contract incorporated 


by reference herein, constitute the whole agreement between Contractor and Subcontractor which are 


incorporated into this Subcontract as if fully set forth herein.  There are no terms, obligations, 


covenants, or conditions other than those contained or incorporated by reference herein.  No 


modification or amendment of this Subcontract and the Subcontract General Conditions attached shall 


be valid and effective unless evidenced by an agreement in writing signed by Goodfellow Bros. LLC. 


 


The Work of the Subcontractor shall include and the Subcontractor shall provide (at its sole cost and 


expense) all labor, materials, equipment, supervision, plant, utilities, power, technical, professional 


services and taxes, and shall perform all operations necessary and required to construct and 


complete the Work in strict accordance with the Contract Documents. 


 


IN WITNESS WHEREOF, Contractor and Subcontractor have executed this Subcontract Agreement. 


 


CONTRACTOR SUBCONTRACTOR 


GOODFELLOW BROS. LLC BELLA TERRA, LLC 


 


By:        By:        


 


Print Name:       Print Name:       


 


Its:        Its:        


(Authorized Representative) (Authorized Representative) 
 


Dated:       Dated:       


 


 GOODFBL825PH   BELLATL846MM  
 Washington Contractor's Registration/License Number Washington Contractor's Registration/License Number 


 


 91-0236810   36-4807606  
       Federal Tax I.D. Number  Federal Tax I.D. Number 
 


 604 303 536   603 490 510  
 Washington State UBI Number Washington State UBI Number


DocuSign Envelope ID: 19092D05-F67D-4102-A656-E7A2E18929C9


Rena Bellika


3/4/2021


Managing Member


3/5/2021


Amanda Brucato


Director of Contracting 
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Subcontract # 202758-04 


 1 of 2 
Exhibit A:  1-1-16 


EXHIBIT “A” 


SCHEDULE OF SUBCONTRACT VALUES 


 


Index-Galena Road Flood Repair 


 


BELLA TERRA, LLC 


 


Item Description Quantity UM Unit Price Extended 


Price 


1 Bid Item #89: Temporary Seeding    6 AC $3,920.40 $23,522.40 


2 
Bid Item #92: PSPIPE - Acer Macrophyllum 


(Big Leaf Maple), 2 Gal 
 411 EA $12.38 $5,088.18 


3 
Bid Item #93: PSIPE - Alnus Rubra (Red 


Alder), 2 Gal  
 620 EA $11.81 $7,322.20 


4 
Bid Item #94: PSIPE - Amelanchier Alnifolia 


(Serviceberry) , 2 Gal 
 278 EA $22.00 $6,116.00 


5 
Bid Item #95: PSIPE - Frangula Purshiana 


(Cascara), 2 Gal  
 246 EA $11.81 $2,905.26 


6 
Bid Item #96: PSIPE - Populus Balsamifera 


SSP Trichocarpa (Black Cottonwood), 2 Gal 
 213 EA $11.81 $2,515.53 


7 
Bid Item #97: PSIPW - Pseudotsuga 


Menziesii (Douglas Fir), 2 Gal 
1,258 EA $11.81 $14,856.98 


8 
Bid Item #98: PSIPE -Salix Lasiandra 


(Pacific Willow), 2 Gal  
  15 EA $11.82 $ 177.30 


9 
Bid Item #99: PSIPE - Taxus Brevifolia 


(Pacific Yew), 2 Gal  
  2 EA $28.19 $  56.38 


10 
Bid Item #100: PSIPE - Thuja Plicata 


(Western Red Cedar), 2 Gal 
1,171 EA $11.81 $13,829.51 


11 
Bid Item #101: PSIPE - Tsuga Heterophylla 


(Western Hemlock), 2 Gal 
 454 EA $12.38 $5,620.52 


12 
Bid Item #102: PSIPE - Acer Circinatum 


(Vine Maple), Plug 
5,038 EA $4.16 $20,958.08 


13 
Bid Item #103: PSIPE - Gaultheria Shallon 


(Salal), Plug  
 764 EA $3.94 $3,010.16 


14 
Bid Item #104: PSIPE - Cemlaria 


Cerasiformus (Indian Plum), Plug 
3,166 EA $3.94 $12,474.04 


15 
Bid Item #105: PSIPE - Ribes Bracteosum 


(Stink Currant), Plug 
2,328 EA $4.50 $10,476.00 


16 
Bid Item #106: PSIPE - Rubus Parviflorus 


(Thimbleberry), Plug 
9,596 EA $3.83 $36,752.68 


17 
Bid Item #107: PSIPE - Rubus Spectabilis 


(Salmonberry), Plug 
7,548 EA $3.83 $28,908.84 


18 
Bid Item #108: PSIPE - Rubus Ursinus 


(California Blackberry), Plug 
 255 EA $3.83 $ 976.65 


19 
Bid Item #109: PSIPE - Sambucus Racemosa 


(Red Elderberry), Plug 
6,830 EA $3.94 $26,910.20 


20 
Bid Item #110: PSIPE - Vaccinium 


Alaskense (Alaska Blueberry), Plug 
  51 EA $12.38 $ 631.38 


21 
Bid Item #111: PSIPE - Vaccinium 


Parvifolium (Red Huckleberry), Plug 
 305 EA $3.83 $1,168.15 
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22 
Bid Item #112: PSIPE - Acer Circinatum 


(Vine Maple), 2 Gal  
 740 EA $12.38 $9,161.20 


23 
Bid Item #113: PSIPE - Cornus Sericea 


(Redosier Dogwood), 2 Gal 
 352 EA $11.81 $4,157.12 


24 
Bid Item #114: PSIPE - Malus Fusca 


(Oregon Crab Apple), 2 Gal 
 135 EA $12.38 $1,671.30 


25 
Bid Item #115: PSIPE - Cemlaria 


Cerasiformus (Indian Plum), 2 Gal 
 388 EA $11.81 $4,582.28 


26 
Bid Item #116: PSIPE - Ribes Bracteosum 


(Stink Currant), 2 Gal 
 130 EA $11.81 $1,535.30 


27 
Bid Item #117: PSIPE - Rubus Parviflorus 


(Thimbleberry), 2 Gal 
 857 EA $11.81 $10,121.17 


28 
Bid Item #118: PSIPE - Rubus Spectablis 


(Salmonberry), 2 Gal 
 971 EA $11.81 $11,467.51 


29 
Bid Item #119: PSIPE - Rubus Ursinus 


(California Blackberry), 2 Gal  
  31 EA $11.82 $ 366.42 


30 
Bid Item #120: PSIPE - Sambucus Racemosa 


(Red Elderberry), 2 Gal 
 527 EA $11.81 $6,223.87 


31 
Bid Item #121: PSIPE - Vaccinium 


Parvifolium (Red Huckleberry), 2 Gal 
  54 EA $11.81 $ 637.74 


32 
Bid Item #122: PSIPE - Cornus Sericea 


(Redosier Dogwood), Live Stake 
6,816 EA $1.53 $10,428.48 


33 
Bid Item #123: PSIPE - Salix Lasiandra 


(Pacific Willow), Live Stake 
 635 EA $2.04 $1,295.40 


34 
Bid Item #124: PSIPE - Athyrium Filix-


Femina (Common Lady Fern), 1 Gal 
  24 EA $8.44 $ 202.56 


35 
Bid Item #125: PSIPE - Polystichum 


Munitum (Sword Fern), Plug 
2,755 EA $8.44 $23,252.20 


36 
Bid Item #126: PSIPE - Polystichum 


Munitum (Sword Fern), 2 Gal 
  78 EA $12.38 $ 965.64 


37 Bid Item #133: Fireweed Seeding  1,900 SY $3.23 $6,137.00 


38 Materials Tax   LS  $12,097.91 


 Retention:  5% 


 


 ESTIMATED SUBCONTRACT AMOUNT  $328,579.54 


 PRICE INCLUDES ALL APPLICABLE TAX 


 


 INITIALED AND DATED: 


 Contractor:    


 Subcontractor:    


DocuSign Envelope ID: 19092D05-F67D-4102-A656-E7A2E18929C9


3/4/2021


3/5/2021
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Date:  August 5, 2021


To Mike Jacobs MikeJ@GoodfellowBros.com
Estimator/Project Manager, Goodfellow Bros.


From Rena Bellika Rena@1BellaTerra.com
Managing Member, Bella Terra, LLC


Re: Index-Galena Road Flood Repair
Snohomish County Public Works
Goodfellow Job #202758
Access Road 5-Deletion


Bella Terra, LLC has been made aware of the changes to this project’s scope related to
the deletion of construction access road 5 and the resulting impact this change has upon
Bella Terra’s portion of the project.  We do not take exception to this change and are
agreeable to proceeding at the existing contractual unit amounts.  While the
corresponding adjustments decrease the total quantity of many items being supplied by
Bella Terra, no line items have been completely removed. We also understand that
since Bella Terra is a Condition of Award subcontractor related to the Disadvantaged
Business Enterprise (DBE) utilization goals for this project that there may be additional
documentation requirements and would be happy to facilitate their completion if
necessary.


Sincerely,


Rena Bellika
Managing Member
Rena@1BellaTerra.com


Cc: Heather Hooper Bids@1BellaTerra.com
Dennis Diteman DennisD@GoodfellowBros.com
Ron Jordan RonJ@GoodfellowBros.com


Phone: 360-225-1125 Web: www.1BellaTerra.com Licenses: WA# BELLATL846MM  OR# 9587
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Goodfellow Bros.  


P.O. Box 1419, Maple Valley, WA 98038 


22035 SE Wax Rd., Ste. 14, Maple Valley, WA 98038 


P.O. Box 598, Wenatchee, WA 98807 


Phone 425.432.2202  |  Fax 425.432.1555 


CL# GOODFBL825PH  |  Equal Opportunity Employer 


 


GOODFELLOWBROS.COM 


 


 
July 29, 2021 
 
Rena Bellika 
Bella Terra LLC 
1342 Dike Road 
Woodland, WA 98674 
 
RE: Index-Galena Road Flood Repair – Proposal of Deleted Work 
 
Dear Ms. Bellika, 
 
Goodfellow Bros LLC (GBI) has proposed a Value Engineering Change Proposal (VECP) to Snohomish 
County which deletes Temporary Access Road AC5. This proposal will result in a reduction in quantity 
of your scope of work, a summary of the deleted items is attached to this letter. The total value of the 
deleted items is $9,285.81. 
 
As you are aware, Bella Terra LLC is a Condition of Award Subcontractor on this project, and with that a 
substitution must be made to replace the deleted scope of work. GBI has proposed to Snohomish 
County that the contract item for Washington State Material Use Tax, one Lump Sum payment of 
$12,097.91, be used as the substitution. As the contract item for Material Use Tax was negotiated after 
award it was not included in the Condition of Award dollar amount. With these proposed changes Bella 
Terra LLC’s adjusted contract amount will exceed the Condition of Award amount by $2,910.25. 
 
If this change is acceptable to Bella Terra LLC, please respond in writing with your concurrence. 
 
Thank you, 
 


Mike Jacobs 
 


Mike Jacobs 
Estimator 
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Item Description Quantity Unit


Bella Terra 


Unit


Bella Terra 


Total


92 PSIPE Big Leaf Maple 2 Gal -10 EA 12.38$            (123.80)$        


93 PSIPE Red Alder 2 Gal -21 EA 11.81$            (248.01)$        


94 PSIPE Serviceberry 2 Gal -8 EA 22.00$            (176.00)$        


95 PSIPE Cascara 2 Gal -8 EA 11.81$            (94.48)$          


96 PSIPE Black Cottonwood 2 Gal -4 EA 11.81$            (47.24)$          


97 PSIPE Douglas Fir 2 Gal -31 EA 11.81$            (366.11)$        


100 PSIPE Western Red Cedar 2 Gal -31 EA 11.81$            (366.11)$        


101 PSIPE Western Hemlock 2 Gal -10 EA 12.38$            (123.80)$        


102 PSIPE Vine Maple Plug -130 EA 4.16$              (540.80)$        


104 PSIPE Indian Plum Plug -65 EA 3.94$              (256.10)$        


105 PSIPE Stink Currant Plug -65 EA 4.50$              (292.50)$        


106 PSIPE Thimbleberry Plug -195 EA 3.83$              (746.85)$        


107 PSIPE Salmonberry Plug -260 EA 3.83$              (995.80)$        


109 PSIPE Red Elderberry Plug -195 EA 3.94$              (768.30)$        


112 PSIPE Vine Maple 2 Gal -21 EA 12.38$            (259.98)$        


113 PSIPE Redosier Dogwood 2 Gal -1 EA 11.81$            (11.81)$          


114 PSIPE Oregon Crab Apple 2 Gal -2 EA 12.38$            (24.76)$          


115 PSIPE Indian Plum 2 Gal -13 EA 11.81$            (153.53)$        


116 PSIPE Stink Currant 2 Gal -2 EA 11.81$            (23.62)$          


117 PSIPE Thimbleberry 2 Gal -13 EA 11.81$            (153.53)$        


118 PSIPE Salmonberry 2 Gal -21 EA 11.81$            (248.01)$        


120 PSIPE Red Elderberry 2 Gal -10 EA 11.81$            (118.10)$        


121 PSIPE Red Huckleberry 2 Gal -1 EA 11.81$            (11.81)$          


122 PSIPE Redosier Dogwood Live Stake -260 EA 1.53$              (397.80)$        


125 PSIPE Sword Fern Plug -130 EA 8.44$              (1,097.20)$     


126 PSIPE Sword Fern 2 Gal -2 EA 12.38$            (24.76)$          


133 Fireweed Seeding -500 SY 3.23$              (1,615.00)$     


(9,285.81)$     
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 1 of 2 
Work Authorization 20180320 


WORK AUTHORIZATION 


 
To furnish and perform all work as described herein for the construction of: 


Index-Galena Road Flood Repair, Contractor Job # 202758-(hereinafter referred to as the “Project”), 


located at Index, Washington, for SNOHOMISH COUNTY PUBLIC WORKS (hereinafter called 


“Owner”) in accordance with the contract dated the  day of  between Owner and GOODFELLOW 


BROS. LLC, and the general and special conditions of that contract, and in accordance with the 


drawings / specifications prepared by and dated as shown in Exhibit “C” attached and addendum(s), 


and in accordance with all terms and conditions of contract, including general and special conditions 


of contract, contained in any contract between Contractor and any upper-tier contractor, for work on 


the subject Project, all of which documents in their entirety are hereinafter referred to as the "Main 


Contract," and have been and remain available to Subcontractor. 


This Work Authorization supplements and amends the Master Subcontract Agreement between 


GOODFELLOW BROS. LLC  (“Contractor”) and THE BAG LADY, INC (“Subcontractor”), dated 


the 18th day of May, 2015, with respect to the above referenced Project. 


 


This Work Authorization between Contractor and Subcontractor modifies and supplements the 


provisions contained in the Master Subcontract Agreement and all other Subcontract Documents (as 


identified in the Master Subcontract Agreement) incorporated therein by reference with respect to 


the Project identified above. The terms and conditions set forth in the Master Subcontract 


Agreement are incorporated into this Work Authorization as if set forth herein.  Terms that are 


defined in the Master Subcontract Agreement shall have the same meaning in this Work 


Authorization.  In the event of any conflict, inconsistency or ambiguity between the terms and 


provisions of this Work Authorization and any other contract document, this Work Authorization 


shall control. 


Subcontractor shall perform the Scope of Work in connection with the Project: 


See Exhibit A. 


For the full, complete and faithful performance of the Scope of Work and all the terms and conditions 


of this Work Authorization, Subcontractor shall be paid the Subcontract Amount as shown on 


Exhibit “A” attached hereto, in accordance with the provisions of the Master Subcontract Agreement. 


Payment and Performance Bond (is not) required for this Subcontract.      


The Subcontract Documents include the Exhibits listed below, if checked. 
   Exhibit A: Scope of Work – Schedule of Subcontract Values 


   Exhibit B: Special Provisions 


   Exhibit C:  Index of Drawings / Specifications (cover sheets only for reference purposes) 


   Exhibit D: Insurance Requirements (Included in Master Subcontract) 


   Exhibit E: State Specific Addendum (Included in Master Subcontract) 


   Exhibit F: Safety Requirements (Included in Master Subcontract) 


   Exhibit G: EEO / Unlawful Harassment (Included in Master Subcontract) 


   Exhibit H: Project Schedule 


   Exhibit I: Main Contract and Flowdowns 


DocuSign Envelope ID: F6EA16C3-3A2F-4FAC-A901-81DE0D873F14
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Work Authorization # 202758-10 


 2 of 2 
WA Exhibit B – Special Provisions 2020 0831 


Before commencing work on the Project, Subcontractor shall furnish Contractor with certificates of 


insurance for the Project in accordance with the terms of the Subcontract Documents.  


 
 


IN WITNESS WHEREOF, Contractor and Subcontractor have executed this Work Authorization. 


 


 


CONTRACTOR SUBCONTRACTOR 


GOODFELLOW BROS. LLC THE BAG LADY, INC 


 
By:         By:        


 


Print Name:        Print Name:       


 


Its:         Its:        


(Authorized Representative)   (Authorized Representative) 
 


Dated:        Dated:       


 


DocuSign Envelope ID: F6EA16C3-3A2F-4FAC-A901-81DE0D873F14


project manager


Morris Malone


3/8/2021


Director of Contracting 


3/9/2021


Amanda Brucato
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Work Authorization # 202758-10 


 1 of 1 
Work Authorization Exhibit A Schedule of Subcontract Values:  20180320 


EXHIBIT “A” 


SCHEDULE OF SUBCONTRACT VALUES 


 


Index-Galena Road Flood Repair 


THE BAG LADY, INC 


 


Item Description Quantity UM Unit Price Extended 


Price 


1 Bid Item #1: Mobilization   LS  $2,750.00 


2 Bid item #84: Plastic Covering  28,160 SY $2.35 $66,176.00 


3 Bid Item #85: Check Dam   420 LF $4.46 $1,873.20 


4 Bid Item #87: Compost Sock  24,519 LF $8.48 $207,921.12 


5 Bid Item #130: High Visibility Fence  8,800 LF $2.48 $21,824.00 


6 Bid Item #131: High Visibility Silt Fence  13,400 LF $4.65 $62,310.00 


7 Bid Item #132: Biodegradable Erosion 


Control Blanket  


78,000 SY $4.88 $380,640.00 


 Retention:  5% 


 


 ESTIMATED SUBCONTRACT AMOUNT  $743,494.32 


 PRICE INCLUDES ALL APPLICABLE TAX 


 


 INITIALED AND DATED: 


 Contractor:    


  Subcontractor:   


DocuSign Envelope ID: F6EA16C3-3A2F-4FAC-A901-81DE0D873F14


3/8/2021


3/9/2021
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1


Mike Jacobs


From: morris malone <tblmorris@gmail.com>


Sent: Friday, July 30, 2021 7:49 AM


To: Mike Jacobs


Cc: Dennis Diteman; Ron Jordan


Subject: Re: Index-Galena - Access Road 5 Delete


We are good with that, no problem on our end.  


 


On Thu, Jul 29, 2021 at 3:55 PM Mike Jacobs <mikej@goodfellowbros.com> wrote: 


Hi Morris, 


  


We are working with Snohomish County on deleting Access Road AC5. It is a win-win for the project as a 


whole for a few reasons, but it gets a little complicated with your scope of work as you are a Condition of 


Award DBE subcontractor. 


  


I’ve attached a letter explaining what will be deleted, and how we propose to substitute it (WSST payment). In 


short AC5 and all associated TESC will be deleted with the exception of some silt fence on the downhill sides, 


I’ve attached a couple sketches as well. 


  


If this is acceptable please confirm in writing. Feel free to call with any questions. 


  


Thanks! 


  


Mike Jacobs 
Estimator / Project Manager 
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Celebrating a Century of Service as the Contractor of Choice 


Goodfellow Bros.  


135 N. Wenatchee Ave. 


Wenatchee, WA 98801 


O 509.662.7111  |  M 509.679.0035  |  F 509.662.2621 


www.goodfellowbros.com 


Equal Opportunity Employer 


  


  


 


Disclaimer 


The information contained in this communication from the sender is confidential. It is intended solely for use by the recipient and 
others authorized to receive it. If you are not the recipient, you are hereby notified that any disclosure, copying, distribution or 
taking action in relation of the contents of this information is strictly prohibited and may be unlawful. 
 
This email has been scanned for viruses and malware, and may have been automatically archived by Mimecast Ltd, an innovator 
in Software as a Service (SaaS) for business. Providing a safer and more useful place for your human generated data. 
Specializing in; Security, archiving and compliance. To find out more Click Here. 


--  


Morris Malone 


The Bag Lady inc 


Project Manager 


cell 253 365 9819 


office 253 435 9150 
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Goodfellow Bros.  


P.O. Box 1419, Maple Valley, WA 98038 


22035 SE Wax Rd., Ste. 14, Maple Valley, WA 98038 


P.O. Box 598, Wenatchee, WA 98807 


Phone 425.432.2202  |  Fax 425.432.1555 


CL# GOODFBL825PH  |  Equal Opportunity Employer 


 


GOODFELLOWBROS.COM 


 


July 29, 2021 


 


Morris Malone 


The Bag Lady Inc. 


11124 Valley Ave East 


Puyallup, WA 98372 


 


RE: Index-Galena Road Flood Repair – Proposal of Deleted Work 


 


Dear Mr. Malone, 


 


Goodfellow Bros LLC (GBI) has proposed a Value Engineering Change Proposal (VECP) to Snohomish 


County which deletes Temporary Access Road AC5. This proposal will result in a reduction in quantity 


of your scope of work, a summary of the deleted items is attached to this letter. The total value of the 


deleted items is $17,909.68. 


 


As you are aware, The Bag Lady Inc. is a Condition of Award Subcontractor on this project, and with 


that a substitution must be made to replace the deleted scope of work. GBI has proposed to 


Snohomish County that the contract payment for Washington State Sales Tax, a total of $21,662.32 


which was spread across the applicable bid items, be used as the substitution. As payment for 


Washington State Sales Tax was negotiated after award it was not included in the Condition of Award 


dollar amount. With these proposed changes The Bag Lady Inc.’s adjusted contract amount will exceed 


the Condition of Award amount by $3,752.64. 


 


If this change is acceptable to The Bag Lady Inc, please respond in writing with your concurrence. 


 


Thank you, 
 


Mike Jacobs 
 


Mike Jacobs 


Estimator 
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Item Description Quantity Unit Bag Lady Unit


Bag Lady 


Total


87 Compost Sock -800 LF 8.48$              (6,784.00)$     


130 High Visibility Fence -350 LF 2.48$              (868.00)$        


131 High Visibility Silt Fence -64 LF 4.65$              (297.60)$        


132 Erosion Control Blanket -2041 SY 4.88$              (9,960.08)$     


(17,909.68)$   
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ORIGINAL CONTRACT 
AMOUNT 


CURRENT CONTRACT 
AMOUNT 


ESTIMATED NET CHANGE 
THIS ORDER 


ESTIMATED CONTRACT 
TOTAL AFTER CHANGE 


$18,105,074.00 $18,233,827.21 -$63,410.50 $18,170,416.71 


OTHER APPROVAL RECOMMENDED OTHER APPROVAL RECOMMENDED 


SIGNATURE / REPRESENTING DATE SIGNATURE / REPRESENTING DATE 
APPROVAL RECOMMENDED APPROVED 


CONSTRUCTION MANAGER DATE ENGINEERING SERVICES DIRECTOR DATE 
<$100,000 


SNOHOMISH 
COUNTY 
DEPARTMENT  
OF PUBLIC 
WORKS 


CHANGE ORDER 


CHANGE ORDER 
NUMBER 


4 
2/10/2022 


Page 1 of 7 


☐ORDERED BY ENGINEER UNDER SECTION 1-04.4 OF THE
 STANDARD SPECIFICATIONS. 
☒CHANGE PROPOSED BY CONTRACTOR.


PROJECT IDENTIFICATION 
PROJECT NAME: Index-Galena Road Flood Repair, 


MP 6.4-6.9 
PROJECT NUMBER: RC 1532, RC 1774, RR6322, ER-0701(063) 


CONTRACTOR ENDORSEMENT: 
CONTRACTOR: Goodfellow Bros., LLC 


SIGNATURE DATE ADDRESS: PO Box 598 
Wenatchee, WA 98807 


PRINT NAME TITLE 


All work, materials, and measurements to be in accordance with the provisions of the Standard Specifications and 
Special Provisions for the type of construction involved. 


In consideration of Standard Specifications Section 1-04.4, make the following revisions to the Contract: 


Description of Work 
This change order deletes Bid Item No. 24, Temporary Work Access – AC5 as a Value Engineering Change Proposal 
(VECP).   Deleting this bid item of work has an associated reduction in access road restoration items and temporary 
erosion control items associated with this VECP. The total savings from this deleted work is $126,821.


Per Section 1-04.4(2) Value Engineering Change Proposal (VECP) the Contractor’s share in this deletion shall be at 
50% of the Total Contract Savings, or $63,410.50. 


As part of this change order, Condition of Award (COA) amounts to two DBE Subcontractors are affected.  This 
Change Order compensates for the reduction in the COA amounts by substituting an equivalent amount of money to 
the DBE Subcontractors COA made available when subcontracts for Bella Terra and The Bag Lady were increased 
after bid.  The net effect to the COA is zero dollars.  See page two of this change order for a summary of the changes 
and the change order estimate for the itemized list and accounting of adjusted items. 


Measurement and Payment 
Payment for the Contractor’s share of this VECP will be under the new lump sum item: 


New Bid Item #177 - “CO 4 Contractor Incentive Delete AC5 VECP” at $63,410.50 lump sum, all to Group 1. 


Revise existing bid items and quantities in Group 1 as follows: 







 


  
 


 
SNOHOMISH 
COUNTY 
DEPARTMENT      
OF PUBLIC 
WORKS 
 


CHANGE ORDER 


CHANGE ORDER 
NUMBER 


         4 
2/10/2022 


Page 2 of 7 


 
 Decrease quantity in Bid Item #16, LWD – Class 1:  2 EACH 
 Decrease quantity in Bid Item #24, Temporary Work Access – AC5: 1.00 L.S. 
 Decrease quantity in Bid Item #87, Compost Sock:  440 L.F. 
 Decrease quantity in Bid Item #102, PSIPE Vine Maple Plug:  230 EACH 
 Decrease quantity in Bid Item #104, PSIPE Indian Plum Plug:  115 EACH 
 Decrease quantity in Bid Item #105, PSIPE Stink Currant Plug:  115 EACH 
 Decrease quantity in Bid Item #106, PSIPE Thimbleberry Plug:  346 EACH 
 Decrease quantity in Bid Item #107, PSIPE Salmonberry Plug:  461 EACH 
 Decrease quantity in Bid Item #109, PSIPE Red Elderberry Plug:  346 EACH 
 Decrease quantity in Bid Item #122, PSIPE Redosier Dogwood Live Stake:  461 EACH 
 Decrease quantity in Bid Item #125, PSIPE Sword Fern Plug:  230 EACH 
 Decrease quantity in Bid Item #130, High Visibility Fence:  95 L.F. 
 Decrease quantity in Bid Item #131, High Visibility Silt Fence:  75 L.F. 
 Decrease quantity in Bid Item #132, Biodegradable Erosion Control Blanket:  830 S.Y. 


 
Condition of Award 
The original COA commitment on this contract is $1,920,377.93. This Change Order reallocates the COA 
Commitment for the affected DBE subcontractors, as shown below, by applying an equivalent amount made 
available from increased subcontracts to Bella Terra and The Bag Lady that were revised after bid.  The original 
commitment amount of $1,920,377.93 is not changed by this change order. 


 
 
Contract Time 
This change order has no effect on the Contract Time. 
 


Name of DBE and 
Certificate Number


Project Role / 
Description of Work


Original Dollar 
Value Applied 
Towards Goal


Revised 
Subcontract 


Subcontract 
Increase


CO #4 VECP 
Item 


Reduction


Available 
Transfer from 
Subcontract 


Increase


Current Dollar 
Value Applied 
towards Goal


Available 
Balance from 
Subcontract 


Increase after 
CO#4


Bella Terra LLC 
D2F0023991


Subcontractor/ 
Landscaping


$316,383.48 $328,579.54 $12,196.06 ($9,027.98) $9,027.98 $316,383.48 $3,168.08 


The Bag Lady, Inc. 
D2F0016394


Subcontractor/ Erosion 
Control


$721,832.00 $743,494.32 $21,662.32 ($4,452.50) $4,452.50 $721,832.00 $17,209.82 


Perez Rebar, LLC 
D5F0026386


Subcontractor / Rebar 
Installer


$557,762.45 No Change No Change No Change No Change $557,762.45 


Dirt and Aggregate 
Interchange, Inc 


D4M0000781


Subcontractor / 
Guardrail Installer


$324,400.00 No Change No Change No Change No Change $324,400.00 


Subcontractor DBE 
Total


$1,920,377.93 $1,954,236.31 ($13,480.48)


Project DBE Total $1,920,377.93 


$20,377.90 $33,858.38 $1,920,377.93 


$1,920,377.93 


$13,480.48 
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Last Saved by: USJD675370  on: Dec 10, 2020 5:24 PM


WSP USA Inc.


Suite 300


Federal Way, WA 98003-2600


TEL: (206) 431-2300


FAX: (206) 431-2250


33301 9th Avenue South
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12/09/20


DELETE AC5
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Last Saved by: USPL675440  on: Dec 10, 2020 1:20 PM


WSP USA Inc.


Suite 300


Federal Way, WA 98003-2600


TEL: (206) 431-2300


FAX: (206) 431-2250


33301 9th Avenue South


12/09/20


M
IC


HAEL       S.       GISEBU
R


TST
AT


E        OF        WASHINGTON


REGISTER ED


PROFESSIONAL      ENGIN


EER24055


Delete High Vis Silt Fence


Delete High Vis Fence


Delete Biodegradable
Erosion Blanket6,406.82 sf


538.77 sf


Revised High
Vis Fence


Revised High Vis Silt Fence


CHANGE ORDER #4
2/10/2022


Page 4 of 7







S
E


E
 
S


H
E


E
T


 
T


E
0
4


M
A


T
C


H
 
L
I
N


E
 
"
I
-
L
I
N


E
"
 
S


T
A


 
2
1
+


4
0


S


E


E


 
S


H


E


E


T


 
T


E


0


6


M


A


T


C


H


 
L


I
N


E


 
"
I
-
L


I
N


E


"
 
S


T


A


 
2


5


+


9


0


L
a


s
t
 
S


a
v
e


d
 
b


y
:
 
U


S
P


L
6


7
5


4
4


0
 
 
o


n
:
 
D


e
c
 
1


0
,
 
2


0
2


0
 
1


:
2


0
 
P


M
 
 
 
 
F


i
l
e


:
 
R


:
\
U


S
F


D
W


1
0


0
\
P


r
o


j
e


c
t
\
2


0
1


4
\
A


1
4


.
0


0
7


2
\
C


A
D


D
\
D


w
g


s
\
0


5
_


T
E


0
5


.
d


w
g


C
o


p
y
r
i
g


h
t
 
©


 
W


S
P


 
U


S
A


 
I
n


c
.
 
A


l
l
 
R


i
g


h
t
s
 
R


e
s
e


r
v
e


d
.


Last Saved by: USPL675440  on: Dec 10, 2020 1:20 PM


WSP USA Inc.


Suite 300


Federal Way, WA 98003-2600


TEL: (206) 431-2300


FAX: (206) 431-2250


33301 9th Avenue South


12/09/20
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E        OF        WASHINGTON


REGISTER ED


PROFESSIONAL      ENGIN


EER24055


Revised High Vis Silt
Fence Location
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1,064.89 sf
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DATE APPROVED:


SNOHOMISH COUNTY ENGINEER


REVIEWED AND APPROVED


FOR CONSTRUCTION


DOUGLAS W. McCORMICK, PE


12/9/2020


Revised Planting
Limits


Delete Mitigation
Planting in CA AREA
Delete 2 ea LWD
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PLANT SCHEDULE


Scientific Name Common Name


Container 


Size


Planting Area 


A 


(Road 


Obliteration)


Planting Area 


B


(EP)


Planting Area 


C


(≤ 2:1 slopes)


Planting Area 


D


(≥ 2:1 slopes)


Planting Area 


E


(GRS Wall)


Planting Area 


F


(Stream 


outfalls)


Planting Area 


CA


(Construction 


Access)


Planting Area 


VF


(Veg. Filter 


Strip)


Total per 


species & 


stock size Notes


Acer macrophyllum big-leaf maple 2 gal 13 18 296 84 411 setback a minimum 30' from the road; dry to moist soil; deep roots


Alnus rubra red alder 2 gal 64 92 296 168
620


setback a minimum 25' from the road; companion plant on south side of western red 


cedars


Amelanchier alnifolia serviceberry 2 gal 26 37 148 67 278 setback a minimum 25' from the road; medium depth roots


Frangula purshiana cascara 2 gal 13 18 148 67 246 setback a minimum 25' from the road; prefers shade; deep roots


Populus balsamifera ssp 


trichocarpa
black cottonwood 2 gal 13 18 148 34


213 setback a minimum 50' from the road; wet to moist soil; deep roots


Pseudotsuga menziesii Douglas-fir 2 gal 247 462 296 253 1,258 setback a minimum 25' from the road; dry to moist soil


Salix lasiandra Pacific willow 2 gal 13 2 15 setback a minimum 25' from the road; prefers moist/wet areas


Taxus brevifolia Pacific yew 2 gal 2 2 setback a minimum 25' from the road; plant near habitat features


Thuja plicata western red cedar 2 gal 256 366 296 253
1,171


setback a minimum 25' from the road; companion plant with red alder or black 


cottonwood to the south; dry to wet soil; deep roots


Tsuga heterophylla western hemlock 2 gal 130 92 148 84 454 setback a minimum 50' from the road


Acer circinatum vine maple plug 3,883 102 1,053 5,038 don't plant above third tier on walls


Gaultheria shallon salal plug 764
764 place in shaded areas on the walls; plant in compost behind coir logs on steep slopes


Oemlaria cerasiformus Indian Plum plug 2,589 51 526 3,166 dry to moist soil; medium depth roots


Ribes bracteosum stink currant plug 1,294 508 526 2,328 moist to wet soil


Rubus parviflorus thimbleberry plug 7,508 509 1,579 9,596


Rubus spectabilis salmonberry plug 4,425 1,018 2,105 7,548 wet to moist soil; medium depth roots


Rubus ursinus California blackberry plug 255 255


Sambucus racemosa red elderberry plug 4,996 255 1,579 6,830


Vaccinium alaskense Alaska blueberry plug 51 51


Vaccinium parvifolium red huckleberry plug 305 305 plant in compost behind coir logs on steep slopes


Acer circinatum vine maple 2 gal 77 90 178 168 227 740


Cornus sericea redosier dogwood 2 gal 13 18 30 8 283 352 prefers moist/wet areas


Malus fusca Oregon crab apple 2 gal 13 18 30 17 57 135 plant in moist soils


Oemlaria cerasiformus Indian Plum 2 gal 64 92 148 84 388 dry to moist soil; medium depth roots


Ribes bracteosum stink currant 2 gal 13 18 15 10 17 57 130 moist to wet soil


Rubus parviflorus thimbleberry 2 gal 103 185 296 103 170 857


Rubus spectabilis salmonberry 2 gal 142 185 296 10 168 170 971 wet to moist soil; medium depth roots; plant in groups of 3-7 plants


Rubus ursinus California blackberry 2 gal 13 18 0 31 plant around habitat brush piles, stumps, and logs


Sambucus racemosa red elderberry 2 gal 51 74 148 84 170 527


Vaccinium parvifolium red huckleberry 2 gal 13 18 15 8 54 dry to moist soil; medium depth roots


Cornus sericea redosier dogwood live stake 3,937 509 265 2,105 6,816 See notes below; prefers moist/wet areas


Salix lasiandra Pacific willow live stake 255 380 635 See notes below; don't plant above 1st tier of wall; prefers moist/wet areas


Athyrium filix-femina common lady fern 1 gal 24 24 3' on center; wet to moist soil outside of flow path; medium depth roots


Polystichum munitum sword fern plug 1,193 509 1,053 2,755 2' on center; dry to wet soil; medium depth roots


Polystichum munitum sword fern 2 gal 13 18 30 17 78 5' on center; dry to wet soil; medium depth roots


Total 1,290 1,841 2,962 29,825 5,091 689 12,210 1,134 55,042


Chamerion angustifolium fireweed SY 1,400 500 1,900 randomly seeded in dry to moist soil, full sun


Trees (containers generally 10' on center; some areas will be 5' on center)


Shrubs (containers 5' on center from trees and other shrubs, plugs 2' on center)


Live Stakes (2' on center)


Ferns and Forbs


12/9/2020


823


411


411


1233


1644


1233


15


1644


823


9,906


4808


3051


2213
9250


7087


6484


6355


2525


52,738
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				2022-03-21T14:43:34-0700

		Dennis Diteman





				2022-03-24T07:16:44-0700

		Larmore, Brian





				2022-03-24T07:55:29-0700

		Fahning, Janice





		Text1: Dennis Diteman, Project Manager








From: Larsen, Renae L.
To: Olsen, Megan
Subject: Fwd: [EXTERNAL] Index, Change Orders 4 & 5
Date: Monday, March 7, 2022 4:13:33 PM


 


CAUTION : This email originated from outside of this organization. Please exercise caution with links and
attachments.


Get Outlook for iOS


From: Wonch, William <WonchW@wsdot.wa.gov>
Sent: Monday, March 7, 2022 4:04:49 PM
To: Larsen, Renae L. <LarsenR@wsdot.wa.gov>; Zaitoun, Ziyad <ZaitouZ@wsdot.wa.gov>; Ho, John
<HoJohn@wsdot.wa.gov>
Subject: RE: [EXTERNAL] Index, Change Orders 4 & 5
 
Renae,
 
This step was skipped in the process, please consider this email as Local Programs approval of the
change order.
 
OEO provides concurrence does not have the authority to approve change orders
 
Please send a copy of the executed change order to both HQLP and OEO.
 


William Wonch
Assistant Project Development Engineer – WSDOT
PO Box 47390 · Olympia, WA 98504
310 Maple Park Ave SE · Olympia, WA 98504-7390
<<mailto:William.Wonch@wsdot.wa.gov>>
Phone: 360.705.7379  · Cell: 360.688.6925
http://www.wsdot.wa.gov/localprograms/
 


From: Larsen, Renae L. <LarsenR@wsdot.wa.gov> 
Sent: Tuesday, February 22, 2022 10:24 AM
To: Zaitoun, Ziyad <ZaitouZ@wsdot.wa.gov>; Wonch, William <WonchW@wsdot.wa.gov>; Ho, John
<HoJohn@wsdot.wa.gov>
Subject: RE: [EXTERNAL] Index, Change Orders 4 & 5
 
Thank you.  I will let the County know.  Enjoy your day as well.
 
Renae Larsen ¦Assistant Local Programs Engineer
NWR Local Programs¦WSDOT
PO Box 330310, Seattle, WA 98133-9710



mailto:LarsenR@wsdot.wa.gov

mailto:Megan.Olsen@co.snohomish.wa.us

https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Faka.ms%2Fo0ukef&data=04%7C01%7Cmegan.olsen%40co.snohomish.wa.us%7C1162ebf999294b814f1d08da0098745f%7C6bd456aabc074218897c4d0a6a503ee2%7C1%7C0%7C637822952123902258%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000&sdata=o6BIL5uv2xTfYsz69BS%2F7hZFHvKMwq7X7XII9iHJ1fU%3D&reserved=0

mailto:wonchw@wsdot.wa.gov

https://gcc02.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.wsdot.wa.gov%2Flocalprograms%2F&data=04%7C01%7Cmegan.olsen%40co.snohomish.wa.us%7C1162ebf999294b814f1d08da0098745f%7C6bd456aabc074218897c4d0a6a503ee2%7C1%7C0%7C637822952123902258%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000&sdata=E41JWY2JeU9D3JY84qJx2NlM9%2FZGbjuSSV8vCvQ5EDU%3D&reserved=0





Email:  LarsenR@WSDOT.WA.GOV ¦Phone: 206.518.4878
 


From: Zaitoun, Ziyad <ZaitouZ@wsdot.wa.gov> 
Sent: Tuesday, February 22, 2022 10:19 AM
To: Larsen, Renae L. <LarsenR@wsdot.wa.gov>; Wonch, William <WonchW@wsdot.wa.gov>; Ho,
John <HoJohn@wsdot.wa.gov>
Subject: RE: [EXTERNAL] Index, Change Orders 4 & 5
 
Good morning Renae,
 


1. Change Order #4 addressed the Value Engineering and the impact on some of the COA DBE’s
individual bid items. The result of this change has not impacted the overall Commitment per
each DBE.


2. Change Order #5 addressed the underrun for Dirt & Aggregate from $324,400 to $319,796
 while reallocating that amount to  Bella Terra to $320,987.48.


 
You OEO’s concurrence on both change orders. Please inform the County that DMCS needs to be
updated (since September 2021).
 
Have a great day.
 
 
Ziyad A. Zaitoun
Office of Equal Opportunity


Program Specialist/ DBE Compliance


North Central & Northwest Regions-Local Agencies


Work Schedule: Tuesday-Friday 6:30am to 5:00PM


360-522-0854


 


From: Larsen, Renae L. <LarsenR@wsdot.wa.gov> 
Sent: Tuesday, February 22, 2022 9:26 AM
To: Zaitoun, Ziyad <ZaitouZ@wsdot.wa.gov>; Wonch, William <WonchW@wsdot.wa.gov>; Ho, John
<HoJohn@wsdot.wa.gov>
Subject: FW: [EXTERNAL] Index, Change Orders 4 & 5
 
Revised Change orders for concurrence.
 
Renae Larsen ¦Assistant Local Programs Engineer
NWR Local Programs¦WSDOT
PO Box 330310, Seattle, WA 98133-9710
Email:  LarsenR@WSDOT.WA.GOV ¦Phone: 206.518.4878
 


From: Olsen, Megan <Megan.Olsen@co.snohomish.wa.us> 
Sent: Friday, February 18, 2022 9:25 AM
To: Larsen, Renae L. <LarsenR@wsdot.wa.gov>
Cc: Ramirez, Vicki <RamireV@wsdot.wa.gov>



mailto:LarsenR@WSDOT.WA.GOV

mailto:LarsenR@wsdot.wa.gov

mailto:ZaitouZ@wsdot.wa.gov

mailto:WonchW@wsdot.wa.gov

mailto:HoJohn@wsdot.wa.gov

mailto:LarsenR@WSDOT.WA.GOV

mailto:Megan.Olsen@co.snohomish.wa.us

mailto:LarsenR@wsdot.wa.gov

mailto:RamireV@wsdot.wa.gov





Subject: [EXTERNAL] Index, Change Orders 4 & 5
 
WARNING: This email originated from outside of WSDOT. Please use caution with links and attachments.


 
Good morning Renae –
 
We have revised CO’s 4 & 5 per our meeting. Please see attached for WSDOT concurrence.
 
Thank you,
 
Megan Olsen | Contract Administrator
REMOTE WORK OFFICE HOURS:  M-Fri, 8:00 a.m. to 5:00 p.m.
IN-OFFICE HOURS:  None
Snohomish County Public Works | Contract Administration
3000 Rockefeller Ave., M/S 607 | Everett, WA 98201
425.388.6426 | megan.olsen@snoco.org
 
Follow us on: Facebook | Twitter
 
NOTICE:  All emails and attachments sent to and from Snohomish County are public records and may be subject to disclosure pursuant to
the Public Records Act (RCW 42.56).


 



https://gcc02.safelinks.protection.outlook.com/?url=http%3A%2F%2Fsnohomishcountywa.gov%2F204%2FPublic-Works&data=04%7C01%7Cmegan.olsen%40co.snohomish.wa.us%7C1162ebf999294b814f1d08da0098745f%7C6bd456aabc074218897c4d0a6a503ee2%7C1%7C0%7C637822952123902258%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000&sdata=B3fJHZ1G%2ByooWNv6qAf%2B%2FgT2V2D84pHIiAkOz6WQR9c%3D&reserved=0

https://gcc02.safelinks.protection.outlook.com/?url=http%3A%2F%2Fmegan.olsen%40snoco.org%2F&data=04%7C01%7Cmegan.olsen%40co.snohomish.wa.us%7C1162ebf999294b814f1d08da0098745f%7C6bd456aabc074218897c4d0a6a503ee2%7C1%7C0%7C637822952123902258%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000&sdata=8YdaQ2IakLY1WtZCRp7e2uzFxi30EjF%2BXhPVvnMkUK0%3D&reserved=0

https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.facebook.com%2FSnoCoPW&data=04%7C01%7Cmegan.olsen%40co.snohomish.wa.us%7C1162ebf999294b814f1d08da0098745f%7C6bd456aabc074218897c4d0a6a503ee2%7C1%7C0%7C637822952123902258%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000&sdata=JS6ceyEZGERYuUfOAuQ4DGhjjOLqwFMmZNVYzAWIKQ4%3D&reserved=0

https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Ftwitter.com%2FSnoCoPW&data=04%7C01%7Cmegan.olsen%40co.snohomish.wa.us%7C1162ebf999294b814f1d08da0098745f%7C6bd456aabc074218897c4d0a6a503ee2%7C1%7C0%7C637822952123902258%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000&sdata=OYyGSkbxSMgB97JIGoU1G3d%2BgJktTYdmqgi78Ig%2Bnqs%3D&reserved=0



