

SNOHOMISH COUNTY COUNCIL  
Snohomish County, Washington

MOTION NO. 24-070

AUTHORIZING THE COUNTY EXECUTIVE TO SIGN CHANGE ORDER NUMBER CO-04 TO BID PW-23-003SB WITH HI MARK CONSTRUCTION INC. FOR THE COURTHOUSE RENOVATION, NEW COURTROOM 3D TENANT IMPROVEMENTS

WHEREAS, the County and Hi Mark Construction, Inc. entered into an Agreement on April 5, 2023 ("Agreement"), for the purpose of constructing improvements for New Courtroom 3D; and

WHEREAS, Facilities & Fleet Management submitted the additional services proposal including the Change Request Cost and Price Breakdown from Hi-Mark Construction; and

WHEREAS, the additional services have been requested by Superior Court to improve the audio and visual media of the adjacent courtrooms 3E and 3F; and

WHEREAS, the scope of work for the additional services for CO-04 is three hundred thousand, ninety-six dollars and seventy-five cents (\$300,096.75) plus applicable Washington State Sales Tax, funded within the Superior Court ARPA dollars for audio-visual improvements to the Courthouse;


NOW, THEREFORE ON MOTION, pursuant to SCC 3.04.140(4), the Snohomish County Council approves and authorizes the County Executive to sign Change Order Number CO-04 to Bid PW-23-003SB with Hi Mark Construction Inc. for the New Courtroom 3D Tenant Improvements and hereby authorizes the Executive to approve future change orders for additional work provided that there is sufficient budget appropriation.

PASSED this 28<sup>th</sup> day of February, 2024

SNOHOMISH COUNTY COUNCIL  
Snohomish County, Washington

  
\_\_\_\_\_  
Council Chair

ATTEST:

  
\_\_\_\_\_  
Deputy Clerk of the Council