

SNOHOMISH COUNTY COUNCIL
Snohomish County, Washington

MOTION NO. 22-196

AUTHORIZING THE EXECUTIVE TO APPROVE CHANGE ORDER NO. 3
TO CONTRACT CA01-21 WITH RODARTE CONSTRUCTION FOR THE
NORTH CREEK TRAIL, PHASE 1 PROJECT

WHEREAS, Snohomish County and Rodarte Construction Inc. entered into Agreement # CA01-21 on January 28, 2022, for construction of the North Creek Trail, Phase 1 construction project; and

WHEREAS, project related impacts to the existing roadway required the addition of an asphalt overlay; and

WHEREAS, Snohomish County has provided Rodarte Construction Inc. with new plan sheets detailing the added overlay work;

NOW, THEREFORE, ON MOTION, the Snohomish County Council approves and authorizes the County Executive to sign Change Order No. 3 to Agreement #CA01-21 with Rodarte Construction Inc, in the amount of \$496,326.92.

PASSED this 4th day of May, 2022.

SNOHOMISH COUNTY COUNCIL
Snohomish County, Washington



Council Chair

ATTEST:



Asst. Clerk of the Council