



SNOHOMISH COUNTY

CHANGE ORDER ESTIMATE	CHANGE ORDER NUMBER
	04
	3/2/2026

PROJECT NAME: Arlington Operation Center PROJECT NO.: ROAOC; UPI #13-0083
 PROJECT ENGINEER: Eric Nordstrom CONTRACT NO.: PDB001-23

ITEM NO.	GROUP NO.	DESCRIPTION	UNIT MEAS.	UNIT PRICE	EST. QUANTITY	EST. CHANGE
	PCO-004	A/V Conference Room Streaming Revisions				\$ 53,758.44
	PCO-011	CE #032 - Mechanical Controls Contractor - Long				\$ 64,729.70
		TOTAL				\$ 118,488.14
		Arlington sales tax			9.30%	\$ 11,019.40
		Granite Falls sales tax			9.10%	
TOTAL with tax				\$		129,507.54