



Snohomish County Council

Committee: Public Works and Infrastructure

Analyst: Deb Evison Bell

ECAF: 2022-0424

Proposal: Motion 22-176

Date: May 3, 2022

Consideration:

The proposed motion would approve and authorize the County Executive to execute Supplement No. 7 to Professional Services Agreement CCF02-18 with Jacobs Engineering Group Inc. for the Ash Way: 164th St SW to Gibson Road Improvement project, under SCC 3.04.190.

Background:

A Request for Qualifications (RFQ-13-115DW) was issued soliciting consulting services for the Ash Way improvement project, TIP E.52.01. Jacobs Engineering Group Inc. was one of two consulting firms to respond, and was selected following all established federal, state and county policies and practices. Snohomish County Council approved the original professional service agreement with Jacobs Engineering Group, Inc. in September 2018, which included services necessary to complete 60% of design and to assist the County with services related to enhancing traffic flow, stormwater treatment and multi-modal use along the corridor.

Six Supplements have been completed since the original contract was signed. Supplement No. 1, Supplement No. 3, Supplement No. 5, and Supplement No. 6 were time extensions. Supplement No. 2 added additional scope and budget related to the project and was within the Council approved contingency amount. Supplement No. 4 fixed an administrative error in the amount payable and did not add to the cost of the project. All six supplements were within the Council approved authority of the Public Works Director.

Current Proposal:

Scope: Supplement No. 7 includes Final 90% Design Plans, Specifications and Opinion of Cost for Construction. This supplement would provide all design services necessary to prepare 60% plans and proposed specifications for improvements to Ash Way: 164th St SW to Gibson Rd, west of Mill Creek city limits, in unincorporated Snohomish County. This would include an opinion of cost based on the design development, including roadways and drainage improvements of Ash Way from 18th Ave W to the intersection of Admiralty Way and Gibson Rd (approx. 12,000 linear feet of roadway) and assist the County in identifying Right-of-Way needs to support the preparation of Right-of-Way plans prior to final design.

Approval by motion is sought from Council to approve and authorize the County Executive to execute the proposed Supplement No. 7 to Professional Services Agreement CCF02-18 with Jacobs Engineering Group, Inc.

Duration: The target for completing final 90% design deliverables is 24 months following notice to proceed for this supplement.

Council Staff Report ECAF 2022-0424 Proposed Motion 22-176

Fiscal Implications: The total payments for services for this supplement is not to exceed \$2,138,255.00, for an amended amount not to exceed \$3,353,739.00.

CCF02-18	Start:	End:	Amount:	Not to Exceed:
Motion 18-312	09/28/2018	12/31/2019	\$1,115,668	\$1,215,668
Supplement 1	12/02/2019	12/31/2020	\$0.00	\$1,215,668
Supplement 2	03/05/2020	12/31/2020	\$99,816	\$1,215,668
Supplement 3	12/11/2020	06/30/2021	\$0.00	\$1,215,668
Supplement 4	02/26/2021	06/30/2021	\$0.00	\$1,215,668
Supplement 5	06/24/2021	12/31/2021	\$0.00	\$1,215,668
Supplement 6	10/04/2021	12/31/2023	\$0.00	\$1,215,668
Supplement 7 Motion 22-176	Execution	+24 months	\$2,138,255	\$3,353,739

2022 Budget: The 2022 Budget includes appropriation authority for the proposed contract.

Future Budget Impacts: This project is within the adopted 2022-2027 TIP under project No. E.52.01. Current yearly costs total \$600,000.

Handling: NORMAL

Approved-as-to-form: YES

Risk Management: APPROVE

Executive Recommendation: APPROVE

Requests: Move to GLS on May 11, 2022, for consideration.