

**AMENDMENT 4 TO THE SOFTWARE AS A SERVICE AGREEMENT BETWEEN  
SNOHOMISH COUNTY AND MANATRON, INC. – AUMENTUM TECHNOLOGIES OR  
AUMENTUM, FOR AUMENTUM TAX ASSESSMENT AND COLLECTION SYSTEM**

This Amendment 4 dated \_\_\_\_\_, 2025 (the “**Effective Date**”), to the Software as a Service Agreement for the Aumentum Tax Assessment and Collection System between Snohomish County and Manatron, Inc. – Aumentum Technologies, executed on December 2, 2020; and amended by Amendment 1 on December 16, 2021, Amendment 2 on September 27, 2023, and Amendment 3 on March 20, 2024 (the “**Agreement**”), is made by and between Snohomish County, a political subdivision of the State of Washington (the “**County**”) and Manatron, Inc. – Aumentum Technologies, a Michigan corporation licensed to do business in Washington State, hereafter (the “**Contractor**”).

**RECITALS**

**WHEREAS**, the County and Manatron, Inc. – Aumentum Technologies are the parties to that certain Agreement executed on December 2, 2020, and amended on December 16, 2021, September 27, 2023, and March 20, 2024 entitled “SOFTWARE AS A SERVICE AGREEMENT BETWEEN SNOHOMISH COUNTY AND MANATRON, INC. – AUMENTUM TECHNOLOGIES OR AUMENTUM, FOR AUMENTUM TAX ASSESSMENT AND COLLECTION SYSTEM”; and

**WHEREAS**, the parties desire to split billing milestones 11 and 12 into smaller sub-milestones as described in change request No. WA2019.002.01-CR07 (“CR07”); and

**WHEREAS**, the parties desire to utilize contract funds for services necessary to complete the project as described in change request No. WA2019.002.01-CR08 (“CR08”); and

**WHEREAS**, the parties desire to add funds to the Agreement for implementation or post go-live professional services as described in change request No. WA2019.002.01-CR09 (“CR09”); and

**WHEREAS**, the parties desire to add funds to the Agreement for installment bill format changes as described in change request No. WA2019.002.01-CR09 (“CR09”); and

**WHEREAS**, the parties desire to add funds to the Agreement for screen changes as described in change request No. WA2019.002.01-CR10 (“CR10”); and

**WHEREAS**, the parties desire to add funds to the Agreement for installment bill display changes as described in change request No. WA2019.002.01-CR11 (“CR11”); and

**WHEREAS**, the parties desire to add funds to the Agreement for implementation or post go-live professional services as described in change request No. WA2019.002.01-CR12 (“CR12”); and

**WHEREAS**, the cost increase to the Agreement for the work described in CR07, CR08, CR09, CR10, CR11, and CR12 is Ninety-Six Thousand Three Hundred Twenty Dollars (\$96,320.00).

**NOW, THEREFORE**, in consideration of the mutual obligations set out below, the parties agree that the Agreement is amended as follows:

1. Contractor shall:
  - a. Split milestones 11 and 12 into smaller sub-milestones as set forth on page 1 of CR07; and
  - b. Provide additional professional services necessary to complete the project or for post go-live

2. Exhibit E-3, Total Cost Summary Schedule, is replaced in its entirety with Exhibit E.4 Total Cost Summary Schedule attached to this Amendment 4.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment 4 as of the day and year first written above.

By: Andrew Wright  
Date: 4.24.2025  
Title: Executive Vice President

Deputy Prosecutor

**Exhibit E.4 - TOTAL COST SUMMARY SCHEDULE FOR SNOHOMISH COUNTY, WA**

<b>ONE-TIME FEES</b>	
<b>Description</b>	<b>Price</b>
SOFTWARE	\$166,000.00
DATA CLOUD MOBILE ASSESS SOFTWARE	\$63,687.00
DATA CLOUD MOBILE ASSESSOR PROFESSIONAL SERVICES	\$254,750.00
DATA CLOUD MA PROFESSIONAL SERVICES - Migration to Aumentum	\$55,900.00
PROFESSIONAL SERVICES	\$4,020,800.00
APPLICATION HOSTING - YEAR #1	\$357,000.00
PUBLIC ACCESS	\$70,500.00
TRAVEL RELATED EXPENSES	\$286,000.00
DATA CLOUD MOBILE ASSESSOR TEST DATABASE	\$14,750.00
Change Request No: WA2019.002.01-CR001	\$56,250.00
Change Request No: WA2019.002.01-CR02	\$0.00
Change Request No: WA2019.002.01-CR03	\$23,400.00
Change Request No: WA2019.002.01-CR04	\$48,000.00
Change Request No: WA2019.002.01-CR05	\$45,000.00
Change Request No: WA2019.002.01-CR06	\$14,625.00
Change Request No: WA2019.002.01-CR07	\$0.00
Change Request No: WA2019.002.01-CR08	\$25,000.00
Change Request No: WA2019.002.01-CR09	\$6,240.00
Change Request No: WA2019.002.01-CR10	\$15,080.00

Change Request No: WA2019.002.01-CR11	\$0.00
Change Request No: WA2019.002.01-CR12	\$50,000.00
<b>Total One-Time Fees:</b>	<b>\$5,572,982.00</b>

<b>ONGOING FEES</b>	
<b>Description</b>	<b>Annual Price</b>
MAINTENANCE AND SUPPORT SERVICES	\$468,240.00
DATA CLOUD MOBILE ASSESSOR MAINTENANCE & SUPPORT	\$79,407.00
APPLICATION HOSTING ANNUAL FEES	\$371,280.00
PUBLIC ACCESS	\$67,000.00
DATA CLOUD TEST DATABASE THIRD-PARTY MAINTENANCE & SUPPORT	\$4,375.00
<b>Total Ongoing Fees:</b>	<b>\$990,302.00</b>
<b>Total One-Time Fees plus 1st Year Annual Ongoing Fees</b>	<b>\$6,563,284.00</b>