

CONSULTANT: Cascadia Consulting Group, Inc.  
CONTACT PERSON: Andrea Martin  
ADDRESS: 1109 First Avenue, Suite 400  
Seattle, WA 98101  
FEDERAL TAX ID NUMBER/U.B.I. NUMBER: 91-1589555 / 601 448 948  
TELEPHONE/FAX NUMBER: 206-449-1112 / 206-343-9819  
COUNTY DEPT: Public Works  
DEPT. CONTACT PERSON: Manuela Winter, Special Projects Coordinator  
TELEPHONE/FAX NUMBER: 425-388-3927 / 425-388-6449  
PROJECT: Understanding & Planning for Climate  
Change Impacts  
AMOUNT: \$48,809.00  
FUND SOURCE: 102 50610134109  
CONTRACT DURATION: Execution through September 30, 2016

AGREEMENT FOR PROFESSIONAL SERVICES – AMENDMENT NO.3  
AGREEMENT NO. CC05-15

THIS AMENDMENT NO.3 to that certain Agreement for Professional Services (the “Agreement”) dated April 15, 2015, as amended by Amendment No.1 on September 21, 2015, and Amendment No.2 on November 30, 2015, is made by and between Snohomish County, a political subdivision of the State of Washington (the “County”) and CASCADIA CONSULTING GROUP, INC., a Washington corporation (the “Consultant”).

NOW THEREFORE, for and in consideration of the benefits conferred on both parties and the mutual promises set forth below, the parties agree that the Agreement be amended as follows:

1. Schedule A-1, attached hereto and incorporated by this reference, is added to Section 1 of the original Agreement as additional work to be performed under the Scope of Services.
2. Section 2 of the amended Agreement is deleted and amended as follows:

Term of Agreement; Time of Performance. This Agreement shall be effective upon execution (the “Effective Date”) and shall terminate on September 30, 2016. The Consultant shall commence work upon the Effective Date and shall complete the work required by this Agreement no later than September 30, 2016, PROVIDED, HOWEVER, that the County’s obligations after December 31, 2015, are contingent upon local legislative appropriation of necessary funds for this specific purpose in accordance with the County Charter and applicable law.


3. Schedule B-1a, attached hereto and incorporated herein by this reference, is added to Section 3(a) as additional compensation for the additional work to be performed under Schedule A-1 of the amended Agreement.

4. Section 3(f) of the original Agreement is deleted and amended as follows:


Contract Maximum. Total charges under this Agreement, all fees and expenses included, shall not exceed \$48,809.00 for the term of this Agreement (excluding extensions or renewals, if any).

Except as expressly provided in this Amendment No.3, all terms and conditions of the Agreement, shall remain in full force and effect.

SNOHOMISH COUNTY:

  
\_\_\_\_\_  
Director of Public Works  
2-18-16  
\_\_\_\_\_  
Date

CASCADIA CONSULTING GROUP, INC.:

  
\_\_\_\_\_  
Name  
MANAGING PRINCIPAL  
\_\_\_\_\_  
Title  
02/09/16  
\_\_\_\_\_  
Date

Schedule A-1  
Supplemental Scope of Services

## Introduction

---

The Consultant has been assisting the County in configuring a pilot version of the *Climate Impacts Decision Support Tool (CIMPACT-DST)* for Snohomish County Public Works that is well-positioned for future expansion and further customization. The work includes integration and synthesis of vulnerability and guidance information into one easy-to-use tool that contains the most up-to-date regional climate science, relevant County project and asset classifications, and practical and useful guidelines for responding to the impacts. When complete, the tool will facilitate integration of important climate considerations into the County's ongoing planning and decision-making processes.

As part of the tool development, Cascadia has been working closely with the County Department of Information Services (DIS) to design and develop a customized online mapping platform for climate impacts visualization and assessment. This process has required extensive data preparation, packaging, and coordination. This scope of work presents additional customization and coordination support for completing the development and deployment of this online mapping platform—an amendment to Task 3 of the original agreement.

## Scope of Work

---

Cascadia will support the Snohomish County DIS office in developing, testing, and deploying an online mapping platform to accompany the CIMPACT-DST tool. Support activities may include the following:

- One in-person meeting and up to three phone calls to review and discuss mapping platform development
- Continued email correspondence and coordination
- Refinement, packaging, and transfer of additional GIS data and metadata, as requested

Schedule B-1a  
Compensation – Supplemental Budget

<b>On-Call Sustainability Consulting Services</b>	<b>Firm: Cascadia</b>
	<b>T.O. Name: SNOHOMISH COUNTY CLIMATE ADAPTATION TOOL: Amendment</b>

		<i>Staff Name</i>	Andrea Martin	Nora Fern	Keegan Johnson	Christy Shelton			
		<i>Staff Title</i>	Senior Associate 2	Senior Associate 3	Project Assistant 2	Principal			
		<i>Rate</i>	\$118.42	\$163.32	\$68.31	\$158.86	<b>TASK LABOR</b>	<b>TASK EXPENSES</b>	<b>TASK TOTAL</b>
Task #	Task Name								
1	Kick-off Meeting and Work Plan						\$ -		\$ -
2	Data Compilation						\$ -		\$ -
3	Tool Configuration	21			27.5		\$ 4,365.35	\$ 25.00	\$ 4,390.35
4	Tool Finalization and Deployment						\$ -		\$ -
<i>Total Hours</i>		21	0	27.5	0		\$ 4,365.35	\$ 25.00	\$ 4,390.35

**Total Labor: \$ 4,365.35**

**Total Expenses: \$ 25.00**

**Task Order Total: \$ 4,390.35**