

+CHANGE  
ORDER

- ☐ OWNER
- ☐ ARCHITECT
- ☒ CONTRACTOR
- ☐ FIELD
- ☐ OTHER

PROJECT: Weatherization  
Title  
ITB: SW-22-010DW

CHANGE ORDER NO:

DATE: 4/1/2024

OWNER:  
Snohomish County Weatherization  
3000 Rockefeller Ave. M/S 303  
Everett, WA 98201

ARCHITECT’S PROJECT NO: N/A

CONTRACT FOR: Vela Brothers, Inc.

CONTRACT DATED:

TO: Vela Brothers, Inc.  
PO Box 1772  
Woodinville, WA 98072

The Contract is changed as follows:

- 1. Extend existing contract for one year beginning April 12, 2024 and Ending April 11, 2025.
- 2. Annual not to exceed amount is \$350,000 for the term dates above.

Not valid until signed by the Owner and Contractor.

The original (Contract Sum) (Guaranteed Maximum Price) was .....	\$	350,000.00 Annually
The change by previously authorized Changed Orders .....	\$	
The (Contract Sum) (Guaranteed Maximum Price) for 2023 was .....	\$	350,000.00 Annually
The (Contract Sum) (Guaranteed Maximum Price) will be decreased by this Change Order in the amount of .....	\$	N/A
The 2024 (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be .....	\$	350,000.00 Annually

All prices above are exclusive of Washington State Sales Tax.

The Contract Completion Time shall be unchanged.

N/A  
ARCHITECT  
  
  
BY:  
  
DATE:

Snohomish County  
OWNER  
3000 Rockefeller Ave M/S 303  
Everett, WA 98201  
BY:  
  
DATE:

Vela Brothers, Inc.  
CONTRACTOR  
Po Box 1772, Woodinville, WA  
98072  
BY: *Adrian Vela-President*  
  
DATE: 4/1/24

COUNCIL USE ONLY  
Approved 4/9/2024  
ECAF # 2024-0550  
MOT/ORD Motion 24-161