

SNOHOMISH COUNTY COUNCIL  
Snohomish County, Washington

MOTION NO. 23-400

AUTHORIZING THE COUNTY EXECUTIVE TO EXECUTE AMENDMENT NO. 9 TO  
THE PROFESSIONAL SERVICES AGREEMENT WITH J.A. BRENNAN ASSOCIATES,  
PLLC FOR MASTER PLAN UPDATE AND DAY-USE IMPROVEMENTS AT  
KAYAK POINT PARK

WHEREAS, a Request for Qualifications (RFQ 04-16SB) was released in 2016 seeking consultant services for park design, engineering and permit support, and construction administration services to update a conceptual plan developed for the day-use portion of the park and to also develop a Preferred Plan for the undeveloped portion of the park; and

WHEREAS, J.A. Brennan Associates, PLLC ('J.A. Brennan') was selected through a competitive review process as the best qualified firm to complete the identified work for a contract amount of \$554,999; and

WHEREAS, Amendment No. 1 was approved by Park Director Approval Form PD-18-05 and allowed for identification of phasing scenarios for project completion, for the amount of \$16,835; and

WHEREAS, Amendment No. 2 was approved by Park Director for Snohomish County Executive on August 14, 2018 and allowed for completion of an eelgrass delineation and survey, for the amount of \$24,717; and

WHEREAS, Amendment No. 3 was approved by Motion 18-416 and allowed for the next phase of design, permitting and bidding support which would prepare the project for solicitation of bidders for construction, for the amount of \$1,721,577; and

WHEREAS, Amendment No. 4 was approved by Motion 20-330 and allowed for additional geotechnical needs associated with permitting requirements, for the amount of \$43,158; and

WHEREAS, Amendment No. 5 was approved by Motion 21-319 and allowed for additional reports, review, and coordination meetings associated with time extensions and permitting requirements, for the amount of \$144,674; and

WHEREAS, Amendment No. 6 was approved by Motion 21-459 and allowed for an updated condition assessment report for the Kayak Point pier, for the amount of \$12,618; and

WHEREAS, Amendment No. 7 was approved by Motion 23-044 and allowed for construction administration consulting services, additional permit design requirements, and revised construction drawings, for the amount of \$739,689.00; and

WHEREAS, Amendment No. 8 was approved by Motion 23-198 and allowed for redesign of the stormwater system to incorporate enhanced stormwater design criteria and features as required by federal permit comments, for the amount of \$19,399; and

WHEREAS, the awarded RFQ included scope of services for Day-Use Construction Support and the project had not previously identified the details of the Phase 2 construction support services until the project was at the current stage of final design and preparations for bidding Phase 2; and

WHEREAS, Snohomish County Parks and Recreation and J.A. Brennan have negotiated a contract Amendment to complete the identified work for the amount of \$616,967.00 (Six hundred, sixteen thousand, nine hundred sixty-seven dollars) and there is sufficient funding within the project budget to cover the expense;


NOW, THEREFORE ON MOTION, the Snohomish County Council hereby approves Amendment No. 9 to the Professional Services Agreement with J.A. Brennan Associates, PLLC and authorizes the County Executive to sign the same.

PASSED this 27<sup>th</sup> day of September, 2023

SNOHOMISH COUNTY COUNCIL  
Snohomish County, Washington

  
\_\_\_\_\_  
Council Chair

ATTEST:

  
\_\_\_\_\_  
Deputy Clerk of the Council