



# CHANGE ORDER

<b>CHANGE ORDER NUMBER</b>
<b>12</b>
7/29/2022
Page 1 of 1

<input checked="" type="checkbox"/> <b>ORDERED BY ENGINEER UNDER SECTION 1-04.4 OF THE STANDARD SPECIFICATIONS.</b> <input type="checkbox"/> <b>CHANGE PROPOSED BY CONTRACTOR.</b>	<p style="text-align: center;"><b>PROJECT IDENTIFICATION</b></p> <b>PROJECT NAME:</b> Index – Galena Road Floor Repair MP 6.4 – 6.9 <b>PROJECT NUMBER:</b> RC1532, RC1774, RR6322, ER-0701(063)
<b>CONTRACTOR ENDORSEMENT:</b>  <div style="display: flex; justify-content: space-between;"> <span><i>SIGNATURE</i></span> <span><i>DATE</i></span> </div> <hr/> <div style="display: flex; justify-content: space-between;"> <span><i>PRINT NAME</i></span> <span><i>TITLE</i></span> </div>	<b>CONTRACTOR:</b> Goodfellow Bros, LLC  <b>ADDRESS:</b> PO Box 598 Wenatchee, WA 98807

All work, materials, and measurements to be in accordance with the provisions of the Standard Specifications and Special Provisions for the type of construction involved.

In consideration of the Standard Specifications Section 1-04.4, make the following revisions to the contract:

**Description**

The estimated plan quantity of the following Bid Item is increased, above what was included in the original Contract, to construct the project as shown in the Plans:

**Group 1, RC1532**

Increase Bid item 10, “Gravel Borrow Incl. Haul” quantity, in the amount of 29,873 TON, for a revised total plan quantity of 48,000 TON.

**Measurement and Payment**

Additional quantity of Bid Item 10, “Gravel Borrow Incl. Haul”, shall be measured and paid at the agreed existing contract unit bid price of \$22.00 per TON.

**Contract Time**

Zero (0) workdays will be added to the Contract Time as a result of this Change Order.

**Condition of Award**

This change order does not affect the Condition of Award.

<b>ORIGINAL CONTRACT AMOUNT</b>	<b>CURRENT CONTRACT AMOUNT</b>	<b>ESTIMATED NET CHANGE THIS ORDER</b>	<b>ESTIMATED CONTRACT TOTAL AFTER CHANGE</b>
\$18,105,074.00	\$19,250,780.44	\$657,206.00	\$19,907,986.44
<b>APPROVAL RECOMMENDED</b>		<b>OTHER APPROVAL RECOMMENDED</b>	
<i>CONSTRUCTION MANAGER</i>	<i>DATE</i>	<i>SIGNATURE / REPRESENTING</i>	<i>DATE</i>
<b>APPROVAL RECOMMENDED</b>		<b>APPROVED</b>	
<i>ENGINEERING SERVICES DIRECTOR</i>	<i>DATE</i>	<i>SNOHOMISH COUNTY COUNCIL MOTION #:</i> _____	
<b>APPROVAL RECOMMENDED</b>		<i>SNOHOMISH COUNTY EXECUTIVE</i>	
<i>PUBLIC WORKS DIRECTOR OR COUNTY ENGINEER</i>	<i>DATE</i>	<i>SNOHOMISH COUNTY EXECUTIVE</i>	<i>DATE</i>