



# Public Infrastructure and Conservation

Deb Bell

Council Initiated:

Yes

No

**ECAF:** 2024-3031

**Motion:** 24-520

**Type:**

- Contract
- Board Appt.
- Code Amendment
- Budget Action
- Other

**Requested Handling:**

- Normal
- Expedite
- Urgent

**Fund Source:**

- General Fund
- Other
- N/A

**Executive Rec:**

- Approve
- Do Not Approve
- N/A

**Approved as to**

**Form:**

- Yes
- No
- N/A

**Subject:** Supplement 6 to Agreement CCF01-22 for the Goodman Creek Culvert Replacement project.

**Scope:** Proposed Supplement 6 would amend the existing agreement that would allow for additional permitting services, including construction related permit support.

**Duration:** The proposed Supplement 6 would extend the existing contract to December 31, 2027.

**Fiscal Impact:**  Current Year  Multi-Year  N/A

The budge includes appropriation authority for the proposed contract; project is approved Transportation Improvement Project D.41.14.

Expenditures	Task 1	Task 3	Total
102.50630314109 Consultant	\$10,243	\$12,010	\$22,253
Revenue	Task 1	Task 3	Total
Road Fund 102	\$10,243	\$12,010	\$22,253
<b>Total's</b>	<b>\$10,243</b>	<b>\$12,010</b>	<b>\$22,253</b>

	Motion	Start	End	Total
Original	22-361	9/16/2022	12/31/2025	\$209,373
Supplement 1	Executive	5/17/2023	12/31/2025	\$18,543
Supplement 2	23-223	6/20/2023	12/31/2025	\$53,041
Supplement 3	Executive	7/25/2023	12/31/2025	\$0
Supplement 4	Executive	12/21/2023	12/31/2025	\$0
Supplement 5	Executive	7/26/2024	12/31/2025	\$0
Supplement 6	24-520	Execution	12/31/2027	\$22,253
<b>Not to Exceed</b>				<b>\$303,210</b>

**Authority Granted:** Approves and authorizes the County Executive to sign Supplement No. 6 to Professional Services Agreement CCF01-22 with Confluence Environmental Company Inc. for the amount of \$22,253.00, for a total amount not to exceed \$303,210, under SCC 3.04.140(11).

**Background:** In February 2020 Snohomish County was impacted by a weather emergency, and as a result the existing 12-inch corrugated culvert and Mountain Loop Highway over Goodman Creek was damaged. The Department of Public Works is working to replace the existing culvert and adjacent roadway with a new bridge over Goodman Creek, located approximately seven miles south of Darrington.

Snohomish County selected Confluence Environmental Company through RFQ-22-003SB following established Federal, State and County policies and practices. A Professional Services Agreement between Snohomish County and Confluence Environmental Company was negotiated to include all the planning, permitting, and stream habitat design from the 60% design level to final permit submittals.

**Requested Action:** Move to GLS on December 18th, 2024, for consideration.