

CHANGE ORDER

- OWNER
- ARCHITECT
- CONTRACTOR
- FIELD
- OTHER

PROJECT: Entry Redesign
Flowing Lake Park
ITB 055-19SB

CHANGE ORDER NO: 6

DATE: 4/8/21

OWNER:
Snohomish County Parks and Recreation
6705 Puget Park Drive
Snohomish WA 98296

ARCHITECT'S PROJECT NO:

CONTRACT FOR: Entry Improvements

CONTRACT DATED: 10/4/2019

TO:

The Contract is changed as follows:

1. COP 22 Fall Protection, pavement marking and additional Geotech visits.

Not valid until signed by the Owner, Architect, and Contractor.

The original Contract Sum was	\$ 1,980,000.00
The change by previously authorized Changed Orders	\$ 215,414.68
The Contract Sum prior to this Change Order was	\$ 2,195,414.68
The Contract Sum will be increased by this Change Order in the amount of	\$ 13,954.66
The new Contract Sum including this Change Order will be	\$ 2,209,369.34

The Contract Time will be extended to ~~May 31, 2021.~~
June 30, 2021, JK.

Note: This summary does not reflect changes in the Contract Sum, Contract Time, or Guaranteed Maximum Price, which have been authorized by Construction Change Directive.

ARCHITECTS

ARCHITECT
Address

NA

BY:

DATE:

Snohomish County

OWNER
3000 Rockefeller Ave

Everett, WA 98201
BY: Lacey

DATE: Harper

Digitally signed by Lacey Harper
Date: 2021.06.25 09:23:26 -07'00'

Terra Dynamics, Inc

CONTRACTOR
P.O. Box 2479

Auburn, WA 98071
BY: Jon Kirk

DATE: 5/7/2021

ONE PAGE

COUNCIL USE ONLY	
Approved	6/23/2021
ECAF #	2021-0352
MOT/ORD	Mot. 21-199