

**AMENDMENT 2 TO THE SOFTWARE AS A SERVICE AGREEMENT BETWEEN  
SNOHOMISH COUNTY AND MANATRON, INC. – AUMENTUM TECHNOLOGIES OR  
AUMENTUM, FOR AUMENTUM TAX ASSESSMENT AND COLLECTION SYSTEM**

This Amendment 2 dated September 27, 2023 (the “**Effective Date**”), to the Software as a Service Agreement for the Aumentum Tax Assessment and Collection System between Snohomish County and Manatron, Inc. – Aumentum Technologies, executed on December 2, 2020; and amended by Amendment 1 on December 16, 2021 (the “**Agreement**”), is made by and between Snohomish County, a political subdivision of the State of Washington (the “**County**”) and Manatron, Inc. – Aumentum Technologies, a Michigan corporation licensed to do business in Washington State, hereafter (the “**Contractor**”).

RECITALS

**WHEREAS**, the County and Manatron, Inc. – Aumentum Technologies are the parties to that certain Agreement executed on December 2, 2020, and amended on December 16, 2021, entitled “SOFTWARE AS A SERVICE AGREEMENT BETWEEN SNOHOMISH COUNTY AND MANATRON, INC. – AUMENTUM TECHNOLOGIES OR AUMENTUM, FOR AUMENTUM TAX ASSESSMENT AND COLLECTION SYSTEM”; and

**WHEREAS**, the parties expanded the conversion services scope performed as part of the software implementation as described in change request No. WA2019.002.01-CR001; and

**WHEREAS**, the additional cost to the contract for the expanded scope is \$56,250.00.

**NOW, THEREFORE**, in consideration of the mutual obligations set out below, the parties agree that the Agreement is amended as follows:

1. Exhibit A, Part 2, Section 2.4.1, the last sentence of the section will be struck and the following sentence is hereby added :

Contractor shall convert all changes to Real Property parcel characteristics within each tax year, including historical characteristic data from 2013 to 2023, but not including historical sketches (except for 2023).

2. Exhibit E-1, Total Cost Summary Schedule, is replaced in its entirety with Exhibit E.2 Total Cost Summary Schedule attached to this Amendment 2.

Except as expressly amended in this Amendment 2, the terms and conditions of the Agreement remain unchanged and in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment 2 as of the day and year first written above.


*Signature Page Follows*

SNOHOMISH COUNTY:

MANATRON, INC. – AUMENTUM  
TECHNOLOGIES:

**Ken Klein** Digitally signed by Ken Klein  
Date: 2023.09.27 11:32:39  
-07'00'

\_\_\_\_\_  
Snohomish County Executive Date  
Ken Klein  
Executive Director



\_\_\_\_\_  
By: Ann Kurz  
Title: V.P., Sales and Marketing  
Date: 9.13.2023

Approved as to Insurance Provisions:

**Barker, Sheila** Digitally signed by Barker, Sheila  
Date: 2023.09.13 15:21:24 -07'00'  
Risk Management

<b>COUNCIL USE ONLY</b>	
Approved	<u>9/27/2023</u>
ECAF #	<u>2023-1066</u>
MOT/ORD	<u>Motion 23-402</u>

**Exhibit E.2 - TOTAL COST SUMMARY SCHEDULE FOR SNOHOMISH COUNTY, WA**

<b>ONE-TIME FEES</b>	
<b>Description</b>	<b>Price</b>
SOFTWARE	\$166,000.00
DATA CLOUD MOBILE ASSESS SOFTWARE	\$63,687.00
DATA CLOUD MOBILE ASSESSOR PROFESSIONAL SERVICES	\$254,750.00
DATA CLOUD MA PROFESSIONAL SERVICES - Migration to Aumentum	\$55,900.00
PROFESSIONAL SERVICES	\$4,020,800.00
APPLICATION HOSTING - YEAR #1	\$357,000.00
PUBLIC ACCESS	\$70,500.00
TRAVEL RELATED EXPENSES	\$286,000.00
DATA CLOUD MOBILE ASSESSOR TEST DATABASE	\$14,750.00
Change Request No: WA2019.002.01-CR001	\$56,250.00
<b>Total One-Time Fees:</b>	<b>\$5,345,637.00</b>

<b>ONGOING FEES</b>	
<b>Description</b>	<b>Annual Price</b>
MAINTENANCE AND SUPPORT SERVICES	\$468,240.00
DATA CLOUD MOBILE ASSESSOR MAINTENANCE & SUPPORT	\$79,407.00
APPLICATION HOSTING ANNUAL FEES	\$371,280.00
PUBLIC ACCESS	\$67,000.00
DATA CLOUD TEST DATABASE THIRD-PARTY MAINTENANCE & SUPPORT	\$4,375.00
<b>Total Ongoing Fees:</b>	<b>\$990,302.00</b>
<b>Total One-Time Fees plus 1st Year Annual Ongoing Fees</b>	<b>\$6,335,939.00</b>