## Consultant/Address/Telephone **Local Agency A&E** Jacobs Engineering Group Inc. **Professional Services** 1100 112th Avenue NE, Suite 500 Bellevue, WA 98004 Supplemental Agreement Contact Name / E-Mail Address Jeff D. Benson / jeff.benson@jacobs.com Supplement Number Telephone Fax Supplement No. 7 425-233-3234 425-468-3100 **Execution Date** Agreement Number Completion Date CCF01-19 12/12/2019 12/31/2024 **Project Title** New Maximum Amount Payable 43rd Ave SE from SR 524 to 180th Street SE Remains Unchanged at \$1,485,540.00 Provide all design services necessary to complete 60% engineering design, 60% plans and details, and 60% estimate of probably construction costs for improvements to 43<sup>rd</sup> Ave SE and Sunset Rd between SR 524 and 180<sup>th</sup> Street SE, east of the Mill Creek city limits, in unincorporated Snohomish County. The Local Agency of Snohomish County desires to supplement the Agreement entered into with Jacobs Engineering Group Inc. and executed on December 12, 2019, as amended by Supplement No. 1 on August 5, 2020, as amended by Supplement No. 2 on September 24, 2020, as amended by Supplement No. 3 on January 27, 2021, as amended by Supplement No. 4 on August 15, 2021, as amended by Supplement No. 5 on September 13, 2021, as amended by Supplement No. 6 on November 10, 2022 and identified as Agreement No. CCF01-19. All provisions in the basic agreement remain in effect except as expressly modified by this supplement. The changes to the Agreement are described as follows: I The "Completion Date" on the Agreement title page is amended as follows: December 31, 2024 **Completion Date** If you concur with this supplement and agree to the changes as stated above, please sign in the appropriate spaces below and return to this office for final action. By: JACOBS ENGINEERING GROUP INC. By: SNOHOMISH COUNTY

Approving Authority Signature

Date

Consultant Signature