



# Public Infrastructure and Conservation

Deb Bell

Council Initiated:

☐ Yes

☒ No

**ECAF:** 2025-2599

**Motion:** 25-381

**Type:**

☒ Contract

☐ Board Appt.

☐ Code Amendment

☐ Budget Action

☐ Other

**Requested Handling:**

☒ Normal

☐ Expedite

☐ Urgent

**Fund Source:**

☐ General Fund

☒ Other

☐ N/A

**Executive Rec:**

☒ Approve

☐ Do Not Approve

☐ N/A

**Approved as to**

**Form:**

☐ Yes

☒ No

☐ N/A

**Subject:**

Supplement No. 13 to Agreement CCF02-18 for the Ash Way: 164<sup>th</sup> St SW to Gibson Road Improvement Project.

**Scope:**

The proposed supplement includes Swamp Creek Culverts Preliminary 60% Design Plans and 90% Design Plans with Specifications and Opinion of Cost for construction according to proposed specifications for improvements to Ash Way: 164th St SW to Gibson Rd, west of Mill Creek city limits, in unincorporated Snohomish County. This includes an opinion of cost based on 60% design development for the roadway and drainage improvements of Ash Way (from 18th Avenue West to the intersection of Admiralty Way and Gibson Road (approximately 12,000 linear feet of roadway)) and assistance in identifying Right-of-Way needs in support of preparation of the Right-of-Way plans.

**Duration:**

Execution through December 31, 2026.

**Fiscal Impact:**

☐ Current Year

☒ Multi-Year

☐ N/A

The project is in the adopted 2025-20230 TIP under project no. E.52.01.

Expenditures	2025	2026	Total
102.50630314109 Consultant	\$300,000	\$328,107	<b>\$628,107</b>
Revenue	2025	2026	Total
Road Fund 102	\$300,000	\$328,107	<b>\$628,107</b>

	Motion	Start	End	Amount	Not to Exceed
Original	<a href="#">18-312</a>	09/28/2018	12/31/2019	\$1,115,668	\$1,215,668
Supplement 1	Executive	12/02/2019	12/31/2020	\$0	\$1,215,668
Supplement 2	Executive	03/05/2020	12/31/2020	\$99,816	\$1,215,668
Supplement 3	Executive	12/11/2020	12/31/2021	\$0	\$1,215,668
Supplement 4	Executive	02/26/2021	12/31/2021	\$0	\$1,215,668
Supplement 5	Executive	06/24/2021	12/31/2021	\$0	\$1,215,668
Supplement 6	Executive	10/04/2021	12/31/2023	\$0	\$1,215,668
Supplement 7	<a href="#">22-176</a>	05/12/2022	12/31/2023	\$2,138,255	\$3,353,739
Supplement 8	Executive	12/13/2022	12/31/2024	\$0	\$3,353,739
Supplement 9	Executive	01/30/2023	12/31/2024	\$0	\$3,353,739
Supplement 10	Executive	09/06/2023	12/31/2024	\$0	\$3,353,739
Supplement 11	Executive	11/05/2024	12/31/2024	\$0	\$3,353,739
Supplement 12	Executive	11/19/2024	12/31/2025	\$0	\$3,353,739
Supplement 13	<b>25-381</b>	<b>Execution</b>	<b>12/31/2026</b>	<b>\$628,107</b>	<b>\$3,981,846</b>

**Authority Granted:**

Approves and authorizes the County Executive to sign Supplement No. 13 to Professional Services Agreement CCF02-18 with Jacobs Engineering Group for the amount of \$6,28,107.00, for a total amount not to exceed \$3,981,846.00, under SCC 3.04.140(11).

# Public Infrastructure and Conservation

Deb Bell

**Background:** A Request for Qualifications (RFQ-13-115DW) was issued soliciting consulting services for the Ash Way improvement project, TIP E.52.01. Jacobs Engineering Group Inc. was one of two consulting firms to respond, and was selected following all established federal, state and county policies and practices. Snohomish County Council approved the original professional service agreement with Jacobs Engineering Group, Inc. in September 2018, which included services necessary to complete 60% of design and to assist the County with services related to enhancing traffic flow, stormwater treatment and multi-modal use along the corridor.

**Requested Action:** Move to GLS on August 27th, 2025, for consideration.