



Public Infrastructure and Conservation

Deb Bell

Council Initiated:

☐ Yes

☒ No

ECAF: 2025-2249

Motion: 25-339

Type:

- ☒ Contract
☐ Board Appt.
☐ Code Amendment
☐ Budget Action
☐ Other

Requested Handling:

- ☒ Normal
☐ Expedite
☐ Urgent

Fund Source:

- ☐ General Fund
☒ Other
☐ N/A

Executive Rec:

- ☒ Approve
☐ Do Not Approve
☐ N/A

Approved as to

Form:

- ☐ Yes
☒ No
☐ N/A

Subject: Supplement No. 7 to Agreement CCF01-22 for the Goodman Creek Culvert Replacement project.

Scope: Proposed Supplement No. 7 would amend the existing agreement allowing for an updated construction schedule, including possible related construction activities below the Ordinary High-Water Mark (OHWM), including conservation measures for the protection of fish for work outside the approved in-water work window.

Duration: Execution through December 31, 2027.

Fiscal Impact: ☐ Current Year ☒ Multi-Year ☐ N/A

The project is in the adopted 2025-20230 TIP under project no. D.41.14.

Expenditures	2025	2026	Total
102.50630314109 Consultant	\$12,000	\$8,817	\$20,817
Revenue	Task 1	Task 3	Total
Road Fund 102	\$12,000	\$8,817	\$20,817

	Motion	Start	End	Total
Original	22-361	9/16/2022	12/31/2025	\$209,373
Supplement 1	Executive	5/17/2023	12/31/2025	\$18,543
Supplement 2	23-223	6/20/2023	12/31/2025	\$53,041
Supplement 3	Executive	7/25/2023	12/31/2025	\$0
Supplement 4	Executive	12/21/2023	12/31/2025	\$0
Supplement 5	Executive	7/26/2024	12/31/2025	\$0
Supplement 6	24-520	12/19/2024	12/31/2027	\$22,253
Supplement 7	25-339	Execution	12/31/2027	\$20,817
Not to Exceed				\$324,027

Authority Granted: Approves and authorizes the County Executive to sign Supplement No. 7 to Professional Services Agreement CCF01-22 with Confluence Environmental Company Inc. for the amount of \$20,817, for a total amount not to exceed \$324,027.00, under SCC 3.04.140(11).

Background: In February 2020 Snohomish County was impacted by a weather emergency, and as a result the existing 12-inch corrugated culvert and Mountain Loop Highway over Goodman Creek was damaged. The Department of Public Works is working to replace the existing culvert and adjacent roadway with a new bridge over Goodman Creek, located approximately seven miles south of Darrington.

Snohomish County selected Confluence Environmental Company through RFQ-22-003SB following established Federal, State and County policies and practices. A Professional Services Agreement between Snohomish County and Confluence Environmental Company was negotiated to provide permitting services. Six supplements for additional and related work have been previously approved.

Requested Action: Move to GLS on August 27th, 2025, for consideration.