



## Snohomish County Council

**Committee:** Operations  
**ECAF:** 2021-0352  
**Motion:** 21-199

**Analyst:** Nicole Gorle  
**Date:** June 17, 2021

### **Consideration:**

The Executive's Office requests Council consider approving Motion 21-199, which would approve Change Order No. 6 to the construction contract for reconstruction of the entrance to Flowing Lake Park.

### **Background**

On September 18, 2019, the Council approved a bid award (Motion 19-298<sup>1</sup>) to Terra Dynamics for park entrance reconstruction at Flowing Lake County Park in the amount of \$1,980,000. The scope of work includes widening 48<sup>th</sup> ST SE, relocation of a water main running through the park, stormwater system installation, circulation reconfiguration and construction of a new Ranger Office/Welcome Station.

Change Order's 1-3 were approved by the Executive as authorized by SCC 3.04.140(4). Change Order 4 brought the cumulative total of all changes above \$200,000, triggering the need for Council approval; it was approved through Motion 20-349 on September 16, 2020. Change order 5 was approved by the Executive as it was only for a time extension and did not require Council approval.

### **Current Proposal**

*Scope:* Motion 21-199 would:

1. Add \$13,954.66 to the contract, bringing the total contract amount to \$2,209,369.34; and
2. Extend the contract to June 30, 2021.

*Duration:* June 30, 2021

*Fiscal Implications:* \$13,954.66

**2021 Budget:** Yes (Fund 309)

**Handling:** Normal

**Executive Recommendation:** Approve

**Request:** Move to GLS on June 23, 2021 for consideration

---

<sup>1</sup> [http://snohomish.granicus.com/MediaPlayer.php?view\\_id=2&clip\\_id=6970&meta\\_id=455506](http://snohomish.granicus.com/MediaPlayer.php?view_id=2&clip_id=6970&meta_id=455506)