

CHANGE ORDER

☒ OWNER
☐ ARCHITECT
☐ CONTRACTOR
☐ FIELD
☐ OTHER

PROJECT:
SW-26-0716LY Display Hall Roof Repairs

CHANGE ORDER NO: **01**

OWNER:
Snohomish County Parks, Recreation & Tourism
6705 Puget Park Drive
Snohomish, WA 98296

DATE: 30/07/2026

ARCHITECT'S PROJECT NO:

CONTRACT FOR: **Eager Roofing**

CONTRACT DATED: 07/04/2026

TO:
John Eager Roofing
8929 Meridian Ave. N
Tulalip, WA 98271

The Contract is changed as follows:

Provide and Install Fascia & Roof Substrate to the Display Hall Roof

Not valid until signed by the Owner, Architect, and Contractor.

The original (Contract Sum) (Guaranteed Maximum Price) was	\$	38,365.30
The change by previously authorized Changed Orders	\$	.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$	38,365.30
The (Contract Sum) (Guaranteed Maximum Price) will be <u>(increased)</u> (decreased) (unchanged) by this Change Order in the amount of	\$	11,721.22
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$	50,086.52

The Contract Time will be (increased) (decreased) (unchanged) by (**0**) days.

The date of Substantial Completion as of the date of this Change Order therefore is

Aug 30, 2026

Note: This summary does not reflect changes in the Contract Sum, Contract Time, or Guaranteed Maximum Price, which have been authorized by Construction Change Directive.

DCNR, Parks and Recreation

OWNER
6705 Puget Park Drive

Snohomish, WA 98296

BY:

DATE:

John Eager Roofing, LLC

CONTRACTOR
8929 Meridian Ave. N

Tulalip, WA 98271

BY:

DATE:

ONE PAGE