

SNOHOMISH COUNTY COUNCIL
Snohomish County, Washington

MOTION NO. 25-220

AUTHORIZING THE EXECUTIVE TO APPROVE CHANGE ORDER NO. 11
TO CONTRACT CA04-24 WITH MARSHBANK CONSTRUCTION, INC.

WHEREAS, Snohomish County and Marshbank Construction, Inc. entered into Agreement # CA04-24 on March 29, 2024, for construction of the 36th Ave W & 35th Ave W, 164th ST SW to SR99 construction project; and

WHEREAS, the project encountered failing storm sewer pipe and structures; and


WHEREAS, allowing the failing storm sewer to remain in place will lead to early failure of the new roadway; and

WHEREAS, Snohomish County has provided Marshbank Construction, Inc. with a written order detailing the added work;

NOW, THEREFORE, ON MOTION, the Snohomish County Council approves and authorizes the County Executive to sign Change Order No. 11 to Agreement # CA04-24 with Marshbank Construction, Inc. in the amount of \$405,408.30 for an amended total amount not to exceed \$11,376,410.51.


PASSED this 7th day of May, 2025.

SNOHOMISH COUNTY COUNCIL
Snohomish County, Washington



Chairperson

ATTEST:



Deputy Clerk of the Council