

SNOHOMISH COUNTY COUNCIL
Snohomish County, Washington

MOTION NO. 26-310

APPROVING CHANGE ORDER NO. 8 TO THE ARLINGTON OPERATIONS CENTER
AGREEMENT WITH CORNERSTONE GENERAL CONTRACTORS

WHEREAS, Snohomish County is responsible for construction of the Arlington Operations Center in the unincorporated areas of the County and from participating cities/towns; and

WHEREAS, Cornerstone General Contractors responded to RFQ-23-001SB and RFP-23-004SB as was selected through established Federal, State and County policies and practices; and

WHEREAS, in December of 2023 Public Works entered into an agreement with Cornerstone General Contractors to provide progressive design services for the Arlington Operations Center; and

WHEREAS, since that time, four amendments have been approved by Council, five change orders have been approved by Council and two change orders have been approved by the PW Director; and

WHEREAS, Council's approval of Change Order #8 will allow Public Works to continue construction on the Arlington Operations Center;

NOW, THEREFORE ON MOTION, the Snohomish County Council approves and authorizes the County Executive to sign Change Order #8 to Progressive Design Build Agreement PDB01-23 with Cornerstone General Contractors in the amount of \$766,573.76 respectively for a total contract amount not to exceed \$31,814,370.41.

PASSED this _____ day of _____, 2026.

SNOHOMISH COUNTY COUNCIL
Snohomish County, Washington

Chairperson

ATTEST:

Deputy Clerk of the Council