

<input checked="" type="checkbox"/> ORDERED BY ENGINEER UNDER SECTION 1-04.4 OF THE STANDARD SPECIFICATIONS. <input type="checkbox"/> CHANGE PROPOSED BY CONTRACTOR.	<b>PROJECT IDENTIFICATION</b> <b>PROJECT NAME:</b> Smith Island Levee Lift <b>PROJECT NUMBER:</b> RR49328/WO9328
<b>CONTRACTOR ENDORSEMENT:</b>	<b>CONTRACTOR:</b> Scarsella Bros. INC
<i>SIGNATURE</i> <i>DATE</i>	<b>ADDRESS:</b> PO BOX 68697 Seattle, WA 98168
<i>PRINT NAME</i> <i>TITLE</i>	

In consideration of the Standard Specifications Section 1-04.4, make the following revisions to the contract:

**RR49328/WO9328**

**Description**

This Change Order is to address the existing condition changes requiring the quantity of material necessary to complete the buildup of the levee to be increased.

Bid Item 4 (Levee Lift Material incl. Haul) quantity was increased to a total of 17,875.39 tons.

**Materials**

Material types and specs are unchanged.

**Construction Requirements**

The Contractor shall construct the project in accordance with all existing contract provisions and specifications.

**Measurement**

- Each type of work shall be measured per the unit measure as indicated on the contract SOQ.
- Bid item 4 will be paid for by Unit Price and with tonnage as measurement.
- Verified with trucking tickets

**Payment**

- The change order Bid Item 4 will be paid at the bid rate of \$23.80 per unit ton for the entirety of the measured quantity confirmed by the contractor and County.

**Contract Time**

- No additional workings days will be added to the Contract Time.

<b>ORIGINAL CONTRACT AMOUNT</b>	<b>CURRENT CONTRACT AMOUNT</b>	<b>ESTIMATED NET CHANGE THIS ORDER</b>	<b>ESTIMATED CONTRACT TOTAL AFTER CHANGE</b>
\$627,730.00	\$627,730.00	\$184,935.28	\$812665.28
<b>APPROVAL RECOMMENDED</b>		<b>OTHER APPROVAL RECOMMENDED</b>	
<i>CONSTRUCTION MANAGER</i> <i>DATE</i>		<i>PROJECT ENGINEER</i> <i>DATE</i>	
<b>APPROVAL RECOMMENDED</b>		<b>APPROVED</b>	
<i>SURFACE WATER MANAGER</i> <i>DATE</i>		<i>SNOHOMISH COUNTY COUNCIL MOTION #:</i> _____	
<b>APPROVAL RECOMMENDED</b>			
<i>SURFACE WATER MANAGEMENT DIRECTOR</i> <i>DATE</i>		<i>SNOHOMISH COUNTY EXECUTIVE</i> <i>DATE</i>	



<b>CHANGE ORDER ESTIMATE</b>	<b>CHANGE ORDER NUMBER</b>
	1
	Page 1 of 1

**PROJECT NAME:** Smith Island Levee Lift

**PROJECT #** RR49328/WO9328

**PROJECT ENGINEER:** Joshua Jones

**FED AID #** N/A

ITEM NO.	GROUP NO.	DESCRIPTION	UNIT MEAS.	UNIT PRICE	EST. QUANTITY	EST. CHANGE
4	1	Levee Lift Material Including Haul	TON	\$23.80	7770.39	\$184,935.28

**TOTAL** **\$184,935.28**